



Lessard-Sams Outdoor Heritage Council

Southeast Minnesota Protection and Restoration Phase 6

Laws of Minnesota 2018 Final Report

General Information

Date: 06/25/2025

Project Title: Southeast Minnesota Protection and Restoration Phase 6

Funds Recommended: \$2,142,000

Legislative Citation: ML 2018, Ch. 208, Art. 1, Sec. 2, subd 3(b)

Appropriation Language: \$2,142,000 the second year is to the commissioner of natural resources for agreements to acquire lands in fee for wildlife management under Minnesota Statutes, section 86A.05, subdivision 8; to acquire lands in fee for scientific and natural areas under Minnesota Statutes, section 86A.05, subdivision 5; to acquire lands in fee for state forests under Minnesota Statutes, section 86A.05, subdivision 7; to acquire permanent conservation easements; and to restore and enhance prairies, grasslands, forests, and savannas. Of this amount, \$742,000 is to The Nature Conservancy, \$700,000 is to The Trust for Public Land, and \$700,000 is to Minnesota Land Trust. Up to \$120,000 to Minnesota Land Trust is to establish a monitoring and enforcement fund as approved in the accomplishment plan and subject to Minnesota Statutes, section 97A.056, subdivision 17. Annual income statements and balance sheets for income and expenses from land acquired with this appropriation must be submitted to the Lessard-Sams Outdoor Heritage Council no later than 180 days after The Nature Conservancy's fiscal year closes. A list of proposed land acquisitions must be provided as part of the required accomplishment plan.

Manager Information

Manager's Name: Richard Biske

Title: Freshwater Program Director

Organization: The Nature Conservancy

Address: 1101 West River Parkway Suite 200

City: Minneapolis, MN 55415

Email: rbiske@tnc.org

Office Number: 612-331-0766

Mobile Number: 651-564-0591

Fax Number:

Website: nature.org

Location Information

County Location(s): Houston, Fillmore, Winona and Wabasha.

Eco regions in which work will take place:

Southeast Forest

Activity types:

Protect in Easement

Protect in Fee

Restore

Enhance

Priority resources addressed by activity:

Prairie

Forest

Habitat

Narrative

Summary of Accomplishments

Our Southeast Minnesota Protection and Restoration partnership protected 583 acres – 244 acres in fee and 339 acres through conservation easement – restored 11 acres of forest, and enhanced 123 acres of forest and prairie. Protected, restored, and enhanced habitat were all within identified priority areas and expanded or created large, connected complexes of habitat.

Process & Methods

The program's 4 core activities were to acquire lands in fee, protect lands through conservation easement, and restore and enhance habitat.

To protect habitat, we worked with DNR and Soil and Water Conservation Districts to identify priority parcels and contact landowners. Minnesota Land Trust solicited interested landowners through a Request for Proposals.

Five land acquisition projects totaling 583 acres (99% of goal) were completed:

The Nature Conservancy (TNC) acquired the 122-acre Rushford parcel in fee as an addition to Schueler WMA. This three-part acquisition protected a total of 890 acres with funds from ML2017 Phase 5, ML2018 Phase 6, and ML2019 Phase 7 grants; 122 acres were attributed to this grant.

Trust for Public Land (TPL) completed the Choice WMA North 2 and Choice WMA North 3 fee acquisitions under this grant. The Choice WMA North 2 parcel is a 137-acre addition to Choice WMA, 85 acres of which are attributed to ML2018 Phase 6 grant. This property was acquired with ML2017 Phase 5 and ML2018 Phase 6 acquisition capital. The Choice WMA North 3 parcel is a 120-acre addition to the Choice WMA. This property was acquired with funds from ML2018 Phase 6 and ML2019 Phase 7, with 37 acres attributed to this grant.

In total, over three separate acquisitions and three appropriations, TPL added 600 acres to Choice WMA and protected a mile of Maple Creek, a Heritage Brook Trout stream.

Minnesota Land Trust (MLT) protected two properties totaling 339 acres through conservation easement: Looney Creek (Farrell) – This 98-acre conservation easement in Winona County protects a large block of forest on the bluffs of the Looney Valley that is part of a Site of Moderate Biodiversity Significance. The property contains restored prairie and over one mile of shoreline, protecting designated trout streams. Wildcat Creek (Scanlan) - This conservation easement protects steep forested bluffs on both sides of Cork Hollow, and approximately one mile of shoreline on Wildcat Creek, a designated trout stream with public angling access.

Habitat restoration and enhancement sites completed by TNC were selected in partnership with DNR staff, with whom we collaborated to develop project specifications. Enhancement projects in this phase focused on brush management of bluff prairies. Due to steep slopes at these sites, prescribed goat grazing was the main tactic used

Habitat restoration and enhancement projects completed by MLT were identified and prioritized among conservation easements held by the Land Trust. Two enhancement projects were completed on native remnant bluff prairies, Bear Creek (Erding) and Looney Creek (Farrell); because the latter was protected under this Phase 6 grant, the 4-acres of enhancement associated with this project are not shown in the output tables. At the East Indian Creek (Gates) conservation easement, a restoration project was completed, reforesting a cleared ag field. Two additional projects – Bear Creek (Erding) and Whitewater WMA - enhanced oak woodland by removing invasive shrubs. All work was carried out by local contractors using a variety of methods including mechanical removal, herbicide application, and native species seeding.

How did the program address habitats of significant value for wildlife species of greatest conservation need, threatened or endangered species, and/or list targeted species?

All work in this project was focused around priority conservation areas within the Blufflands Ecological Subsection, which contains more Species in Greatest Conservation Need than any other subsection in Minnesota. Conservation opportunity areas have been identified by TNC, MLT, TPL, MN DNR, and others based on MN Biological Survey (MBS) data, existing public land assets, and the potential to expand and connect habitat complexes. Completed projects protected and improved habitat conditions for rare plants and animals along with popular game species in the region, including whitetail deer, wild turkey and ruffed grouse. Most projects are situated along or near trout streams; protection and restoration were focused on maintaining and improving trout waters and fishing opportunities. Projects funded through this appropriation have benefitted 21 known occurrences of 14 different plants, animals, or natural communities that are considered rare, or are listed by the State of Minnesota as Threatened, Endangered, or Species of Special Concern. These include plants such as goat's rue, snow trillium, great Indian plantain, and clasping milkweed; and animals such as timber rattlesnake, North American racer, Blanding's turtle, and red-shouldered hawk.

How did the program use science-based targeting that leveraged or expanded corridors and complexes, reduced fragmentation, or protected areas in the MN County Biological Survey.

Enhancement and protection projects took place in conservation opportunity areas identified based on concentrations of native plant communities mapped by MBS, rare features, existing conservation lands and the potential to expand habitat complexes and link them. As a result, roughly 64% of the habitat impacted by this grant is of Moderate, High, or Outstanding significance to biodiversity according to the MBS.

Each protection project completed using funding from this award either created or expanded large, connected complexes of habitat. TNC's Rushford parcel is the final of a three-part acquisition of a new 890-acre WMA in Filmore County which represents a significant new protected complex of diverse habitat. MLT's Looney Creek (Farrell) easement protects 241 acres that abuts an existing easement of 242 acres, doubling the total of contiguous protected habitat.

TPL's acquisitions, Choice WMA North 2 and 3, are additions to the Choice WMA. These additions, along with other fee-title and easement protection projects funded through previous phases of this program, brings the total of nearly-contiguous protected habitat in this vicinity to 1,850 acres.

Explain Partners, Supporters, & Opposition

The strength of our collaboration with local partners was key to our success. All three partners funded through this award collaborated on landowner outreach. Priority areas were identified in partnership with multiple local stakeholders. We worked closely with MN DNR throughout this program. Coordinating with Soil and Water Conservation Districts has improved landowner outreach and connections.

TNC and TPL notified each County Board prior to acquiring parcels. TNC hosted a meeting with county commissioners from Fillmore County on the Schueler WMA. We communicated proactively with County Commissioners around potential projects to address concerns early.

The local chapter of the Prairie Enthusiasts was a key partner in the enhancement of twelve acres of remnant bluff prairie MLT accomplished within the city of Winona. Prairie Enthusiasts staff donated time to initiate the project, and the organization plans to assist in future maintenance of the prairie through prescribed burns.

Exceptional challenges, expectations, failures, opportunities, or unique aspects of program

The Choice WMA North 2 and 3 parcels added acreage to the Choice WMA, which was created by an initial acquisition through the Southeast Minnesota Protection and Restoration Phase 2 grant. This WMA, along with adjacent conservation easements protected by MLT, comprise one of the largest blocks of protected habitat in the Root River Watershed.

The Rushford parcel acquired by TNC in fee under this grant was part of a 3-stage acquisition at Schueler WMA. This new 890-acre WMA minutes from the town of Rushford protects 588 acres of habitat with Outstanding significance to biodiversity as mapped by MBS and nearly 5 miles of stream frontage on designated trout streams. All three fee-title protection projects improved access to public land previously created through this program.

MLT achieved 99% of its conservation easement and 200% of its R/E goals for this appropriation.

What other dedicated funds may collaborate with or contribute to this program?

N/A

What is the plan to sustain and/or maintain this work after the Outdoor Heritage Funds are expended?

Protection parcels are adjacent to or within close proximity to existing protected lands, including state-owned lands and lands under conservation easement. This allows for the expansion of maintenance and restoration activities that are currently taking place on those protected lands and adjacent private lands. Habitats cleared of invasive species will be maintained with prescribed fire and in some instances with goat grazing to prepare for prescribed fire.

Land protected through conservation easements will be sustained by MLT through state-of-the art easement stewardship standards and practices. MLT is a nationally-accredited and insured land trust with a successful easement stewardship program that includes annual property monitoring and defending the easements as necessary. In addition, MLT encourages landowners to undertake active ecological management of their properties, provides them with habitat management plans, and works with them to secure resources (expertise and funding) to undertake these activities over time.

Protection and restoration projects will improve future prescribed fire and maintenance activities through economies of scale. The tracts protected and enhanced with this appropriate meet the prioritization for the State Wildlife Action Plan. Minnesota DNR was successful securing federal habitat enhancement funding for Southeast Minnesota allowing DNR and partners to complete habitat enhancement for Species of Greatest Conservation Need. Each project is within a Conservation Opportunity Area, receiving higher level of coordination and resource priority by many partners for maintaining and enhancing protected habitats.

Actions to Maintain Project Outcomes

Year	Source of Funds	Step 1	Step 2	Step 3
Every 2 years through 2030	Future LSOHC grants, State Wildlife Grant funds, Game and Fish fund, or other private funds.	Monitor sites for follow-up needs	Prescribed fire at multiple sites, based on observed need.	Prescribed grazing or mechanical brush control, based on observed need.

Budget

Grand Totals Across All Partnerships

Item	Requested	AP Amount	Spent	Leverage	Received Leverage	Leverage Source	Original Total	Final Total
Personnel	\$246,000	\$255,800	\$273,700	-	\$55,000	Foundation	\$246,000	\$328,700
Contracts	\$190,500	\$300,700	\$280,200	\$3,000	-	-	\$193,500	\$280,200
Fee Acquisition w/ PILT	\$1,022,000	\$902,000	\$914,500	-	\$10,600	-, Private	\$1,022,000	\$925,100
Fee Acquisition w/o PILT	-	-	-	-	-	-	-	-
Easement Acquisition	\$315,000	\$315,000	\$314,900	\$93,600	\$26,000	Landowner	\$408,600	\$340,900
Easement Stewardship	\$120,000	\$96,000	\$72,000	-	-	-	\$120,000	\$72,000
Travel	\$11,000	\$13,600	\$11,300	-	-	-	\$11,000	\$11,300
Professional Services	\$121,000	\$127,400	\$121,500	-	-	-	\$121,000	\$121,500
Direct Support Services	\$60,500	\$64,100	\$65,000	\$40,000	\$39,400	-, Private, Private	\$100,500	\$104,400
DNR Land Acquisition Costs	\$16,000	\$31,000	\$30,300	-	-	-	\$16,000	\$30,300
Capital Equipment	-	-	-	-	-	-	-	-
Other Equipment/Tools	\$2,000	\$400	\$400	-	-	-	\$2,000	\$400
Supplies/Materials	\$8,000	\$6,000	-	-	-	-	\$8,000	-
DNR IDP	\$30,000	\$30,000	\$29,000	-	-	-	\$30,000	\$29,000
Grand Total	\$2,142,000	\$2,142,000	\$2,112,800	\$136,600	\$131,000	-	\$2,278,600	\$2,243,800

Partner: Minnesota Land Trust

Totals

Item	Requested	AP Amount	Spent	Leverage	Received Leverage	Leverage Source	Original Total	Final Total
Personnel	\$76,000	\$90,800	\$95,100	-	\$55,000	Foundation	\$76,000	\$150,100
Contracts	\$90,500	\$90,700	\$86,100	\$3,000	-	-	\$93,500	\$86,100
Fee Acquisition w/ PILT	-	-	-	-	-	-	-	-
Fee Acquisition w/o PILT	-	-	-	-	-	-	-	-
Easement Acquisition	\$315,000	\$315,000	\$314,900	\$93,600	\$26,000	Landowner	\$408,600	\$340,900
Easement Stewardship	\$120,000	\$96,000	\$72,000	-	-	-	\$120,000	\$72,000
Travel	\$8,000	\$10,600	\$9,400	-	-	-	\$8,000	\$9,400
Professional Services	\$66,000	\$72,400	\$68,900	-	-	-	\$66,000	\$68,900
Direct Support Services	\$20,500	\$24,100	\$25,700	-	-	-	\$20,500	\$25,700
DNR Land Acquisition Costs	-	-	-	-	-	-	-	-
Capital Equipment	-	-	-	-	-	-	-	-
Other Equipment/Tools	\$2,000	\$400	\$400	-	-	-	\$2,000	\$400
Supplies/Materials	\$2,000	-	-	-	-	-	\$2,000	-
DNR IDP	-	-	-	-	-	-	-	-
Grand Total	\$700,000	\$700,000	\$672,500	\$96,600	\$81,000	-	\$796,600	\$753,500

Personnel

Position	Annual FTE	Years Working	Amount Spent	Leverage	Leverage Source	Total
MLT Protection Staff	0.2	3.0	\$72,200	\$55,000	Foundation	\$127,200
MLT Restoration Staff	0.09	3.0	\$22,900	-	-	\$22,900

Partner: The Nature Conservancy

Totals

Item	Requested	AP Amount	Spent	Leverage	Received Leverage	Leverage Source	Original Total	Final Total
Personnel	\$120,000	\$115,000	\$126,400	-	-	-	\$120,000	\$126,400
Contracts	\$100,000	\$90,000	\$77,600	-	-	-	\$100,000	\$77,600
Fee Acquisition w/ PILT	\$430,000	\$430,000	\$436,400	-	-	-	\$430,000	\$436,400
Fee Acquisition w/o PILT	-	-	-	-	-	-	-	-
Easement Acquisition	-	-	-	-	-	-	-	-
Easement Stewardship	-	-	-	-	-	-	-	-
Travel	\$2,000	\$2,000	\$1,900	-	-	-	\$2,000	\$1,900
Professional Services	\$25,000	\$25,000	\$27,500	-	-	-	\$25,000	\$27,500
Direct Support Services	\$29,000	\$29,000	\$27,200	\$29,000	\$27,300	Private	\$58,000	\$54,500
DNR Land Acquisition Costs	\$10,000	\$25,000	\$24,300	-	-	-	\$10,000	\$24,300
Capital Equipment	-	-	-	-	-	-	-	-
Other Equipment/Tools	-	-	-	-	-	-	-	-
Supplies/Materials	\$6,000	\$6,000	-	-	-	-	\$6,000	-
DNR IDP	\$20,000	\$20,000	\$20,000	-	-	-	\$20,000	\$20,000
Grand Total	\$742,000	\$742,000	\$741,300	\$29,000	\$27,300	-	\$771,000	\$768,600

Personnel

Position	Annual FTE	Years Working	Amount Spent	Leverage	Leverage Source	Total
TNC Project Manager	0.25	3.0	\$78,400	-	-	\$78,400
TNC Protection Staff	0.1	3.0	\$33,000	-	-	\$33,000
TNC Grant Administration	0.05	3.0	\$15,000	-	-	\$15,000

Partner: The Trust for Public Land

Totals

Item	Requested	AP Amount	Spent	Leverage	Received Leverage	Leverage Source	Original Total	Final Total
Personnel	\$50,000	\$50,000	\$52,200	-	-	-	\$50,000	\$52,200
Contracts	-	\$120,000	\$116,500	-	-	-	-	\$116,500
Fee Acquisition w/ PILT	\$592,000	\$472,000	\$478,100	-	\$10,600	Private	\$592,000	\$488,700
Fee Acquisition w/o PILT	-	-	-	-	-	-	-	-
Easement Acquisition	-	-	-	-	-	-	-	-
Easement Stewardship	-	-	-	-	-	-	-	-
Travel	\$1,000	\$1,000	-	-	-	-	\$1,000	-
Professional Services	\$30,000	\$30,000	\$25,100	-	-	-	\$30,000	\$25,100
Direct Support Services	\$11,000	\$11,000	\$12,100	\$11,000	\$12,100	Private	\$22,000	\$24,200
DNR Land Acquisition Costs	\$6,000	\$6,000	\$6,000	-	-	-	\$6,000	\$6,000
Capital Equipment	-	-	-	-	-	-	-	-
Other Equipment/Tools	-	-	-	-	-	-	-	-
Supplies/Materials	-	-	-	-	-	-	-	-
DNR IDP	\$10,000	\$10,000	\$9,000	-	-	-	\$10,000	\$9,000
Grand Total	\$700,000	\$700,000	\$699,000	\$11,000	\$22,700	-	\$711,000	\$721,700

Personnel

Position	Annual FTE	Years Working	Amount Spent	Leverage	Leverage Source	Total
TPL Protection and Legal Staff	0.12	3.0	\$52,200	-	-	\$52,200

Direct Support Services

How did you determine which portions of the Direct Support Services of your shared support services is direct to this program?

TNC: DSS is based on The Nature Conservancy's Federally Negotiated rate as proposed and subsequently approved by the US Dept. Of Interior. The proportion requested from the grant represents 50% with the other 50% contributed as leverage.

MLT: In a process that was approved by the DNR on March 17, 2017, Minnesota Land Trust determined our direct support services rate to include all of the allowable direct and necessary expenditures that are not captured in other line items in the budget, which is similar to the Land Trust's proposed federal indirect rate. We will apply this DNR-approved rate only to personnel expenses to determine the total amount of direct support services.

TPL: Trust for Public Land's DSS request is based upon our federally approved indirect rate, which has been approved by the DNR. 50% of these costs are requested from the grant, 50% is contributed as leverage.

Explain any budget challenges or successes:

Our partnership was able to achieve 118% of its proposed Restoration and Enhancement goals and 99% of its Protection goals for the grant while spending nearly the entire amount awarded (98.6%).

Total Revenue: \$0

Revenue Spent: \$0

Revenue Balance: \$0

Of the money disclosed above, what are the appropriate uses of the money:

E. This is not applicable as there was no revenue generated.

Output Tables

Acres by Resource Type (Table 1)

Type	Wetland (AP)	Wetland (Final)	Prairie (AP)	Prairie (Final)	Forest (AP)	Forest (Final)	Habitat (AP)	Habitat (Final)	Total Acres (AP)	Total Acres (Final)
Restore	0	0	22	0	0	11	30	0	52	11
Protect in Fee with State PILT Liability	0	0	50	92	200	152	0	0	250	244
Protect in Fee w/o State PILT Liability	0	0	0	0	0	0	0	0	0	0
Protect in Easement	0	0	0	0	0	0	340	339	340	339
Enhance	0	0	39	85	25	38	0	0	64	123
Total	0	0	111	177	225	201	370	339	706	717

How many of these Prairie acres are Native Prairie? (Table 1b)

Type	Native Prairie (AP)	Native Prairie (Final)
Restore	0	0
Protect in Fee with State PILT Liability	0	1
Protect in Fee w/o State PILT Liability	0	0
Protect in Easement	0	2
Enhance	31	22
Total	31	25

Total Requested Funding by Resource Type (Table 2)

Type	Wetland (AP)	Wetland (Final)	Prairie (AP)	Prairie (Final)	Forest (AP)	Forest (Final)	Habitat (AP)	Habitat (Final)	Total Funding (AP)	Total Funding (Final)
Restore	-	-	\$15,000	-	-	\$4,400	\$112,900	\$156,700	\$127,900	\$161,100
Protect in Fee with State PILT Liability	-	-	\$315,000	\$460,500	\$1,000,000	\$759,600	-	-	\$1,315,000	\$1,220,100
Protect in Fee w/o State PILT Liability	-	-	-	-	-	-	-	-	-	-
Protect in Easement	-	-	-	-	-	-	\$587,100	\$562,000	\$587,100	\$562,000
Enhance	-	-	\$82,000	\$97,700	\$30,000	\$71,900	-	-	\$112,000	\$169,600
Total	-	-	\$412,000	\$558,200	\$1,030,000	\$835,900	\$700,000	\$718,700	\$2,142,000	\$2,112,800

Acres within each Ecological Section (Table 3)

Type	Metro / Urban (AP)	Metro / Urban (Final)	Forest / Prairie (AP)	Forest / Prairie (Final)	SE Forest (AP)	SE Forest (Final)	Prairie (AP)	Prairie (Final)	N. Forest (AP)	N. Forest (Final)	Total (AP)	Total (Final)
Restore	0	0	0	0	52	11	0	0	0	0	52	11
Protect in Fee with	0	0	0	0	250	244	0	0	0	0	250	244

State PILT Liability												
Protect in Fee w/o State PILT Liability	0	0	0	0	0	0	0	0	0	0	0	0
Protect in Easement	0	0	0	0	340	339	0	0	0	0	340	339
Enhance	0	0	0	0	64	123	0	0	0	0	64	123
Total	0	0	0	0	706	717	0	0	0	0	706	717

Total Requested Funding within each Ecological Section (Table 4)

Type	Metro / Urban (AP)	Metro / Urban (Final)	Forest / Prairie (AP)	Forest / Prairie (Final)	SE Forest (AP)	SE Forest (Final)	Prairie (AP)	Prairie (Final)	N. Forest (AP)	N. Forest (Final)	Total (AP)	Total (Final)
Restore	-	-	-	-	\$127,900	\$161,100	-	-	-	-	\$127,900	\$161,100
Protect in Fee with State PILT Liability	-	-	-	-	\$1,315,000	\$1,220,100	-	-	-	-	\$1,315,000	\$1,220,100
Protect in Fee w/o State PILT Liability	-	-	-	-	-	-	-	-	-	-	-	-
Protect in Easement	-	-	-	-	\$587,100	\$562,000	-	-	-	-	\$587,100	\$562,000
Enhance	-	-	-	-	\$112,000	\$169,600	-	-	-	-	\$112,000	\$169,600
Total	-	-	-	-	\$2,142,000	\$2,112,800	-	-	-	-	\$2,142,000	\$2,112,800

Target Lake/Stream/River Feet or Miles

3.96

Explain the success/shortage of acre goals

The partnership impacted a total of 717 acres through this award, exceeding the overall proposed acreage target for the grant. Restoration and Enhancement exceeded proposed goals (118%), while Protection effectively met its goal (99%). Focusing on prairie enhancement was a strategic choice made by the partnership with DNR input.

The partnership also effectively met its leverage target for the grant, achieving 99% of its proposed goal through a wide variety of sources.

Outcomes

Programs in southeast forest region:

Large corridors and complexes of biologically diverse wildlife habitat typical of the unglaciated region are restored and protected ~ *The projects funded through this award were strongly focused on large corridors and complexes in the Driftless Area. Each Fee Protection project contributed to complexes of habitat larger than 1,000 acres in size. Enhancement projects took place on protected land within priority areas identified as landscape-scale complexes of biodiversity.*

Parcels

Sign-up Criteria?

[Yes - Sign up criteria is attached](#)

Restore / Enhance Parcels

Name	County	TRDS	Acres	Est Cost	Existing Protection	Description
Olson Bluff	Fillmore	10408213	15	\$12,260	Yes	Control of Invasive brush and shrubs on bluff using prescribed goat grazing
Rush Creek Woods	Fillmore	10408212	23	\$31,400	Yes	Control of Invasive brush and shrubs on bluff using prescribed goat grazing
MLT - Bear Creek (Erding)	Houston	10312205	13	\$23,000	Yes	Oak woodland enhancement
MLT - East Indian Creek	Wabasha	10910226	11	\$2,500	Yes	Restoration of 11 acres of oak-maple-basswood forest adjacent to State Forest Land.
MLT - Burns Valley (Goetzman)	Winona	10607202	12	\$15,900	Yes	Enhancement of a high quality 12-acre goat prairie that's been invaded with cedars and buckthorn.
MLT - WMA- Billy Goat	Winona	10710208	25	\$22,000	Yes	Oak woodland enhancement
Whitewater Cutthroat	Winona	10410223	35	\$16,500	Yes	Control of Invasive brush and shrubs on bluff using prescribed goat grazing


Fee Parcels

Name	County	TRDS	Acres	Est Cost	Existing Protection
Choice WMA North 2	Fillmore	10208203	85	\$548,000	No
Choice WMA North 3	Fillmore	10208203	37	\$120,764	No
Rushford	Fillmore	10408202	122	\$441,000	Yes

Easement Parcels

Name	County	TRDS	Acres	Est Cost	Existing Protection
MLT - Brownsville Bluff (Green-Guckelberger)	Houston	10204211	0	\$24,000	Yes
MLT - Wildcat Creek (Scanlan)	Houston	10304227	98	\$122,000	No
MLT - Looney Creek (Farrell)	Winona	10506234	241	\$193,000	No

Parcel Map



0 6 12 18 mi

- Protect in Easement
- ▲ Protect in Fee with PILT
- Protect in Fee W/O PILT
- ★ Restore
- ✕ Enhance
- ✚ Other