












Progress to Date:
Aviation Project Status

~
ARRA Grant Project DescriptionIAirport Name
$[1#

~Albert Lea Muni $500;000 Rehabilitate Runway Let

~Albert Lea Muni $3,043,750 Construct Runway Let

~Baudette Inti $250,000 Rehabilitate Runway Let

..Bemidji Regional $500,000 Rehabilitate Apron Let
"'.

!~ $7,100,000 Construct Terminal Bldg Let~Duluth Inti
!t.:

'Chisholm-Hibbing $4,400,000 Rehabilitate Runway Let
f~ ,

$1,000,000 Rehabilitate Runway Let(~Mankato Rgnl

~. Redwood Falls Muni $1,400,000 Rehabilitate Runway Let,

St. Cloud Rgnl $850,000 Rehabilitate Runway/Terminal Let

~Windom Muni $1,196,250 Rehabilitate Runway Let

.,Flying cloud $1,825,700 Construct taxiway Let

.-
"Brainerd Lakes $1,000,000 . Rehabilitate Apron Let,
If,Rgnl



Background
Minnesota ARRA Funds Received

ARRA Highway and Bridge Apportionment
($ millions)

SurfaceTransportation Program $150.7
Urban > 200K $73.2
200K-5K $61.8
<5K $15.7

STP any area (State Discretionary) $336.5
Enhancement $ 15.1

$502.3Total



State and Local Highway Funds
Authorized



Progress to Date: State and Local
Highway Projects as of July 30

• 120 projects out to bid
- $321,241,000 .

• 101 projects under contract
- $235,454,000

• 95 projects have begun work
- $224,642,000

• 10 projects completed
- $19,148,000

• 2903 Direct on-the-project jobs



Minnesota Economic Recovery
Highway Expendtures: Includes MnJDOT and Local Expenditures

($ Millions)
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Progress to Date:
Reporting

Highway Infrastructure Reporting Requirements
include:

• Certifications
- Section 1607 Request and Acceptance of Recovery Act funds
- Section 1201 Maintenance of Effort
- Section 1511 Projects have been fully reviewed and vetted

• Monthly reports toFHWA
- 1585 Project Plan - "certified projects" receiving ARRA funds,

project identification and environmental status
- 1586 Project Status-construction start/completion status
- 1587 Employment (Labor) Summary- jobs created/payroll paid
- 1512 Quarterly Summary ~\~NESO~
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Progress to Date:
Additional Reporting

• Monthly report to the House Transportation
and Infrastructure Committee: Program,
Project,Labor Status

• Minnesota Legislature - FHWA reports by
District

• Department of Labor (DOL)- Davis-Bacon
and DBE

• Office of Inspector General (OIG) ­
Auditing/I nvestigation



Questions?
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