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Restoring Minnesota’s Fish and Wildlife Habitat Corridors Phase III
Habitat Conservation Partnership Sheet 1 of  2

Total Biennial Project Budget

$2,031,000 the first year and $2,031,000 the second year are from the trust fund to the commissioner of natural resources 
for the third biennium for acceleration of agency programs and cooperative agreements with Pheasants Forever, Minnesota 
Deer Hunters Association, Ducks Unlimited, Inc., National Wild Turkey Federation, the Nature Conservancy, Minnesota Land 
Trust, the Trust for Public Land, Minnesota Valley National Wildlife Refuge Trust, Inc., U.S. Fish and Wildlife Service, Red 
Lake Band of Chippewa, Leech Lake Band of Chippewa, Fond du Lac Band of Chippewa, USDA-Natural Resources 
Conservation Service, and the board of water and soil resources to plan, restore, and acquire fragmented landscape 
corridors that connect areas of quality habitat to sustain fish, wildlife, and plants.  Expenditures are limited to the 11 project 
areas as defined in the work program.  Land acquired with this appropriation must be sufficiently improved to meet at least 
minimum habitat and facility management standards as determined by the commissioner of natural resources.  This 
appropriation may not be used for the purchase of residential structures, unless expressly approved in the work program.  
Any land acquired in fee title by the commissioner of natural resources with money from this appropriation must be 
designated:  (1) as an outdoor recreation unit under Minnesota Statutes, section 86A.07; or (2) as provided in Minnesota 
Statutes, sections 89.018, subdivision 2, paragraph (a); 97A.101; 97A.125; 97C.001; and 97C.011.  The commissioner may 
similarly designate any lands acquired in less than fee title.  This appropriation is available until June 30, 2008, at which time 
the project must be completed and final products delivered, unless an earlier date is specified in the work program.

Appropriation Language:  5(a) Restoring Minnesota's Fish and Wildlife Habitat Corridors - Phase III, $4,062,000

Result
Env. Trust Fund 

Allocation
Env. Trust 

Funds Spent
Env. Trust 

Balance
Other Funds 

Spent

Mapping/Coordination $225,000 $225,000 $0 $60,000

Restoration $996,029 $972,203 $23,826 $3,082,263

Easement $1,207,443 $1,360,830 -$153,387 $5,979,202

Acquistion $1,633,528 $1,474,706 $158,822 $2,621,559

Grand Total $4,062,000 $4,032,739 $29,261 $11,743,023

** 

* 

Overall Work Program Summary

*The above table reflects Habitat Corridors Partnership expenditures by result.  Please note that the expenditures for 
restoration, easement acquisition and fee-title acquisition reflected here will not exactly match the subtotals for those 
categories reflected in Table 2.  Also note that the total expenditures are identical.  The reason for this is that some work 
programs expend dollars on both acquisition and restoration.  Also, some partners expend funds on both easement and fee 
title acquisition, depending on the wishes of the landoowner they are working with.  For example, a partner working under 
the 4a work program to acquire a state wildlife management area (acquisition) is also responsible to ensure that the initial 
habitat is developed (restoration) on that acquired parcel.

**Please note the 4B and 4G work program expend dollars on easements.  The negative balance is shown because the 
entire work program was allocated to acquisition projects although money is being spent on easement projects.

During the third phase of funding, the Habitat Conservation Partnership expended $16,354,411 ($4,032,739 ETF, 
$12,321,672 Other Funds) to complete work to restore, enhance, manage or protect 21,380.9 acres (6,988.8 ETF, 
14,392.1 Other Funds).  The accomplishments and expenditures by result are as follows: 
 
PROJECT COORDINATION & MAPPING: 
The Habitat Conservation Partnership expended $285,000 ($225,000 ETF, $60,000 Other Funds) to provide for the 
coordination, mapping, and data management during Phase III.  This included the completion of restorable wetlands 
inventory mapping efforts in several counties within the identified project areas.  Please see the website for more 
information or to view this final report at http://www.mnhabitatcorridors.org . The Partnership subcontracted with 
Community GIS Services of Duluth for the mapping and data management system.   
 
RESTORATION: 
The Habitat Conservation Partnership restored, enhanced, or managed 14,720.7 acres (6,227.9 ETF, 8,492.6 Other 
Funds), which exceeded its goal of 11,685 acres (11,030 grant, 655 Other Funds).  Work included restoration, 
enhancement or management of wetland, upland, forest, oak savannah, riparian areas, lakeshore, wild rice, shallow 
lakes, and public land facilities.  A total of $4,193,879   ($972,203 ETF, $3,221,676 Other Funds) was expended to 
achieve the results above.  Restorations are depicted by yellow points on the project location map attached. 
 
EASEMENT: 
Partners acquired 5,484 acres (433.7 ETF, 5,050.2 Other Funds) of conservation easements through this proposal.  The 
HCP did not reach it’s proposed goal of 7,270 acres (1,070 grant, 6,200 Other Funds).  This was a result of significant 
expenditures of other funds to complete the restoration work on the easements acquired under 3d – Wetlands Reserve 
Program.  A total of $7,150,074 ($1,360,830 ETF, $5,789,244 Other Funds) was expended to achieve the results above.  
Easements are depicted by blue points on the project location map attached.  All easement acquisition was completed 
with willing landowners. 
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ACQUISTION: 
Partners acquired 1,176.5 acres (327.2 ETF, 849.3 Other Funds) in fee-title through this proposal.  The HCP exceeded 
it’s proposed goal of 984 acres (602 grant, 382 Other Funds).  A total of $4,725,457 ($1,474,706 ETF, $3,250,751 Other 
Funds) was expended to achieve the results above.  Fee-title acquisitions are depicted by red points on the project 
location map attached.  All fee-title acquisition was done with willing landowners.   
 
Four tables are attached to this report to assist you in understanding the scope of the Phase III Partnership.  Please refer 
to Table 1 to find approved ETF funds by work plan, other funds committed and acre goals for the Partnership.  Table 2 
provides an overall work plan summary by partner (1a-4J).  Table 3 shows expenditures and accomplishments by Project 
Area (1-11 – see attached project area map).  Table 4 shows accomplishments and expenditures by result 
(Coordination/Mapping, Restoration, Easement, Acquisition) and by work plan.  Also attached to this report are individual 
final reports (1a thru 4j), including final project ledger sheets, and final individual attachment A’s.   
 
The mission of the Habitat Conservation Partnership (Partnership) is to restore, enhance and conserve habitat corridors 
for the purpose of sustaining fish, wildlife and native plant communities for all generations.   
 
The Partnership (see the 17 NGO and agency partners in Phase III listed on the cover page of this report) was originally 
funded by the 2001 Minnesota Legislature.  The intent of the partnership is to build upon existing habitat to enhance fish, 
wildlife and plant populations, strengthen migration pathways, improve genetic stocks, and restore the integrity of natural 
communities.  Eleven project areas have been identified where partners will work (please see attached Phase III project 
location map, all phase project location map, and the attached project area history document).  The Partnership will use 
three primary methods to achieve partnership goals within the project areas: habitat restoration, habitat easements, and 
fee-title acquisition.  All projects will be completed on public lands or with the cooperation of willing private landowner 
partners.   
 
This Partnership has been recognized by national leaders as unique, and contributions from private and public partners 
underscore the value Minnesotan's place on clean rivers, healthy fish & wildlife populations, intact natural communities, 
and the opportunity to recreate. 

LCCMR WORK PROGRAM UPDATE REPORT
Restoring Minnesota’s Fish and Wildlife Habitat Corridors Phase III

Habitat Conservation Partnership Sheet 2 of  2
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Restoring Minnesota’s Fish and Wildlife Habitat Corridors 
A Brief History 

 
 The general concept of focusing conservation efforts in geographic areas with the greatest need and opportunity is intuitively attractive. Applying 

this approach to the problem of habitat fragmentation makes sense to most conservationists. It was this approach that formed the basis for the 

project proposal Restoring Minnesota’s Fish and Wildlife Habitat Corridors submitted to LCMR in 2000. It was heralded as a fresh approach to 

bringing together conservation partners, differing restoration and protection strategies, and consolidated funding to a new level of coordination. 

Even before the project was officially approved, members of LCMR wanted to know more about where the corridors would be and what kinds of 

activities would be funded. 

 

In response, a group of partners led by the Minnesota Waterfowl Association and in consult with the Citizens Advisory Committee to the LCMR 

was convened to identify target areas, or “corridors”, to form the backbone of the proposal. The complexity of the issue became immediately 

apparent. The state of Minnesota is highly variable in terms of natural resources, threats to these resources, loss of the resources, potential for 

protection and restoration, and the agencies and nongovernmental organizations committed to sound resource management. 

The first step was to apply a geographic information system to map important aspects of the existing resource base. The basic elements were 

forests, grasslands, water, and land use.  Data layers included mapped information from state and federal agencies. Examples included: Wildlife 

Management Areas, RIM easements, the Minnesota Natural Heritage Database, rivers, and shallow lakes. 

 

More information about important resources areas was gathered through regional meetings with Department of Natural Resources and U. S. 

Fish and Wildlife Service field staff throughout the state. The information was further refined through meetings with individual partners. The 

meetings with partners also served to identify information related to partner specific priorities and restrictions. 

 

 The three basic geographic concepts created through these meetings were: Spatial Corridors, Linear Corridors and Project Areas. 

 

Project Areas: These areas were the actual areas identified for focusing projects within the LCMR proposal and work plans.  Project areas 

included spatial and linear corridors but were modified by political, cultural, and practical considerations. While the two types of corridors were 

driven primarily by natural resource considerations, the project areas were driven by organization resource considerations. There were spirited 

discussions concerning the appropriate size and configuration of the project areas as they were identified on maps. Some partners wanted to 

limit the size of the areas in order to concentrate project dollars in specific areas of high priority to their organization. Others favored larger areas 

toallow flexibility in identification of projects for funding and completion.  Meetings were held with the 14 Restoring Minnesota’s Fish and Wildlife 

Corridors Project Partners to determine which spatial or linear corridors in the State projects will be performed for the LCMR grant. Each Project 

Partner selected a combination of 3 linear and/or 3 spatial corridors throughout the State where they will perform restoration & management 

programs, conservation easement programs, or habitat acquisition programs for the grant. Those corridors that were selected became the 

boundaries for the Corridor Project Areas theme. Community GIS Services then on-screen digitized the polygons. 

 

 In the end, eleven project areas were identified that sought to balance opportunities for all the partners while focusing the habitat protection and 

restoration efforts on key areas of Minnesota.  Phase I of the Minnesota Habitat Corridors Partnership completed work within the eleven 

identified project areas.  In Phase II & III, only minor changes were made to the some project areas.  Future Phases may change the project 

area boundaries when justified, but it has been agreed that the total project area acreage would not increase.  

 

Spatial corridors:  Spatial corridors are broad areas that include resources of interest to the partners. An example is the headwaters of the 

Minnesota River valley. This area includes a relative abundance of wetlands and native prairie as well as major state and federal management 

areas.  Meetings were held at Community GIS Services offices with resource managers from MN DNR wildlife and the Minnesota Waterfowl 

Association Staff.  At these meetings, corridor delineations were on-screen digitized based upon the spatial corridor criteria including: 1) Clusters 

of shallow lakes that provide important production and migration benefits to waterfowl, 2) Concentrations of 500 acre of larger shallow lakes that 

provide greater security and resources , areas of historical significance to waterfowl, other migratory birds, and wetland wildlife, 3)  Relationships 

to high density waterfowl production areas 4) Recommendations of resource managers and project partners.  The associated data and spatial 

corridors were printed on large format paper and brought to project partner meetings and resource manager meetings with USFWS and MN 

DNR wildlife staff where corrections and additions were made.  The spatial corridors were then clipped to project areas. 

 

 Linear Corridors:  Linear corridors are relatively narrow bands of resources that generally follow distinct geologic features or river corridors and 

often occurred within one or more spatial corridors. An example is the riparian area along the Cannon River in southeastern Minnesota.  

Meetings were held at each MN DNR Regional Office throughout the state where approximately 35-40 maps with mylar overlays containing the 

information listed below was presented to resource managers from MN DNR wildlife, forestry and fisheries staff.  At these meetings corridor 

delineations were made on mylar overlays that contained important habitat and protected land linkages by the resource managers.  The maps 

and mylar overlays were brought back to the Community GIS Services offices.  There, with the oversight of Corridors Partners, linear corridors 

were delineated either based upon ArcView Shapefile buffers of rivers/streams or by selecting groups of sections from the MN DNR Section 

Level Public Land Survey and creating ArcView Shapefiles.  These ArcView Shapefiles of linear corridors ere merged in ArcView and clipped to 

the 11 project area polygons. 
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PHASE III

     Table 1.  Phase III - Habitat Corridors Partnership: Total Project Budget, Work Program Expenditures and Accomplishments

Amended 04/15/08 LCMR Grant Other Grant Acres Partner Acres
Total 
Acres

1. Project Coordination/Mapping Funds Funds
     a) Project Coordination and Mapping Pheasants Forever 175,000$          0 0.0 0.0 0.0

     b) Restorable Wetlands Inventory 1 Ducks Unlimited 50,000$            60,000 0.0 0.0 0.0
            SUBTOTAL 225,000$          $60,000 0.0 0.0 0.0

2. Restoration & Management
     a) Hides for Habitat - Restoration* Minnesota Deer Hunter's Association 50,000$            50,000 75 75 150
     b) Partners for Wildlife U.S. Fish & Wildlife Service 50,000              50,000 83 83 166
     c) Living Lakes Enhancement Ducks Unlimited 200,000            12,000 130 10 140

     d) Shallow Lakes Management 2
DNR- Division of Wildlife 98,000              0 0 0 0

     e) 1 Lower Butcher Knife Chain Waterfowl Project Red Lake Band of Chippewa Indians (BIA) 50,000              197,000 25 200 225
     e) 2 Circle of Flight3 Leech Lake Band of Ojibwe (BIA) 28,000              50,000 0 0 0
     e) 3 Wild Rice Habitat Restoration Fond du Lac Band of Chippewa (BIA) 35,250 42,750 30 0 30

0 0 0 0 0

     g) Wildlife Areas Management 4 ** DNR- Division of Wildlife 170,700            0 0 0 0
132,029            

     i) Set Out Seedlings National Wild Turkey Federation 50,000              15,000 975 325 1300

     j) Lakescaping5
DNR- Division of Ecological Services 205,000            15,000 0 0 0

     k) Prairie Management DNR - Division of Ecological Services & Wildlife 133,000            15,000 9750 0 9750
            SUBTOTAL $996,029 $404,000 11038.0 693.0 11731.0

3. Conservation Easement Programs
     a) Shorelands Protection Program Minnesota Land Trust 230,000$          0 700 0 700
     b) Forest Legacy DNR - Division of Forestry 80,000              1,300,000 100 1200 1300
     c) Living Lakes Easements Ducks Unlimited 250,000            96,000 120 0 120
     d) Wetlands Reserve Program*** Ducks Unlimited & USDA - NRCS 450,000            6,400,000 0 6300 6300

447,443            
     e)  RIM Reserve Program MN Board of Water & Soil Resources 200,000            0 150 0 150
           SUBTOTAL 1,207,443$       1,396,000$        1070.0 1200 2270

4. Habitat Acquisition Programs
     a) Prairie Heritage Fund and CLCI ** Pheasants Forever 404,300$          206,000 210 100 310
     b) Fisheries Land Acquisition DNR- Division of Fisheries 280,000            30 0 30
     c) Critical Lands Protection Program Trust for Public Land 425,000            116,000 80 23 103
     f) Minnesota NWTF Super Fund National Wild Turkey Federation 20,000              20,000 10 10 20
     g) Campaign for Conservation *** The Nature Conservancy 350,000            450,000 150 150 300
     h) MN Valley Refuge Expansion Minnnesota Valley National Wildlife Refuge Trust, Inc. 50,400              50,400 18 18 36

126,878            
     i) Living Lakes Acquisition Ducks Unlimited -                    14,000 17 3 20

     j) Professional Services6
Minnesota DNR - Division of Wildlife 27,350              0 0 0

          SUBTOTAL 1,633,528$       856,400$           515.0 304.0 819.0
TOTAL 4,062,000$       $2,716,400 12,623.0 2,197.0 14,820.0

1- This work program will produce map products of restorable wetlands and will be available on the web
2- This work program is completely devoted to personnel who gather baseline data on shallow lakes to determine feasibility and restoration/enhancement plans
3 - Grant dollars will be used for personnel and materials to manipulate water levels on three large impoundments to improve habitat
4 - Funds from this work program will be used for intial site and habitat development of parcels acquired through the Partnership.
5 - This work program will complete workshops and demonstration sites for lakeshore owners and habitats
6 - This work program will cover MN DNR costs associated with accepting land donations from the Partnership

*  MDHA's work programs were amended to move all acquisition funds in 4d - Hides for Habitat Acquisition ($25,000) to 2a - Hides for Habitat Restoration
** 2g - Wildlife Area Mangement is increased from $125,000 to $170,700 and 4a is decreased from $450,000 to $404,300.
***This work program was amended on 11/7/06 by TNC to move $100,000 from their 4g work program to Ducks Unlimited's 3d1 work program
****This work program requests an amendment on 04/10/08 to realloocate $76,478 from 2e3 ($35,250), 2g ($38,671), and 3d ($2,557) to be added to 4h ($76,478)
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Activity (Results) ETF 
Expenditure Acres Expenditure Acres

Shoreline
/Riparian

(feet)
ETF 

Allocation Balance

Shoreline
/Riparian

(feet) Expenditure Acres

Shoreline
/Riparian

(feet) Acres

Shoreline
/Riparian

(feet) Acres

Shoreline
/Riparian

(feet)Expenditure Expenditure

ENVIRONMENTAL TRUST  FUNDS OTHER FUNDS STATE FUNDS
PARTNERS STATE

LEVERAGED FUNDS OTHER

Minnesota Habitat Conservation Partnership Sheet 1 of 3Table 2 - Expenditures by Work Program - Phase 3

1. Project Coordination/Mapping

$175,000 0 0 $0 0 0$0 $0 0 0 $0 0 0 $0 0 0$175,000
1A - Project Coordination and Mapping - 
Pheasants Forever

$50,000 0 0 $60,000 0 0$0 $0 0 0 $0 0 0 $0 0 0$50,000
1B - Restorable Wetlands Inventory - 
Ducks Unlimited

$225,000 0 0 $60,000 0 0$0 $0 0 0 $0 0 0 $0 0 0$225,000SubTotal:

2. Restoration & Managment

$50,000 45 0 $18,000 15 0$0 $0 0 0 $0 0 0 $0 0 0$50,000
2A - Hides for Habitat - Restoration - 
Minnesota Deer Hunter's Association*

$50,000 291 0 $54,871 405 0$0 $0 0 0 $0 0 0 $43,585 176 0$50,000
2B - Partners for Wildlife - U.S. Fish & 
Wildlife Service

$200,000 1,256 0 $357,486 1,719 0$0 $170,063 395 0 $15,217 0 0 $0 0 0$200,000
2C - Living Lakes Enhancement - Ducks 
Unlimited

$98,000 0 0 $0 0 0$0 $0 0 0 $0 0 0 $0 0 0$98,000
2D - Shallow Lakes Management - MN 
DNR - Division of Wildlife

$50,000 0 0 $231,528 0 0$0 $0 0 0 $0 0 0 $1,401 0 0$50,000
2E1 - Lower Butcher Knife Chain 
Waterfowl Project - Red Lake Band of 

$28,000 674 0 $50,000 0 0$0 $0 0 0 $0 0 0 $0 0 0$28,000
2E2 - Circle of Flight - Leech Lake Band 
of Ojibwe

$0 0 0 $0 0 0$0 $0 0 0 $0 0 0 $0 0 0$0
2E3 - Wild Rice Habitat Restoration - 
Fond du Lac Band of Chippewa Indians

****

$103,278 285 0 $0 0 0$28,751 $0 0 0 $0 0 0 $0 0 0$132,029
2G - Wildlife Areas Management - MN 
DNR - Section of Wildlife**

****

$50,000 492 0 $1,275 19 0$0 $0 0 0 $0 0 0 $0 0 0$50,000
2I - Set out Seedlings - National Wild 
Turkey Federation

$205,000 4 1,241 $0 0 0$0 $0 0 0 $12,000 0 0 $0 0 0$205,000
2J - Lakescaping - MN DNR - Division of 
Ecological Services

$133,000 3,176 0 $0 0 0$0 $0 0 0 $0 0 0 $0 0 0$133,000
2K - Prairie Management - DNR - 
Ecological Services

$967,278 6,223 1,241 $713,160 2,158 0$28,751 $170,063 395 0 $27,217 0 0 $44,985 176 0$996,029SubTotal:
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Activity (Results) ETF 
Expenditure Acres Expenditure Acres

Shoreline
/Riparian

(feet)
ETF 

Allocation Balance

Shoreline
/Riparian

(feet) Expenditure Acres

Shoreline
/Riparian

(feet) Acres

Shoreline
/Riparian

(feet) Acres

Shoreline
/Riparian

(feet)Expenditure Expenditure

ENVIRONMENTAL TRUST  FUNDS OTHER FUNDS STATE FUNDS
PARTNERS STATE

LEVERAGED FUNDS OTHER

Minnesota Habitat Conservation Partnership Sheet 2 of 3Table 2 - Expenditures by Work Program - Phase 3

3. Conservation Easement Programs

$229,490 186 3,204 $1,721,000 687 21,229$510 $450,000 13 2,012 $450,000 13 2,012 $0 0 0$230,000
3A - Shorelands Protection Program - 
Minnesota Land Trust

$80,000 42 438 $0 0 0$0 $500,000 581 6,095 $891,012 1,036 10,861 $0 0 0$80,000
3B - Forest Legacy - MN DNR - Division 
of Forestry

$250,000 78 2,498 $353,934 164 1,963$0 $0 0 0 $0 0 0 $0 0 0$250,000
3C - Living Lakes Easements - Ducks 
Unlimited***

$447,443 0 0 $5,972,426 10,304 0$0 $0 0 0 $0 0 0 $0 0 0$447,443
3D - Wetlands Reserve Program - NRCS 
& DU

****
*****

$200,000 98 0 $0 0 0$0 $394,837 179 0 $0 0 0 $0 0 0$200,000
3E - RIM Reserve Program - Minnesota 
Board of Water & Soil Resources

$1,206,933 404 6,141 $8,047,360 11,155 23,193$510 $1,344,837 773 8,107 $1,341,012 1,049 12,873 $0 0 0$1,207,443SubTotal:

4. Habitat Acquisition Programs

$404,300 166 668 $485,759 203 2,531$0 $63,600 0 0 $0 0 0 $0 0 0$404,300
4A - Prairie Heritage Fund and CLCI - 
Pheasants Forever**

$280,000 11 1,932 $94,330 6 420$0 $741,281 56 3,783 $0 0 0 $1,000 0 0$280,000
4B - Fisheries Land Acquisition - MN 
DNR - Division of Fisheries

$425,000 18 1,244 $677,270 33 1,680$0 $1,442,730 64 4,080 $55,000 2 172 $0 0 0$425,000
4C - Critical Lands Protection Program - 
Trust for Public Land

$0 0 0 $0 0 0$0 $0 0 0 $0 0 0 $0 0 0$0
4D - Hides for Habitat - Minnesota Deer 
Hunter's Association*

$20,000 8 0 $0 0 0$0 $205,000 82 0 $72,500 29 0 $0 0 0$20,000
4F - Minnesota NWTF Super Fund - 
National Wild Turkey Federation

$350,000 128 225 $555,144 410 0$0 $0 0 0 $122,888 113 0 $0 0 0$350,000
4G - Campaign for Conservation - The 
Nature Conservancy

*****

$126,878 31 313 $1,688,649 428 2,236$0 $0 0 0 $0 0 0 $0 0 0$126,878
4H - MN Valley Refuge Expansion - MN 
Valley Trust

****

$0 0 0 $0 0 0$0 $0 0 0 $0 0 0 $0 0 0$0
4I - Living Lakes Acquisition - Ducks 
Unlimited***

$27,350 0 0 $0 0 0$0 $0 0 0 $0 0 0 $0 0 0$27,350
4J - Professional Services - MN DNR - 
Division of Fish & Wildlife

$1,633,528 362 4,382 $3,501,151 1,080 6,868$0 $2,452,611 202 7,863 $250,388 145 172 $1,000 0 0$1,633,528SubTotal:

Overall Report Page 8 of 240



Activity (Results) ETF 
Expenditure Acres Expenditure Acres

Shoreline
/Riparian

(feet)
ETF 

Allocation Balance

Shoreline
/Riparian

(feet) Expenditure Acres

Shoreline
/Riparian

(feet) Acres

Shoreline
/Riparian

(feet) Acres

Shoreline
/Riparian

(feet)Expenditure Expenditure

ENVIRONMENTAL TRUST  FUNDS OTHER FUNDS STATE FUNDS
PARTNERS STATE

LEVERAGED FUNDS OTHER

Minnesota Habitat Conservation Partnership Sheet 3 of 3Table 2 - Expenditures by Work Program - Phase 3

$4,032,739 6,989 11,764 $12,321,672 14,392 30,060$29,261 $3,967,511 1,370 15,970 $1,618,617 1,194 13,045 $45,985 176 0$4,062,000Grand Total:

Funding Class Definition 
ETF Grant dollars provided through the Minnesota Environment and Natural Resources 

Trust Fund 

Other Funds Non-state, non-state leveraged dollars (If partner funds are leveraging state funds 
(e.g. RIM) they are not eligible to be considered Other Funds) 

State Funds State Funds expended on HCP projects (not eligible for use as other funds 
commitment) 

Partners State 
Leveraged Funds 

Non state funds that have leveraged state funds as part of an HCP project  (not 
eligible for use as other funds commitment) 

Other Any other expenditures (e.g. grant income funds) 

Funding Type Definitions

* MDHA's work programs were amended to move all acquisition funds in 4D - Hides for Habitat Acquisition ($25,000) to 2A - Hides for Habitat Restoration.

** Work Programs amended to increase 2G from $125,000 to $170,700 and decrease 4A from $450,000 to $404,300.

*** Works Progams amended on July 27, 2006 by Ducks Unlimited to move $50,000 from their 4I Work Program to their 3C Work Program.

**** Work Program amended on April 10, 2008 to reallocate $76, 478 from 2E3 ($35,250), and 3D ($2,557) to be added to 4H ($76,478)

***** This Work Program was amended on 11/7/06 by TNC to move $100,000 from their 4G Work Program to Ducks Unlimited's 3D1 Work Program.
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Table 3 - Accomplishments by Area
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1 - Aspen Parklands

Restoration

2A - Hides for Habitat - Restoration
        Minnesota Deer Hunter's Association

$47,501 0.0 0.0 $18,000 0.0 0.0 $0 $0 $00.0 39.8 0.0 15.2 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

2B - Partners for Wildlife
        U.S. Fish & Wildlife Service

$0 0.0 0.0 $5,000 0.0 0.0 $0 $0 $00.0 0.0 0.0 100.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

2G - Wildlife Areas Management
        MN DNR - Section of Wildlife

$8,420 0.0 0.0 $0 0.0 0.0 $0 $0 $00.0 0.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

3D - Wetlands Reserve Program
        NRCS & DU

$0 0.0 0.0 $1,045,531 0.0 0.0 $0 $0 $00.0 0.0 0.0 2,571.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

$55,921 0.0 0.0 0.0 0.0$1,068,531 $0 $0 $00.0 39.8 0.0 2,686.2 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0Restoration Subtotal:

Easement

3D - Wetlands Reserve Program
        NRCS & DU

$0 0.0 0.0 $1,461,720 0.0 0.0 $0 $0 $00.0 0.0 2,851.8 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

$0 0.0 0.0 0.0 0.0$1,461,720 $0 $0 $00.0 0.0 2,851.8 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0Easement Subtotal:

Acquisition

4G - Campaign for Conservation
        The Nature Conservancy

$48,000 40.0 0.0 $2,225 0.0 0.0 $0 $0 $00.0 0.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

$48,000 40.0 0.0 0.0 0.0$2,225 $0 $0 $00.0 0.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0Acquisition Subtotal:

$103,921 40.0 0.0 0.0 0.0$2,532,476 $0 $0 $00.0 39.8 2,851.8 2,686.2 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0Aspen Parklands Subtotal:

2 - Mississippi Headwaters

Restoration

2B - Partners for Wildlife
        U.S. Fish & Wildlife Service

$5,000 0.0 0.0 $0 0.0 0.0 $0 $0 $00.0 36.2 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

2E2 - Circle of Flight
        Leech Lake Band of Ojibwe

$27,335 0.0 0.0 $0 0.0 0.0 $0 $0 $00.0 674.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

2J - Lakescaping
        MN DNR - Division of Ecological Services

$35,959 0.0 174.0 $0 0.0 0.0 $0 $2,000 $00.0 0.3 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

$68,294 0.0 174.0 0.0 0.0$0 $0 $2,000 $00.0 710.4 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0Restoration Subtotal:

Easement

3B - Forest Legacy
        MN DNR - Division of Forestry

$36,100 0.0 438.5 $0 0.0 0.0 $500,000 $891,012 $041.8 0.0 0.0 0.0 0.0 6,095.2581.5 0.0 0.0 10,861.11,036.2 0.0 0.0 0.00.0 0.0

4G - Campaign for Conservation
        The Nature Conservancy

$0 0.0 0.0 $250,000 0.0 0.0 $0 $122,888 $00.0 0.0 230.6 0.0 0.0 0.00.0 0.0 0.0 0.0113.3 0.0 0.0 0.00.0 0.0

$36,100 0.0 438.5 0.0 0.0$250,000 $500,000 $1,013,900 $041.8 0.0 230.6 0.0 0.0 6,095.2581.5 0.0 0.0 10,861.11,149.5 0.0 0.0 0.00.0 0.0Easement Subtotal:

$104,394 0.0 612.5 0.0 0.0$250,000 $500,000 $1,015,900 $041.8 710.4 230.6 0.0 0.0 6,095.2581.5 0.0 0.0 10,861.11,149.5 0.0 0.0 0.00.0 0.0Mississippi Headwaters Subtotal:
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3 - Border Prairie

Restoration

2B - Partners for Wildlife
        U.S. Fish & Wildlife Service

$9,658 0.0 0.0 $0 0.0 0.0 $0 $0 $00.0 141.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

2C - Living Lakes Enhancement
        Ducks Unlimited

$45,221 0.0 0.0 $32,082 0.0 0.0 $34,000 $0 $00.0 517.8 0.0 0.0 0.0 0.00.0 203.2 0.0 0.00.0 0.0 0.0 0.00.0 0.0

2J - Lakescaping
        MN DNR - Division of Ecological Services

$100,136 0.0 877.0 $0 0.0 0.0 $0 $8,000 $00.0 3.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

2K - Prairie Management
        DNR - Ecological Services

$38,209 0.0 0.0 $0 0.0 0.0 $0 $0 $00.0 263.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

3D - Wetlands Reserve Program
        NRCS & DU

$0 0.0 0.0 $818,318 0.0 0.0 $0 $0 $00.0 0.0 0.0 2,722.5 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

4A - Prairie Heritage Fund and CLCI
        Pheasants Forever

$901 0.0 0.0 $0 0.0 0.0 $0 $0 $00.0 0.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

$194,125 0.0 877.0 0.0 0.0$850,400 $34,000 $8,000 $00.0 924.7 0.0 2,722.5 0.0 0.00.0 203.2 0.0 0.00.0 0.0 0.0 0.00.0 0.0Restoration Subtotal:

Easement

3A - Shorelands Protection Program
        Minnesota Land Trust

$117,000 0.0 1,417.8 $1,126,000 0.0 18,570.6 $0 $0 $0177.6 0.0 669.2 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

3C - Living Lakes Easements
        Ducks Unlimited

$8,884 0.0 0.0 $3,795 0.0 0.0 $0 $0 $00.0 0.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

3D - Wetlands Reserve Program
        NRCS & DU

$0 0.0 0.0 $607,040 0.0 0.0 $0 $0 $00.0 0.0 514.1 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

$125,884 0.0 1,417.8 0.0 18,570.6$1,736,835 $0 $0 $0177.6 0.0 1,183.3 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0Easement Subtotal:

Acquisition

4A - Prairie Heritage Fund and CLCI
        Pheasants Forever

$4,684 0.0 0.0 $45,000 0.0 0.0 $63,600 $0 $00.0 0.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

4B - Fisheries Land Acquisition
        MN DNR - Division of Fisheries

$141,857 5.4 1,460.9 $0 0.0 0.0 $127,215 $0 $00.0 0.0 0.0 0.0 32.7 1,103.80.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

4C - Critical Lands Protection Program
        Trust for Public Land

$325,000 13.0 1,018.7 $177,270 7.1 555.4 $942,730 $55,000 $00.0 0.0 0.0 0.0 37.7 2,955.40.0 0.0 2.2 172.10.0 0.0 0.0 0.00.0 0.0

4G - Campaign for Conservation
        The Nature Conservancy

$0 0.0 0.0 $227,985 159.0 0.0 $0 $0 $00.0 0.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

$471,541 18.4 2,479.6 166.1 555.4$450,255 $1,133,545 $55,000 $00.0 0.0 0.0 0.0 70.4 4,059.10.0 0.0 2.2 172.10.0 0.0 0.0 0.00.0 0.0Acquisition Subtotal:

$791,550 18.4 4,774.4 166.1 19,126.0$3,037,490 $1,167,545 $63,000 $0177.6 924.7 1,183.3 2,722.5 70.4 4,059.10.0 203.2 2.2 172.10.0 0.0 0.0 0.00.0 0.0Border Prairie Subtotal:

4 - Central Lakes

Restoration

2B - Partners for Wildlife
        U.S. Fish & Wildlife Service

$4,348 0.0 0.0 $344 0.0 0.0 $0 $0 $00.0 12.1 0.0 3.9 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

2J - Lakescaping
        MN DNR - Division of Ecological Services

$53,478 0.0 190.0 $0 0.0 0.0 $0 $2,000 $00.0 0.4 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

$57,826 0.0 190.0 0.0 0.0$344 $0 $2,000 $00.0 12.5 0.0 3.9 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0Restoration Subtotal:

Easement

3A - Shorelands Protection Program
        Minnesota Land Trust

$13,000 0.0 57.4 $595,000 0.0 2,658.7 $450,000 $450,000 $00.4 0.0 17.5 0.0 0.0 2,011.513.2 0.0 0.0 2,011.513.2 0.0 0.0 0.00.0 0.0

4B - Fisheries Land Acquisition
        MN DNR - Division of Fisheries

$67,983 0.0 223.5 $0 0.0 0.0 $457,648 $0 $1,0001.5 0.0 0.0 0.0 0.0 2,011.513.2 0.0 0.0 0.00.0 0.0 0.0 0.00.1 0.0

$80,983 0.0 280.9 0.0 2,658.7$595,000 $907,648 $450,000 $1,0001.8 0.0 17.5 0.0 0.0 4,023.026.4 0.0 0.0 2,011.513.2 0.0 0.0 0.00.1 0.0Easement Subtotal:

Acquisition

4B - Fisheries Land Acquisition
        MN DNR - Division of Fisheries

$70,160 3.6 247.6 $94,330 6.1 419.7 $156,418 $0 $00.0 0.0 0.0 0.0 9.8 667.50.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

4C - Critical Lands Protection Program
        Trust for Public Land

$100,000 5.2 224.9 $500,000 26.2 1,124.8 $500,000 $0 $00.0 0.0 0.0 0.0 26.2 1,124.80.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

4G - Campaign for Conservation
        The Nature Conservancy

$100,000 5.2 224.9 $0 0.0 0.0 $0 $0 $00.0 0.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

$270,160 14.1 697.5 32.4 1,544.5$594,330 $656,418 $0 $00.0 0.0 0.0 0.0 36.0 1,792.30.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0Acquisition Subtotal:

$408,970 14.1 1,168.4 32.4 4,203.2$1,189,674 $1,564,066 $452,000 $1,0001.8 12.5 17.5 3.9 36.0 5,815.426.4 0.0 0.0 2,011.513.2 0.0 0.0 0.00.1 0.0Central Lakes Subtotal:
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5 - Lower St. Louis River

Restoration

2A - Hides for Habitat - Restoration
        Minnesota Deer Hunter's Association

$2,499 0.0 0.0 $0 0.0 0.0 $0 $0 $00.0 5.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

$2,499 0.0 0.0 0.0 0.0$0 $0 $0 $00.0 5.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0Restoration Subtotal:

$2,499 0.0 0.0 0.0 0.0$0 $0 $0 $00.0 5.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0Lower St. Louis River Subtotal:

6 - Upper Minnesota River

Restoration

2B - Partners for Wildlife
        U.S. Fish & Wildlife Service

$5,138 0.0 0.0 $238 0.0 0.0 $0 $0 $00.0 1.9 0.0 0.1 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

2C - Living Lakes Enhancement
        Ducks Unlimited

$4,618 0.0 0.0 $4,203 0.0 0.0 $2,037 $0 $00.0 0.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

2K - Prairie Management
        DNR - Ecological Services

$36,605 0.0 0.0 $0 0.0 0.0 $0 $0 $00.0 2,342.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

3D - Wetlands Reserve Program
        NRCS & DU

$0 0.0 0.0 $44,911 0.0 0.0 $0 $0 $00.0 0.0 0.0 82.9 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

$46,361 0.0 0.0 0.0 0.0$49,351 $2,037 $0 $00.0 2,343.9 0.0 83.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0Restoration Subtotal:

Acquisition

4A - Prairie Heritage Fund and CLCI
        Pheasants Forever

$4,500 0.0 0.0 $0 0.0 0.0 $0 $0 $00.0 0.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

$4,500 0.0 0.0 0.0 0.0$0 $0 $0 $00.0 0.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0Acquisition Subtotal:

$50,861 0.0 0.0 0.0 0.0$49,351 $2,037 $0 $00.0 2,343.9 0.0 83.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0Upper Minnesota River Subtotal:

7 - Alexandria Moraine

Restoration

2B - Partners for Wildlife
        U.S. Fish & Wildlife Service

$20,368 0.0 0.0 $36,250 0.0 0.0 $0 $0 $00.0 95.0 0.0 215.4 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

2C - Living Lakes Enhancement
        Ducks Unlimited

$22,715 0.0 0.0 $3,889 0.0 0.0 $55,000 $11,203 $00.0 234.1 0.0 0.0 0.0 0.00.0 31.9 0.0 0.00.0 0.0 0.0 0.00.0 0.0

2G - Wildlife Areas Management
        MN DNR - Section of Wildlife

$33,744 0.0 0.0 $0 0.0 0.0 $0 $0 $00.0 91.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

2I - Set out Seedlings
        National Wild Turkey Federation

$17,985 0.0 0.0 $1,275 0.0 0.0 $0 $0 $00.0 238.0 0.0 19.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

3D - Wetlands Reserve Program
        NRCS & DU

$0 0.0 0.0 $37,062 0.0 0.0 $0 $0 $00.0 0.0 0.0 67.1 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

$94,812 0.0 0.0 0.0 0.0$78,477 $55,000 $11,203 $00.0 658.1 0.0 301.5 0.0 0.00.0 31.9 0.0 0.00.0 0.0 0.0 0.00.0 0.0Restoration Subtotal:

Easement

3D - Wetlands Reserve Program
        NRCS & DU

$0 0.0 0.0 $235,616 0.0 0.0 $0 $0 $00.0 0.0 136.9 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

$0 0.0 0.0 0.0 0.0$235,616 $0 $0 $00.0 0.0 136.9 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0Easement Subtotal:

Acquisition

4A - Prairie Heritage Fund and CLCI
        Pheasants Forever

$165,131 64.1 0.0 $69,869 27.1 0.0 $0 $0 $00.0 0.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

4G - Campaign for Conservation
        The Nature Conservancy

$105,840 49.8 0.0 $0 0.0 0.0 $0 $0 $00.0 0.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

$270,971 113.9 0.0 27.1 0.0$69,869 $0 $0 $00.0 0.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0Acquisition Subtotal:

$365,783 113.9 0.0 27.1 0.0$383,961 $55,000 $11,203 $00.0 658.1 136.9 301.5 0.0 0.00.0 31.9 0.0 0.00.0 0.0 0.0 0.00.0 0.0Alexandria Moraine Subtotal:
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9 - Des Moines River Valley

Restoration

2B - Partners for Wildlife
        U.S. Fish & Wildlife Service

$0 0.0 0.0 $2,049 0.0 0.0 $0 $0 $00.0 0.0 0.0 41.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

2C - Living Lakes Enhancement
        Ducks Unlimited

$10,262 0.0 0.0 $9,483 0.0 0.0 $5,000 $0 $00.0 0.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

2G - Wildlife Areas Management
        MN DNR - Section of Wildlife

$54,893 0.0 0.0 $0 0.0 0.0 $0 $0 $00.0 194.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

2K - Prairie Management
        DNR - Ecological Services

$47,168 0.0 0.0 $0 0.0 0.0 $0 $0 $00.0 561.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

3D - Wetlands Reserve Program
        NRCS & DU

$0 0.0 0.0 $64,625 0.0 0.0 $0 $0 $00.0 0.0 0.0 48.3 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

$112,323 0.0 0.0 0.0 0.0$76,156 $5,000 $0 $00.0 755.0 0.0 89.3 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0Restoration Subtotal:

Easement

3C - Living Lakes Easements
        Ducks Unlimited

$3,953 0.0 0.0 $3,246 0.0 0.0 $0 $0 $00.0 0.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

3E - RIM Reserve Program
        Minnesota Board of Water & Soil Resources

$120,242 0.0 0.0 $0 0.0 0.0 $0 $0 $055.8 0.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

$124,194 0.0 0.0 0.0 0.0$3,246 $0 $0 $055.8 0.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0Easement Subtotal:

Acquisition

4A - Prairie Heritage Fund and CLCI
        Pheasants Forever

$124,500 62.7 668.5 $270,490 137.3 2,531.2 $0 $0 $00.0 0.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

4F - Minnesota NWTF Super Fund
        National Wild Turkey Federation

$20,000 8.0 0.0 $0 0.0 0.0 $205,000 $72,500 $00.0 0.0 0.0 0.0 82.0 0.00.0 0.0 29.0 0.00.0 0.0 0.0 0.00.0 0.0

$144,500 70.7 668.5 137.3 2,531.2$270,490 $205,000 $72,500 $00.0 0.0 0.0 0.0 82.0 0.00.0 0.0 29.0 0.00.0 0.0 0.0 0.00.0 0.0Acquisition Subtotal:

$381,018 70.7 668.5 137.3 2,531.2$349,892 $210,000 $72,500 $055.8 755.0 0.0 89.3 82.0 0.00.0 0.0 29.0 0.00.0 0.0 0.0 0.00.0 0.0Des Moines River Valley Subtotal:
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Sheet 5 of 6

10 - Southern Lakes

Restoration

2B - Partners for Wildlife
        U.S. Fish & Wildlife Service

$5,489 0.0 0.0 $0 0.0 0.0 $0 $0 $00.0 5.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

2C - Living Lakes Enhancement
        Ducks Unlimited

$103,135 0.0 0.0 $246,181 0.0 0.0 $74,026 $4,014 $00.0 504.3 0.0 1,718.8 0.0 0.00.0 159.6 0.0 0.00.0 0.0 0.0 0.00.0 0.0

2G - Wildlife Areas Management
        MN DNR - Section of Wildlife

$6,221 0.0 0.0 $0 0.0 0.0 $0 $0 $00.0 0.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

2I - Set out Seedlings
        National Wild Turkey Federation

$32,015 0.0 0.0 $0 0.0 0.0 $0 $0 $00.0 254.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

2K - Prairie Management
        DNR - Ecological Services

$5,000 0.0 0.0 $0 0.0 0.0 $0 $0 $00.0 10.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

3D - Wetlands Reserve Program
        NRCS & DU

$0 0.0 0.0 $497,668 0.0 0.0 $0 $0 $00.0 0.0 0.0 843.2 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

3E - RIM Reserve Program
        Minnesota Board of Water & Soil Resources

$2,000 0.0 0.0 $0 0.0 0.0 $0 $0 $00.0 5.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

4A - Prairie Heritage Fund and CLCI
        Pheasants Forever

$2,024 0.0 0.0 $400 0.0 0.0 $0 $0 $00.0 0.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

$155,885 0.0 0.0 0.0 0.0$744,250 $74,026 $4,014 $00.0 778.3 0.0 2,562.0 0.0 0.00.0 159.6 0.0 0.00.0 0.0 0.0 0.00.0 0.0Restoration Subtotal:

Easement

3A - Shorelands Protection Program
        Minnesota Land Trust

$8,000 0.0 1,729.0 $0 0.0 0.0 $0 $0 $08.0 0.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

3C - Living Lakes Easements
        Ducks Unlimited

$157,735 0.0 1,604.2 $273,002 0.0 1,587.5 $0 $0 $046.9 0.0 151.1 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

3D - Wetlands Reserve Program
        NRCS & DU

$0 0.0 0.0 $1,159,934 0.0 0.0 $0 $0 $00.0 0.0 465.9 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

3E - RIM Reserve Program
        Minnesota Board of Water & Soil Resources

$52,532 0.0 0.0 $0 0.0 0.0 $0 $0 $026.0 0.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

$218,267 0.0 3,333.2 0.0 1,587.5$1,432,936 $0 $0 $081.0 0.0 617.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0Easement Subtotal:

Acquisition

4A - Prairie Heritage Fund and CLCI
        Pheasants Forever

$102,500 39.5 0.0 $100,000 38.5 0.0 $0 $0 $00.0 0.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

4G - Campaign for Conservation
        The Nature Conservancy

$0 0.0 0.0 $74,934 20.0 0.0 $0 $0 $00.0 0.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

4H - MN Valley Refuge Expansion
        MN Valley Trust

$126,878 30.5 313.4 $1,688,649 427.9 2,236.4 $0 $0 $00.0 0.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

$229,378 70.0 313.4 486.4 2,236.4$1,863,583 $0 $0 $00.0 0.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0Acquisition Subtotal:

$603,530 70.0 3,646.6 486.4 3,823.8$4,040,768 $74,026 $4,014 $081.0 778.3 617.0 2,562.0 0.0 0.00.0 159.6 0.0 0.00.0 0.0 0.0 0.00.0 0.0Southern Lakes Subtotal:

11 - Mississippi Bluff Lands

Restoration

2B - Partners for Wildlife
        U.S. Fish & Wildlife Service

$0 0.0 0.0 $10,990 0.0 0.0 $0 $0 $43,5850.0 0.0 0.0 44.3 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 175.5

$0 0.0 0.0 0.0 0.0$10,990 $0 $0 $43,5850.0 0.0 0.0 44.3 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 175.5Restoration Subtotal:

Easement

3E - RIM Reserve Program
        Minnesota Board of Water & Soil Resources

$25,227 0.0 0.0 $0 0.0 0.0 $394,837 $0 $011.4 0.0 0.0 0.0 0.0 0.0178.7 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

4G - Campaign for Conservation
        The Nature Conservancy

$87,914 0.0 0.0 $0 0.0 0.0 $0 $0 $033.0 0.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

$113,141 0.0 0.0 0.0 0.0$0 $394,837 $0 $044.4 0.0 0.0 0.0 0.0 0.0178.7 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0Easement Subtotal:

$113,141 0.0 0.0 0.0 0.0$10,990 $394,837 $0 $43,58544.4 0.0 0.0 44.3 0.0 0.0178.7 0.0 0.0 0.00.0 0.0 0.0 0.00.0 175.5Mississippi Bluff Lands Subtotal:

12 - Border Prairie Transition Zone

Easement

3C - Living Lakes Easements
        Ducks Unlimited

$38,499 0.0 893.6 $15,262 0.0 376.0 $0 $0 $031.3 0.0 13.2 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

$38,499 0.0 893.6 0.0 376.0$15,262 $0 $0 $031.3 0.0 13.2 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0Easement Subtotal:

$38,499 0.0 893.6 0.0 376.0$15,262 $0 $0 $031.3 0.0 13.2 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0Border Prairie Transition Zone Subtotal:
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$4,032,739 327.2 11,764.0 849.3 30,060.3$12,321,672 $3,967,511 $1,618,617 $45,985433.7 6,227.9 5,050.2 8,492.6 188.4 15,969.7786.6 394.7 31.2 13,044.71,162.7 0.0 0.0 0.00.1 175.5Grand Total:

$1,068,576 - - - - $461,807 $0 $0 $1,401- - - - - - - - - - - - - -- - Expenditures Not Attributable to Project:

$2,964,163 327.2 11,764.0 849.3 30,060.3$11,859,865 $3,967,511 $1,618,617 $44,585433.7 6,227.9 5,050.2 8,492.6 188.4 15,969.7786.6 394.7 31.2 13,044.71,162.7 0.0 0.0 0.00.1 175.5Total Expenditures Attributable to Project:

Funding Class Definition

ETF Grant dollars provided through the Minnesota Environment and Natural Resources 
Trust Fund 

Other Funds Non-state, non-state leveraged dollars (If partner funds are leveraging state funds 
(e.g. RIM) they are not eligible to be considered Other Funds) 

State Funds State Funds expended on HCP projects (not eligible for use as other funds 
commitment) 

Partners State 
Leveraged Funds 

Non state funds that have leveraged state funds as part of an HCP project  (not 
eligible for use as other funds commitment) 

Other Any other expenditures (e.g. grant income funds) 

Funding Type Definitions
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Mapping/Coordination

1A - Project Coordination and Mapping - Pheasants 
Forever

$175,000 0.0 0.0 $0 0.0 0.0 $0 $0 $00.0 0.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

1B - Restorable Wetlands Inventory - Ducks 
Unlimited

$50,000 0.0 0.0 $60,000 0.0 0.0 $0 $0 $00.0 0.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

$225,000 0.0 0.0 0.0 0.0$60,000 $0 $0 $00.0 0.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0Mapping/Coordination Subtotal:

Restoration

2A - Hides for Habitat - Restoration - Minnesota 
Deer Hunter's Association

$50,000 0.0 0.0 $18,000 0.0 0.0 $0 $0 $00.0 44.8 0.0 15.2 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

2B - Partners for Wildlife - U.S. Fish & Wildlife 
Service

$50,000 0.0 0.0 $54,871 0.0 0.0 $0 $0 $43,5850.0 291.3 0.0 404.6 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 175.5

2C - Living Lakes Enhancement - Ducks Unlimited $200,000 0.0 0.0 $357,486 0.0 0.0 $170,063 $15,217 $00.0 1,256.2 0.0 1,718.8 0.0 0.00.0 394.7 0.0 0.00.0 0.0 0.0 0.00.0 0.0

2D - Shallow Lakes Management - MN DNR - 
Division of Wildlife

$98,000 0.0 0.0 $0 0.0 0.0 $0 $0 $00.0 0.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

2E1 - Lower Butcher Knife Chain Waterfowl Project - 
Red Lake Band of Chippewa Indians

$50,000 0.0 0.0 $231,528 0.0 0.0 $0 $0 $1,4010.0 0.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

2E2 - Circle of Flight - Leech Lake Band of Ojibwe $28,000 0.0 0.0 $50,000 0.0 0.0 $0 $0 $00.0 674.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

2E3 - Wild Rice Habitat Restoration - Fond du Lac 
Band of Chippewa Indians

$0 0.0 0.0 $0 0.0 0.0 $0 $0 $00.0 0.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

2G - Wildlife Areas Management - MN DNR - 
Section of Wildlife

$103,278 0.0 0.0 $0 0.0 0.0 $0 $0 $00.0 285.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

2I - Set out Seedlings - National Wild Turkey 
Federation

$50,000 0.0 0.0 $1,275 0.0 0.0 $0 $0 $00.0 492.0 0.0 19.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

2J - Lakescaping - MN DNR - Division of Ecological 
Services

$205,000 0.0 1,241.0 $0 0.0 0.0 $0 $12,000 $00.0 3.6 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

2K - Prairie Management - DNR - Ecological 
Services

$133,000 0.0 0.0 $0 0.0 0.0 $0 $0 $00.0 3,176.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

3D - Wetlands Reserve Program - NRCS & DU $0 0.0 0.0 $2,508,116 0.0 0.0 $0 $0 $00.0 0.0 0.0 6,335.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

3E - RIM Reserve Program - Minnesota Board of 
Water & Soil Resources

$2,000 0.0 0.0 $0 0.0 0.0 $0 $0 $00.0 5.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

4A - Prairie Heritage Fund and CLCI - Pheasants 
Forever

$2,925 0.0 0.0 $400 0.0 0.0 $0 $0 $00.0 0.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

$972,203 0.0 1,241.0 0.0 0.0$3,221,676 $170,063 $27,217 $44,9850.0 6,227.9 0.0 8,492.6 0.0 0.00.0 394.7 0.0 0.00.0 0.0 0.0 0.00.0 175.5Restoration Subtotal:
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Easement

3A - Shorelands Protection Program - Minnesota 
Land Trust

$229,490 0.0 3,204.3 $1,721,000 0.0 21,229.3 $450,000 $450,000 $0186.0 0.0 686.6 0.0 0.0 2,011.513.2 0.0 0.0 2,011.513.2 0.0 0.0 0.00.0 0.0

3B - Forest Legacy - MN DNR - Division of Forestry $80,000 0.0 438.5 $0 0.0 0.0 $500,000 $891,012 $041.8 0.0 0.0 0.0 0.0 6,095.2581.5 0.0 0.0 10,861.11,036.2 0.0 0.0 0.00.0 0.0

3C - Living Lakes Easements - Ducks Unlimited $250,000 0.0 2,497.8 $353,934 0.0 1,963.4 $0 $0 $078.2 0.0 164.2 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

3D - Wetlands Reserve Program - NRCS & DU $447,443 0.0 0.0 $3,464,310 0.0 0.0 $0 $0 $00.0 0.0 3,968.7 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

3E - RIM Reserve Program - Minnesota Board of 
Water & Soil Resources

$198,000 0.0 0.0 $0 0.0 0.0 $394,837 $0 $093.3 0.0 0.0 0.0 0.0 0.0178.7 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

4B - Fisheries Land Acquisition - MN DNR - Division 
of Fisheries

$67,983 0.0 223.5 $0 0.0 0.0 $457,648 $0 $1,0001.5 0.0 0.0 0.0 0.0 2,011.513.2 0.0 0.0 0.00.0 0.0 0.0 0.00.1 0.0

4G - Campaign for Conservation - The Nature 
Conservancy

$87,914 0.0 0.0 $250,000 0.0 0.0 $0 $122,888 $033.0 0.0 230.6 0.0 0.0 0.00.0 0.0 0.0 0.0113.3 0.0 0.0 0.00.0 0.0

$1,360,830 0.0 6,364.1 0.0 23,192.7$5,789,244 $1,802,485 $1,463,900 $1,000433.7 0.0 5,050.2 0.0 0.0 10,118.3786.6 0.0 0.0 12,872.61,162.7 0.0 0.0 0.00.1 0.0Easement Subtotal:

Acquisition

4A - Prairie Heritage Fund and CLCI - Pheasants 
Forever

$401,375 166.3 668.5 $485,359 202.9 2,531.2 $63,600 $0 $00.0 0.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

4B - Fisheries Land Acquisition - MN DNR - Division 
of Fisheries

$212,017 9.0 1,708.5 $94,330 6.1 419.7 $283,633 $0 $00.0 0.0 0.0 0.0 42.4 1,771.30.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

4C - Critical Lands Protection Program - Trust for 
Public Land

$425,000 18.2 1,243.6 $677,270 33.3 1,680.2 $1,442,730 $55,000 $00.0 0.0 0.0 0.0 63.9 4,080.20.0 0.0 2.2 172.10.0 0.0 0.0 0.00.0 0.0

4D - Hides for Habitat - Minnesota Deer Hunter's 
Association

$0 0.0 0.0 $0 0.0 0.0 $0 $0 $00.0 0.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

4F - Minnesota NWTF Super Fund - National Wild 
Turkey Federation

$20,000 8.0 0.0 $0 0.0 0.0 $205,000 $72,500 $00.0 0.0 0.0 0.0 82.0 0.00.0 0.0 29.0 0.00.0 0.0 0.0 0.00.0 0.0

4G - Campaign for Conservation - The Nature 
Conservancy

$262,086 95.1 224.9 $305,144 179.0 0.0 $0 $0 $00.0 0.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

4H - MN Valley Refuge Expansion - MN Valley Trust $126,878 30.5 313.4 $1,688,649 427.9 2,236.4 $0 $0 $00.0 0.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

4I - Living Lakes Acquisition - Ducks Unlimited $0 0.0 0.0 $0 0.0 0.0 $0 $0 $00.0 0.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

4J - Professional Services - MN DNR - Division of 
Fish & Wildlife

$27,350 0.0 0.0 $0 0.0 0.0 $0 $0 $00.0 0.0 0.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0 0.0 0.00.0 0.0

$1,474,706 327.2 4,158.9 849.3 6,867.5$3,250,751 $1,994,963 $127,500 $00.0 0.0 0.0 0.0 188.4 5,851.40.0 0.0 31.2 172.10.0 0.0 0.0 0.00.0 0.0Acquisition Subtotal:

$4,032,739 327.2 11,764.0 849.3 30,060.3$12,321,672 $3,967,511 $1,618,617 $44,585433.7 6,227.9 5,050.2 8,492.6 188.4 15,969.7786.6 394.7 31.2 13,044.71,162.7 0.0 0.0 0.00.1 175.5Grand Total:

*Table 4 reflects Habitat Corridors Partnership expenditures by result.  Please note that the expenditures for restoration, easement acquisition and fee-title acquisition reflected here will not exactly match the subtotals for those categories reflected in Table 2.  Also note that the total 
expenditures are identical.  The reason for this is that some work programs expend dollars on both acquisition and restoration.  For example, a partner working under the 4a work program to acquire a state wildlife management area (acquisition) is also responsible to ensure that the 
initial habitat is developed (restoration) on that acquired parcel.

Funding Class Definition
ETF Grant dollars provided through the Minnesota Environment and Natural Resources Trust Fund 
Other Funds Non-state, non-state leveraged dollars (If partner funds are leveraging state funds (e.g. RIM) they are not eligible to be considered Other Funds) 
State Funds State Funds expended on HCP projects (not eligible for use as other funds commitment) 
Partners State Leveraged Funds Non state funds that have leveraged state funds as part of an HCP project  (not eligible for use as other funds commitment) 
Other Any other expenditures (e.g. grant income funds) 

Funding Type Definitions
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Easement Expenditures and Accomplishments by Funding Type and Easement Holder
Minnesota's Habitat Conservation Partnership - Phase 3

The table below reflects expenditures attributable to specific easement projects.  Please note that the expenditures here will not match the subtotals for those categories reflected in Table 2 and Table 4.  Also note 

that the total accomplishments(acres and shoreline) are identical.   The reason for this is that some work programs expend dollars not attributable to a specific project or a project that was not completed.  For 

example Pheasants Forever expended funds on a appraisal fee for the desired acquisition of Hands Marsh WMA in which the offer was made and rejected by the potential seller.   Therefore, this expenditure is not 

reflected in the table below.

Funding Type Definitions

ETF:

Other Funds:

State Funds:

Partners State Levereged Funds:

Grant dollars provided through the Minnesota Environment and Natural Resources Trust Fund

Other:

Non-state, non-state leveraged dollars (If partner funds are leveraging state funds (e.g. RIM) they are not eligible to be considered Other Funds)

State Funds expended on HCP projects (not eligible for use as other funds commitment)

Non state funds that have leveraged state funds as part of an HCP project  (not eligible for use as other funds commitment)

Any other expenditures (e.g. grant income funds)

Page 1 of 3

ETF Other Funds Partners State 

Leveraged Funds

State Funds Other Total

Board of Water 

and Soil 

Resources

Expenditures

Shoreline

Riparian

Grassland Acres

Woodland Acres

Wetland Acres

Acres

$198,000.00

0.00

0.00

72.18

4.81

14.47

93.25

$0.00

0.00

0.00

0.00

0.00

0.00

0.00

$0.00

0.00

0.00

0.00

0.00

0.00

0.00

$394,837.25

0.00

0.00

75.19

75.29

0.00

178.67

$0.00

0.00

0.00

0.00

0.00

0.00

0.00

$592,837.25
0.00
0.00

147.37
80.09
14.47

271.93

DNR Fisheries Expenditures

Shoreline

Riparian

Grassland Acres

Woodland Acres

Wetland Acres

Acres

$80,983.20

280.95

0.00

0.00

1.57

0.00

1.85

$595,000.00

2,658.69

0.00

0.00

14.81

0.00

17.48

$450,000.00

2,011.52

0.00

0.00

11.21

0.00

13.22

$907,648.00

4,023.04

0.00

0.00

22.41

0.00

26.44

$1,000.00

0.00

0.00

0.00

0.05

0.00

0.05

$2,034,631.20
8,974.20

0.00
0.00

50.04
0.00

59.04

DNR Forestry Expenditures

Shoreline

Riparian

Grassland Acres

Woodland Acres

Wetland Acres

Acres

$36,100.00

173.88

264.60

0.00

39.56

2.02

41.83

$250,000.00

0.00

0.00

0.00

230.62

0.00

230.62

$1,013,900.00

4,306.98

6,554.10

0.00

1,093.34

49.94

1,149.52

$500,000.00

2,417.07

3,678.15

0.00

549.97

28.02

581.50

$0.00

0.00

0.00

0.00

0.00

0.00

0.00

$1,800,000.00
6,897.93

10,496.85
0.00

1,913.49
79.98

2,003.47
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Easement Expenditures and Accomplishments by Funding Type and Easement Holder
Minnesota's Habitat Conservation Partnership - Phase 3

The table below reflects expenditures attributable to specific easement projects.  Please note that the expenditures here will not match the subtotals for those categories reflected in Table 2 and Table 4.  Also note 

that the total accomplishments(acres and shoreline) are identical.   The reason for this is that some work programs expend dollars not attributable to a specific project or a project that was not completed.  For 

example Pheasants Forever expended funds on a appraisal fee for the desired acquisition of Hands Marsh WMA in which the offer was made and rejected by the potential seller.   Therefore, this expenditure is not 

reflected in the table below.

Funding Type Definitions

ETF:

Other Funds:

State Funds:

Partners State Levereged Funds:

Grant dollars provided through the Minnesota Environment and Natural Resources Trust Fund

Other:

Non-state, non-state leveraged dollars (If partner funds are leveraging state funds (e.g. RIM) they are not eligible to be considered Other Funds)

State Funds expended on HCP projects (not eligible for use as other funds commitment)

Non state funds that have leveraged state funds as part of an HCP project  (not eligible for use as other funds commitment)

Any other expenditures (e.g. grant income funds)

Page 2 of 3

ETF Other Funds Partners State 

Leveraged Funds

State Funds Other Total

Ducks Unlimited Expenditures

Shoreline

Riparian

Grassland Acres

Woodland Acres

Wetland Acres

Acres

$209,070.28

2,497.82

0.00

38.23

0.00

10.29

78.20

$295,303.71

1,963.45

0.00

23.79

0.00

6.11

164.24

$0.00

0.00

0.00

0.00

0.00

0.00

0.00

$0.00

0.00

0.00

0.00

0.00

0.00

0.00

$0.00

0.00

0.00

0.00

0.00

0.00

0.00

$504,373.99
4,461.27

0.00
62.03

0.00
16.40

242.44

Minnesota Land 

Trust

Expenditures

Shoreline

Riparian

Grassland Acres

Woodland Acres

Wetland Acres

Acres

$125,000.00

1,417.84

1,729.00

11.22

86.40

48.19

185.62

$1,126,000.00

18,570.60

0.00

45.76

219.53

174.75

669.16

$0.00

0.00

0.00

0.00

0.00

0.00

0.00

$0.00

0.00

0.00

0.00

0.00

0.00

0.00

$0.00

0.00

0.00

0.00

0.00

0.00

0.00

$1,251,000.00
19,988.44

1,729.00
56.99

305.93
222.95
854.78

The Nature 

Conservancy

Expenditures

Shoreline

Riparian

Grassland Acres

Woodland Acres

Wetland Acres

Acres

$87,914.00

0.00

0.00

33.00

0.00

0.00

33.00

$0.00

0.00

0.00

0.00

0.00

0.00

0.00

$0.00

0.00

0.00

0.00

0.00

0.00

0.00

$0.00

0.00

0.00

0.00

0.00

0.00

0.00

$0.00

0.00

0.00

0.00

0.00

0.00

0.00

$87,914.00
0.00
0.00

33.00
0.00
0.00

33.00
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Easement Expenditures and Accomplishments by Funding Type and Easement Holder
Minnesota's Habitat Conservation Partnership - Phase 3

The table below reflects expenditures attributable to specific easement projects.  Please note that the expenditures here will not match the subtotals for those categories reflected in Table 2 and Table 4.  Also note 

that the total accomplishments(acres and shoreline) are identical.   The reason for this is that some work programs expend dollars not attributable to a specific project or a project that was not completed.  For 

example Pheasants Forever expended funds on a appraisal fee for the desired acquisition of Hands Marsh WMA in which the offer was made and rejected by the potential seller.   Therefore, this expenditure is not 

reflected in the table below.

Funding Type Definitions

ETF:

Other Funds:

State Funds:

Partners State Levereged Funds:

Grant dollars provided through the Minnesota Environment and Natural Resources Trust Fund

Other:

Non-state, non-state leveraged dollars (If partner funds are leveraging state funds (e.g. RIM) they are not eligible to be considered Other Funds)

State Funds expended on HCP projects (not eligible for use as other funds commitment)

Non state funds that have leveraged state funds as part of an HCP project  (not eligible for use as other funds commitment)

Any other expenditures (e.g. grant income funds)

Page 3 of 3

ETF Other Funds Partners State 

Leveraged Funds

State Funds Other Total

USDA - Natural 

Resource 

Conservation 

Service

Expenditures

Shoreline

Riparian

Grassland Acres

Woodland Acres

Wetland Acres

Acres

$0.00

0.00

0.00

0.00

0.00

0.00

0.00

$3,464,310.00

0.00

0.00

1,283.00

3.00

2,682.70

3,968.70

$0.00

0.00

0.00

0.00

0.00

0.00

0.00

$0.00

0.00

0.00

0.00

0.00

0.00

0.00

$0.00

0.00

0.00

0.00

0.00

0.00

0.00

$3,464,310.00
0.00
0.00

1,283.00
3.00

2,682.70
3,968.70

Total Expenditures

Shoreline

Riparian

Grassland Acres

Woodland Acres

Wetland Acres

Acres

$737,067.48

4,370.49

1,993.60

154.63

132.34

74.97

433.75

$5,730,613.71

23,192.74

0.00

1,352.56

467.96

2,863.56

5,050.19

$1,463,900.00

6,318.50

6,554.10

0.00

1,104.55

49.94

1,162.74

$1,802,485.25

6,440.11

3,678.15

75.19

647.67

28.02

786.62

$1,000.00

0.00

0.00

0.00

0.05

0.00

0.05

$9,735,066.44
40,321.84
12,225.85
1,582.38
2,352.55
3,016.49
7,433.35
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Acquisition Expenditures and Accomplishments by Funding Type and Acquisition Holder
Minnesota's Habitat Conservation Partnership - Phase 3

The table below reflects expenditures attributable to acquisition projects.  Please note that the expenditures here will not match the subtotals for those categories reflected in Table 2 and Table 4.  Also note that the 

total accomplishments(acres and shoreline) are identical.  The reason for this is that some work programs expend dollars not attributable to a specific project.  For example the Minnesota Land Trust works on a 

large number of potential conservation projects and because many projects initiated or worked on under the grant are not actually completed in this phase of the project, the Land Trust does not allocate salaries to 

specific conservation easement projects.  Therefore, salaries and benefits for staff working on contacing lanowners, negotiating conservation easements and completing all aspects of easement projects are not 

Page 1 of 2

Funding Type Definitions

ETF:

Other Funds:

State Funds:

Partners State Levereged Funds:

Grant dollars provided through the Minnesota Environment and Natural Resources Trust Fund

Other:

Non-state, non-state leveraged dollars (If partner funds are leveraging state funds (e.g. RIM) they are not eligible to be considered Other Funds)

State Funds expended on HCP projects (not eligible for use as other funds commitment)

Non state funds that have leveraged state funds as part of an HCP project  (not eligible for use as other funds commitment)

Any other expenditures (e.g. grant income funds)

ETF Other Funds Partners State Leveraged Fun State Funds Total

DNR-AMA Expenditures

Shoreline

Riparian                        

ProRatedRiparian Grassland Acres

Woodland Acres

Wetland Acres

Acres

$212,016.80

1,708.53

0.00

0.46

7.24

1.35

9.05

$94,330.00

419.72

0.00

0.00

5.97

0.16

6.13

$0.00

0.00

0.00

0.00

0.00

0.00

0.00

$283,633.00

1,771.25

0.00

0.04

27.38

14.99

42.41

$589,979.80
3,899.51

0.00
0.50

40.59
16.50
57.59

DNR-WMA Expenditures

Shoreline

Riparian                        

ProRatedRiparian Grassland Acres

Woodland Acres

Wetland Acres

Acres

$792,509.21

1,687.15

0.00

186.44

11.51

29.33

227.28

$664,853.54

3,086.62

0.00

158.81

3.84

47.35

210.00

$127,500.00

172.13

0.00

9.19

21.26

0.73

31.18

$1,211,330.00

2,955.37

0.00

36.50

70.62

12.57

119.70

$2,796,192.75
7,901.27

0.00
390.94
107.24

89.99
588.16

Local 

Government 

Unit

Expenditures

Shoreline

Riparian                        

ProRatedRiparian Grassland Acres

Woodland Acres

Wetland Acres

Acres

$201,806.20

0.00

449.82

2.17

8.00

0.58

10.50

$574,933.60

0.00

1,124.82

5.42

39.99

1.46

46.24

$0.00

0.00

0.00

0.00

0.00

0.00

0.00

$500,000.00

0.00

1,124.82

5.42

20.00

1.46

26.25

$1,276,739.80
0.00

2,699.46
13.00
67.99

3.50
82.99
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Acquisition Expenditures and Accomplishments by Funding Type and Acquisition Holder
Minnesota's Habitat Conservation Partnership - Phase 3

The table below reflects expenditures attributable to acquisition projects.  Please note that the expenditures here will not match the subtotals for those categories reflected in Table 2 and Table 4.  Also note that the 

total accomplishments(acres and shoreline) are identical.  The reason for this is that some work programs expend dollars not attributable to a specific project.  For example the Minnesota Land Trust works on a 

large number of potential conservation projects and because many projects initiated or worked on under the grant are not actually completed in this phase of the project, the Land Trust does not allocate salaries to 

specific conservation easement projects.  Therefore, salaries and benefits for staff working on contacing lanowners, negotiating conservation easements and completing all aspects of easement projects are not 

Page 2 of 2

Funding Type Definitions

ETF:

Other Funds:

State Funds:

Partners State Levereged Funds:

Grant dollars provided through the Minnesota Environment and Natural Resources Trust Fund

Other:

Non-state, non-state leveraged dollars (If partner funds are leveraging state funds (e.g. RIM) they are not eligible to be considered Other Funds)

State Funds expended on HCP projects (not eligible for use as other funds commitment)

Non state funds that have leveraged state funds as part of an HCP project  (not eligible for use as other funds commitment)

Any other expenditures (e.g. grant income funds)

ETF Other Funds Partners State Leveraged Fun State Funds Total

TNC-Preserve Expenditures

Shoreline

Riparian                        

ProRatedRiparian Grassland Acres

Woodland Acres

Wetland Acres

Acres

$105,839.88

0.00

0.00

17.79

0.00

32.02

49.81

$227,985.24

0.00

0.00

158.99

0.00

0.00

158.99

$0.00

0.00

0.00

0.00

0.00

0.00

0.00

$0.00

0.00

0.00

0.00

0.00

0.00

0.00

$333,825.12
0.00
0.00

176.78
0.00

32.02
208.80

USFWS-WPA Expenditures

Shoreline

Riparian                        

ProRatedRiparian Grassland Acres

Woodland Acres

Wetland Acres

Acres

$126,878.00

162.84

150.55

21.08

2.52

6.92

30.52

$1,688,649.00

1,162.03

1,074.33

294.89

17.97

115.06

427.92

$0.00

0.00

0.00

0.00

0.00

0.00

0.00

$0.00

0.00

0.00

0.00

0.00

0.00

0.00

$1,815,527.00
1,324.87
1,224.88

315.97
20.49

121.99
458.44

Total Expenditures

Shoreline

Riparian                        

ProRatedRiparian Grassland Acres

Woodland Acres
Wetland Acres

Acres

$1,439,050.09

3,558.53

600.37

227.93

29.27
70.21

327.16

$3,250,751.38

4,668.37

2,199.15

618.10

67.78
164.03

849.29

$127,500.00

172.13

0.00

9.19

21.26
0.73

31.18

$1,994,963.00

4,726.62

1,124.82

41.96

118.00
29.02

188.35

$6,812,264.47
13,125.65
3,924.34

897.19
236.31
263.99

1,395.99
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See Explanation on Page 28
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NWTF Phase III Habitat Conservation Partnership – Project Location Explanation 

 
In requesting the 2005 appropriation it was the partnerships intent to provide a corridor map that includes the high 
priority areas of Minnesota.  These high priority areas were defined by habitat quality/land form and existing density of 
public habitat ownership.  This project is in the Prairie Coteau, which is an elevated prairie about 200 miles long and 100 
miles wide, rising from the prairie flatlands in eastern South Dakota and extending southwesterly through Minnesota and 
into Northwestern Iowa.  Oddly, the 2005 map omitted the portion of the coteau in Lincoln, Lyon and Murray counties 
plus a small piece in Northwest Cottonwood County.  The habitat quality of the land form in the omitted area is the same 
as that in the mapped corridor.  The density of public habitat ownership in the omitted area does not differ significantly 
from that in the included area.  In 2007, the HCP realized that the northwestern extent of the coteau should be included in 
the corridors and extended the map accordingly. 
  
The 2005 map contained a mistake and Beaver Creek WMA is a valuable contribution to the deliverables the legislature 
intended to receive from the appropriation.  It enhanced the density of quality habitat in a priority area in Minnesota.  
Furthermore, any other potential seller in the omitted area would have been assumed by most to be in the 2005 prairie 
coteau corridor and would have been treated the same way as the seller of the land now known as Beaver Creek WMA. 
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LCCMR Work Program Final Report

1A:  Project Coordination and Mapping - Pheasants Forever 

Restoring Minnesota's Fish and Wildlife Habitat Corridors Phase 3

Habitat Conservation Partnership

E-mail:

Fax:

Phone:

Address:

Affiliation:

Project Manager: Matt Holland

Pheasants Forever

New London, MN 56273

(320) 354-4377

(320) 354-4377

Fund: Environment and Natural Resources Trust 

Fund

mholland@pheasantsforever.org

Legal Citation: ML 2005 First Special Section, Ch. 

1, Art. 2, Sec. 11 Subd. 5a

679 W. River Dr.

Total Biennial Project Budget

Other Funds 

Spent

Other Funds 

Proposed

Environmental 

Trust Balance

Environmental 

Trust Funds Spent

Environmental 

Trust Allocation 
Result

Total

$175,000.00 

$175,000.00 

$0.00 

$0.00 

Work Program Summary

 175,000.00

 175,000.00

$0.00

$0.00

$0.00 

$0.00 

Project Coord./ 

Mapping

Overall Project Outcome and Results

Duties assigned to the project coordinator under this work program and as outlined and approved by the Habitat Corridors 

Partnership on April 23, 2003 were to:

1. Coordinate partners, projects and cultivate partnerships.

2. Manage project data and contract/coordinate mapping services

3. Solicit & compile partner information & provide reports to LCCMR and partners.

4. Schedule, coordinate, and chair meetings & provide meeting minutes.

5. Coordinate public relations outreach to media.

6. Serve as primary contact for LCCMR.

7. Facilitate executive committee and full committee meetings and coordinate subcommittee meetings.

8. Manage contract for administration and mapping components of the 2005 Habitat Corridors Partnership (Phase III).

Pheasants Forever, Inc. completed the above tasks; expending a total of $175,000 of ETF funds.  ETF expenditures for 

personnel (Project Coordinator and accounting staff) and project coordinator travel totaled $54,563.40.  In addition, $120,436.40 

of ETF funds were expended to manage data, create an online reporting system (from which this report was generated), develop 

a website and map projects.  Pheasants Forever contracted the mapping and data management services for the Phase III 

Habitat Corridors Partnership through Community GIS Services in Duluth, Minnesota.  

A fully operational online reporting system and website has been created for consistency and ease of reporting.  This allows all 

data to be accessible via query and allows partners to evaluate projects using available map products through the website.  All 

HCP project accomplishments and expenditures are now accounted for and fully described within the online reporting system 

and report generation.  Minnesotans now will have access to all Phase III data electronically.  Please contact the program 

administrator (currently Matt Holland (320)354-4377) or Community GIS Services (218)279-5925 should you wish to access the 

online reporting system or mapping products.

Project Results Use and Dissemination

All reports for HCP (including the overall Phase III HCP report) are and will be available at www.mnhabitatcorridors.org.  Mapping 

product demonstrations and online reporting demonstrations are available upon request.  

Page 1 of 32/27/2009
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LCCMR Work Program Final Report

1A:  Project Coordination and Mapping - Pheasants Forever 

Restoring Minnesota's Fish and Wildlife Habitat Corridors Phase 3

Habitat Conservation Partnership

The development of this reporting mechanism has improved accountability, created consistency in reporting, and saved partners 

significant personnel resources.  We thank LCCMR staff and members for their support and improvements to this system.

Page 2 of 32/27/2009
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LCCMR Work Program Final Report

1A:  Project Coordination and Mapping - Pheasants Forever 

Restoring Minnesota's Fish and Wildlife Habitat Corridors Phase 3

Habitat Conservation Partnership

Work Program Expenditures 

DescriptionAmountFunding CategoryFundingType

Project Coordinator time ($50,698), administration time ($636), 

and coordinator expenses ($3,229).  A total of 1,309 hours 

were billed by Pheasants Forever for staff time equalling 

$51,334.  This covered 22 months of project coordination.

Personnel Expenditures $54,563.60ETF

Expenses here are for contract mapping and data 

management.  Community GIS Services of Duluth, Minnesota 

provides the following professional services: programming - 

$75/hour, database management - $70/hour and geographic 

information systems - $65/hour.

Personnel Expenditures $120,436.40ETF

$175,000.00Total:

Work Program Expenditures By Funding Type

AmountFunding Type

ETF $175,000.00

Total $175,000.00

Funding Type Definitions

ETF:

Other Funds:

State Funds:

Partner's State 

Leveraged Funds:

Other:

Grant dollars provided through the Minnesota Environment and Natural Resources Trust Fund

Non-state, non-state leveraged dollars (if partner funds are leveraging State Funds (e.g. RIM) they are 

not eligible to be considered Other Funds)

State Funds expended on HCP projects (not eligible for use as Other Funds commitment)

Non State Funds that have leveraged State Funds as part of an HCP project  (not eligible for use as 

Other Funds commitment)

Any other expenditures (e.g. grant income funds)

Page 3 of 32/27/2009
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Reimbursement Request – Invoice Summary Spreadsheet

Project Title:  Restoring Minnesota's Fish & Wildlife Habitat Corridors Phase III - Project Coordination & Mapping
Legal Citation: ML 2005 First Special Session, Chapter 1, Art 2, Sec. 11 Subd. 5(a) FINAL REPORT - 7/8/08

Budget for Results from Work Program

Budget Item Budget Expended
Ending
Balance Budget Expended

Ending
Balance Budget Expended

Ending
Balance

Personnel: Staff 
expenses, wages, salaries 55,000.00          51,334.13       3,665.87        55,000.00           51,334.13 3,665.87          

-                 -                      -                 -                   
Coordinator Expenses 5,000.00            3,229.47         1,770.53        5,000.00             3,229.47        1,770.53          

-                 -                      -                 -                   
-                 -                      -                 -                   

-                    -                  -                  -                 -                      -                 -                   

Sub-Contract Services for
  Mapping/Database 115,000.00     120,436.40    (5,436.40)    115,000.00         120,436.40    (5,436.40)         

-                 -                   

Column Total -                    60,000.00          54,563.60       -                  5,436.40        115,000.00 120,436.40 -                 (5,436.40) 175,000.00         175,000.00 0.00                 

Result 1a:  Project Coordination PROJECT TOTALSResult 1b: Mapping
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Attachment A:  Budget Detail for 2005 Projects 

Proposal Title: Restoring Minnesota's Fish and Wildlife Habitat Corridors - Phase III - Restorable Wetlands Inventory (1b) 

Project Manager Name: Darin Blunck DATE:  9/30/07
Ducks Unlimited
LCMR Requested Dollars:  $ 50,000

2005 LCMR Budget (1b) Result 1 Budget: Amount Spent Balance Result 2 Budget: Amount Spent Balance

Map Restorable 
Wetlands

$48,000 0 Create Digital Data $2,000 $0 

BUDGET ITEM TOTAL FOR BUDGET 
ITEM

Contracts                                                                
Professional/technical - Map restorable 
wetlands and create digital spatial data - 
Contract with National Wetlands Inventory 
Laboratory, South Dakota State University 
(SDSU) via existing USFWS-SDSU 
Indefinite Quantity Contract

48,000 48,000 0 2,000 2,000 0 50,000

COLUMN TOTAL 48,000 48,000 0 2,000 2,000 0 50,000
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MN  Deer Hunters Assn 

Personnel
Equipment

Development
Acquisition

Other

Total Biennial 
Project Budget

Fund Budget Amount 
Spent

 Reimbursed Current 
Balance

Remaining
Balance

Match

Restoration (2a) $50,000 $50,000 $50,000 $0 $0 $18,000 

Grand Total $50,000 $50,000 $50,000 $0 $0 $18,000 

 Phase III - Habitat Corridors 
Attachment A 

Overall Report Page 40 of 240



Overall Report Page 41 of 240



�������	
���		������������	���������������������������������
��������	�������	����	������

��������������
�����	��������

	�!����	�����������������������������������������������

�������!

���������	!

���������	
��! �		�!��������	
���������������
�����
�������������
������
�����

�����������������	
��
����



�
���
����������


���	�!

����
���������������

���������
���

��
��������	!�����������������
������ession,�
����������������
�������� ����


����! ��
���!	�
�����"	#��$��

�������		�����������	�
��

���	�� 
	����	��	���
��	����		��


	����	��	���
��	����		������	�


	����	��	���
��	����	��

�������		���
��������

�������		��
���	�

���������	 %����������%���������� %����� %���������� %�
�������

���� %���������� %����������%����� %�
�������%����������

�&��&���� ��$
����	���

Overall Report Page 42 of 240



�������	
���		������������	���������������������������������
��������	�������	����	������

��������������
�����	��������

�!����	�����������������������������������������������

��������
����	���.

����������������	������	�����	���

����
��'������
������(������
���	����������������	
�������
�������$��	������
����
�	��
�����������������
�
#
�����������������
�������


�	��
���������������������
�������������
�����������
�$����
�����	�� ������������
�
������������
�����������
�	�������
����'''����
�����������
)�
�
����
)�
����	�%����	�������������������
���
����
�
�����
������$��	��������
����*������
)�
�����
����
��
��
�
��
� ���
�����������������
���
�����
����	����������
�
�������������� ������
�������������
�����
	
�������+
�����������������	����$�������$�����������
������$��	����
�������
#�����#�������
��	

�����������
��$
���
����������������	�$��
��	
������� ���
�����
�������
����������$���,�����������
�������������#�
�������
����
����
�����
�	�������#����	
��� ���������������
��������������$��	�
	�����,
���
������$�
�� ��������������
��
$
�������	���	�������#����	
��������
���#������
�$������	����������������
�����#�
������
�
����+
����
 
�
	��� ��������
���������#�
��������
�$
�
������ ���� ���������$��� �����	���	�����#����	
�������������	������$�#��
��
-����������#��
���
��
�������
����$����������������
�����������������
����$������������
��	�����������
��
���������

��������

��
�%�����������	�����
������������	
���������������
�����
������������������������	����$������#�����
������$��
�����#�������$��	�����
�
���
���
������.�
)�����$������
������$��	�#���������������������������
�������������

�����
	
������#
����� ���������
���$��'�������
���	�#
������� �����������������	����$�����������	�������+
����#
�
�
��	��
�
����������
�����#������Z������+
�����
���������
�����������������
�
������������#
�
�
)�
�
�	��	�[��
�
����������$��[�������������

�������
�����
�������
��
�����������������
�������)�	��
���%������������������
������
����
���� �$
��������
�
�
������
�����#�
���#����������������
����
�#
���������������� ����������
�����������
���
�
��� ������#
�
��
����
��
��
����
�����
��
�	�������
������������
���������$���$�

	
���� 
�#

����
������������
��
��
����
�����#�
����
��	
��	���
��
����
����
�����
����+
�����
�����
�����
��
�����
��
������ ��	

�����
���-������������
��
	
����� ����
� ��
�����
���$��$
���
�����$���,�������������
��������
��
	
�������������
��������������		���
�%�������������	������$�
	����������������������
��������+
������
�
�	����#
�
���
����	��
����	
����������������
��$� �
�#
������
�������������

�����
	
������+
������������
�������
��
�������������
�����
	
������+
����

	���
�%����������������	�����	����$���		���
���������#�������$��	��������������	����������%
��������������������
	����$�	������������	�%�
������������ 

����
��������
�����
����+
���������

��	���
�
����+
����#
�
���	��
�
�����
����
�
�����
�������
����������
���
�����
�������
����+
����#
�
� ������
	��������+
����	��������
�������
�������
�����
	
���
�����
����
�������
����+
����#
�
������
�������
�������
�����
	
������+
�������'������
��������$����
������
������$��	����
�����
�	����	���������������
��	�� ���
��
����������\\�$���������
�������������+
������
����+
���#���	��������
�������
�
������
�����
	
�����������
��������$����
	��������������	��������
���
��
�������)�����#

����#��#
��������+
����
#
�
���	��
�
���
���$�%������������	��
�
���'����
��������+�������#�������+
����	��
�#������������������������
�
�
�� ������
�������������+
����#
�
���	��
�
�	��	�[��
�����������$��[�����������������#
�
���	��
�
����������
�����
#������Z������+
�����
������
��������'�������

��	
����+
����������
�	����$������� �������	��	���
�����#�
���������
�������
���$��$
���
�������$���,����������
�
�
	������
��
���	�
����]��
�^������
����+
����� �
������
����������� ����������
�
��$
�	������������#��

��
�
��� ������
�������������+
����#
�
���	��
�
�#����������
�����#�
��������
�������
���
��#��������
�
�
�
��Z������+
���
��
������������
�����
��	�����
����������$����
������.������
���	����������������	
����$��	������������
�#�����$�
����	�
��
�����#�
���������
�������
�����
����	����
�������
����������	��������#
������������������
�&���������#����	
��� �����
#�������� 
��
����
�
��	
�������
�
����������������$���
������������� ������
������������	��	���������
� 

��	�
���
����
������	��
��
����
�����������	

���$����
������
���������
�������
�������

���$����
��
�������		������
�������#����
������	��������
_�#���������������������.����� ���
�
�����������
�#
������
�������������+
�����	��
�
�#����	����$�	��	���������������
#����
�
�����	
����
������
�����
�����`�����
�
����������$��	�����
� �������������

�����������	��������	���������	���	

�&��&���� ��$
����	���

Overall Report Page 43 of 240



�������	
���		������������	���������������������������������
��������	�������	����	������

��������������
�����	��������

�!����	�����������������������������������������������

���������	�����������

�����������! ������
�������
���������������������!

�������.! ���������������
	
��
�	���.��! ������
������
����������	! �
�������$��������������
�����
����������
�������������$��������
��

������� �����

�������	�����������

����������
�������c

������������� �������	�������		��	
����		��		�������		��	
��.��

�
�����������
������ %��������� ������� �����

%��������� ������� ���������������

�����������! ���	�[
����������������Z
�#��
�������������!

�������.! �
������
���������
�	���.��! ������
������
����������	! �
�
��#
������
�������������	��
�
����������
��������������$���������
��

������ �����

�������	�����������

����������
�������c

������������� �������	�������		��	
����		��		�������		��	
��.��

�
������������ %��������� ������ �����

%��������� ������ ���������.������

�&��&���� ��$
����	���

Overall Report Page 44 of 240



�������	
���		������������	���������������������������������
��������	�������	����	������

��������������
�����	��������

�!����	�����������������������������������������������

�����������! ���
�[
����������������Z
�#��
�������������!

�������.! �
������
���������
�	���.��! ������
������
����������	! ��
�
��#
������
�������������	��
�
����������
��������������$��������
��

����� �����

�������	�����������

����������
�������c

������������� �������	�������		��	
����		��		�������		��	
��.��

�
������������ %��������� ����� �����

%��������� ����� ����������������

�����������! ����[
����������������Z
�#��
�������������!

�������.! �
������
���������
�	���.��! ������
������
����������	! �
�
��#
������
�������������	��
�
����������
��������������$�'������
��

�'��� �����

�������	�����������

����������
�������c

������������� �������	�������		��	
����		��		�������		��	
��.��

�
������������ %��������� �'��� �����

%��������� �'��� ����������������

�����������! ��`���
����`��
��������
�����������!

�������.! �
������
���������
�	���.��! ������
������
����������	! �
�#
������
������������	��
�
����������
�������������$�������
��

������ �����

�������	�����������

����������
�������c

������������� �������	�������		��	
����		��		�������		��	
��.��

�
������������ %�'����� ������ �����

%�'����� ������ �������	�������

�&��&���� ��$
�
��	���

Overall Report Page 45 of 240



�������	
���		������������	���������������������������������
��������	�������	����	������

��������������
�����	��������

�!����	�����������������������������������������������

�����������! ������
����`��
��������
�����������!

�������.! �
������
���������
�	���.��! ������
������
����������	! �
�#
������
������������	��
�
����������
�������������$������
�

����� �����

�������	�����������

����������
�������c

������������� �������	�������		��	
����		��		�������		��	
��.��

�
������������ %
�������� ����� �����

%
�������� ����� ��������	�������

�����������! ��`���
����`��
��������
�����������!

�������.! �
������
���������
�	���.��! ������
������
����������	! �#��#
������
�������������	��
�
����������
�������������$������
��

����� �����

�������	�����������

����������
�������c

������������� �������	�������		��	
����		��		�������		��	
��.��

�
������������ %���'����� ����� �����

%���'����� ����� ��������	������

�����������! ����	�
����`��
��������
�����������!

�������.! �
������
���������
�	���.��! ������
������
����������	! �
�#
������
������������	��
�
����������
�������������$�'�����
��

�'���� �����

�������	�����������

����������
�������c

������������� �������	�������		��	
����		��		�������		��	
��.��

�
������������ %��������� �'���� �����

%��������� �'���� ��������	�������

�&��&���� ��$
����	���

Overall Report Page 46 of 240



�������	
���		������������	���������������������������������
��������	�������	����	������

��������������
�����	��������

�!����	�����������������������������������������������

�����������! �����
����`��
��������
�����������!

�������.! �
�����������
	
��
�	���.��! ������
������
����������	! �
�#
����� �����
�����
����������
�������������$�������
��

������ �����

�������	�����������

����������
�������c

������������� �������	�������		��	
����		��		�������		��	
��.��

�
������������ %��������� ������ �����

%��������� ������ ����������������

�����������! ������

����
���������
������������!

�������.! �
������
���������
�	���.��! ������
������
����������	! �
�#
������
������������	��
�
����������
��������������$�������
��

������ �����

�������	�����������

����������
�������c

������������� �������	�������		��	
����		��		�������		��	
��.��

�
�����������
������ %�

��
� ����� �����

�
������������ %�
���'� ����
 �����

%�'��
�� ������ ���������	������

�����������! �����[

����
���������
������������!

�������.! �
������
���������
�	���.��! ������
������
����������	! �
�#
����� ������
����
����������
�������������$������
��

����� �����

�������	�����������

����������
�������c

������������� �������	�������		��	
����		��		�������		��	
��.��

�
������������ %��������� ����� �����

%��������� ����� ����������������

�&��&���� ��$
����	���

Overall Report Page 47 of 240



�������	
���		������������	���������������������������������
��������	�������	����	������

��������������
�����	��������

�!����	�����������������������������������������������

�����������! ������
�������
������
��������
������������!

�������.! �
������
���������
�	���.��! ������
������
����������	! �#��#
������
�������������	��
�
����������
��������������$������
��

����� �����

�������	�����������

����������
�������c

������������� �������	�������		��	
����		��		�������		��	
��.��

�
�����������
������ %������� ����' �����

�
������������ %��������� ���'� �����

%��������� ����� ��������		������

�����������! ���
��
������
)������������
�����������!

�������.! �
������
���������
�	���.��! ������
������
����������	! �
�#
������
������������	��
�
����������
�������������$������
��

����� �����

�������	�����������

����������
�������c

������������� �������	�������		��	
����		��		�������		��	
��.��

�
������������ %��������� ����� �����

%��������� ����� ���������	������

�����������! �����`
������
)������������
�����������!

�������.! �
������
���������
�	���.��! ������
������
����������	! �
�#
������
������������	��
�
����������
�������������$���
����
�

����� �����

�������	�����������

����������
�������c

������������� �������	�������		��	
����		��		�������		��	
��.��

�
������������ %��������� ����� �����

%��������� ����� ��������	�����

�&��&���� ��$
����	���

Overall Report Page 48 of 240



�������	
���		������������	���������������������������������
��������	�������	����	������

��������������
�����	��������

�!����	�����������������������������������������������

�����������! ������
������
)������������
�����������!

�������.! �
������
���������
�	���.��! ������
������
����������	! �
�#
������
������������	��
�
����������
��������������$�
����
��

�
��� �����

�������	�����������

����������
�������c

������������� �������	�������		��	
����		��		�������		��	
��.��

�
������������ %������� �
��� �����

%������� �
��� ���������������

�����������! ��`���
������
)������������
�����������!

�������.! �
������
���������
�	���.��! ������
������
����������	! ���

�#
������
�������������	��
�
����������
�������������$������
��

����� �����

�������	�����������

����������
�������c

������������� �������	�������		��	
����		��		�������		��	
��.��

�
������������ %��������� ����� �����

%��������� ����� ��������	������

�����������! ������
������
)������������
�����������!

�������.! ���������������
	
��
�	���.��! ������
������
����������	! ���

��������������#
�
�
�����
����������
�������������$����
����
��

����
� �����

�������	�����������

����������
�������c

������������� �������	�������		��	
����		��		�������		��	
��.��

�
�����������
������ %���������� ����
� �����

%���������� ����
� ����������������

�&��&���� ��$
����	���

Overall Report Page 49 of 240



�������	
���		������������	���������������������������������
��������	�������	����	������

��������������
�����	��������

�!����	�����������������������������������������������

�����������! ����
������
)������������
�����������!

�������.! ���������������
	
��
�	���.��! ������
������
����������	! �
�������$��������������������j��
�����
����������
�������������$�������
��

������ �����

�������	�����������

����������
�������c

������������� �������	�������		��	
����		��		�������		��	
��.��

�
�����������
������ %��������� ������ �����

�������.! ���������������
	
��
�	���.��! ������
������
����������	! �
�������$��������������������j���
�����
����������
�������������$�������
��

������ �����

�������	�����������

����������
�������c

������������� �������	�������		��	
����		��		�������		��	
��.��

�
�����������
������ %��������� ������ �����

%���������� ������� ����������������

�����������! ���
$�
������
)������������
�����������!

�������.! �
������
���������
�	���.��! ������
������
����������	! ���

�#
����� �������
����
����������
�������������$�������
��

������ �����

�������	�����������

����������
�������c

������������� �������	�������		��	
����		��		�������		��	
��.��

�
������������ %���'����� ������ �����

%���'����� ������ ���������
������

�&��&���� ��$
�'��	���

Overall Report Page 50 of 240



�������	
���		������������	���������������������������������
��������	�������	����	������

��������������
�����	��������

�!����	�����������������������������������������������

�����������! ��`�
�
������
)������������
�����������!

�������.! �
������
���������
�	���.��! ������
������
����������	! �#��#
����� �������
����
����������
�������������$�������
��

������ �����

�������	�����������

����������
�������c

������������� �������	�������		��	
����		��		�������		��	
��.��

�
������������ %
������ ������ �����

%
������ ������ ���������������

�����������! ����
�
������
)������������
�����������!

�������.! �
������
���������
�	���.��! ������
������
����������	! �����#
����� �������
����
����������
�������������$�������
��

������ �����

�������	�����������

����������
�������c

������������� �������	�������		��	
����		��		�������		��	
��.��

�
������������ %����
���� ������ �����

%����
���� ������ ����������������

�����������! ��_��`
������
)������������
�����������!

�������.! �
������
���������
�	���.��! ������
������
����������	! �
�#
����� ������
����
����������
�������������$�'����
��

�'��� �����

�������	�����������

����������
�������c

������������� �������	�������		��	
����		��		�������		��	
��.��

�
������������ %��������� �'��� �����

%��������� �'��� ��������		�����

�&��&���� ��$
�����	���

Overall Report Page 51 of 240



�������	
���		������������	���������������������������������
��������	�������	����	������

��������������
�����	��������

�!����	�����������������������������������������������

�����������! �� ��
������
)������������
�����������!

�������.! �
������
���������
�	���.��! ������
������
����������	! �#��#
����� �������
����
����������
�������������$������
��

����� �����

�������	�����������

����������
�������c

������������� �������	�������		��	
����		��		�������		��	
��.��

�
������������ %����'�� ����� �����

%����'�� ����� ����������������

�����������! ����
�
������
)������������
�����������!

�������.! �
������
���������
�	���.��! ������
������
����������	! �
�#
����� ������
����
����������
�������������$������
��

����� �����

�������	�����������

����������
�������c

������������� �������	�������		��	
����		��		�������		��	
��.��

�
������������ %�'����� ����� �����

%�'����� ����� ����������������

�����������! ������
'����
������
�����
��k���
������������!

�������.! ����������
���������
�	���.��! ������
������
����������	! �
�������������#����
����
����������
�������������$���������
��

������ �����

�������	�����������

����������
�������c

������������� �������	�������		��	
����		��		�������		��	
��.��

�
�����������
������ %��������� ������ �����

%��������� ������ ���������������

�&��&���� ��$
�����	���

Overall Report Page 52 of 240



�������	
���		������������	���������������������������������
��������	�������	����	������

��������������
�����	��������

�!����	�����������������������������������������������

�����������! ���� �
'����
������
�����
��k���
������������!

�������.! ����������
���������
�	���.��! ������
������
����������	! �
��������������
����
����������
�������������$��������
��

����� �����

�������	�����������

����������
�������c

������������� �������	�������		��	
����		��		�������		��	
��.��

�
�����������
������ %������� ����� �����

%������� ����� ���������������

�����������! ��[��Z
'����
������
�����
��k���
������������!

�������.! ����������
���������
�	���.��! ������
������
����������	! �
��������������
����
����������
��������������$���������
��

������ �����

�������	�����������

����������
�������c

������������� �������	�������		��	
����		��		�������		��	
��.��

�
�����������
������ %��'���� ������ �����

%��'���� ������ ����������������

�����������! ��`���
����������
������
������������!

�������.! �
������
���������
�	���.��! ������
������
����������	! �
�#
������
������������	��
�
����������
�������������$������
��

����� �����

�������	�����������

����������
�������c

������������� �������	�������		��	
����		��		�������		��	
��.��

�
������������ %��
�'���� ����� �����

%��
�'���� ����� �������	�������

�&��&���� ��$
�����	���

Overall Report Page 53 of 240



�������	
���		������������	���������������������������������
��������	�������	����	������

��������������
�����	��������

�!����	�����������������������������������������������

�����������! ������
�����������������`��		����������������!

�������.! ���������������
	
��
�	���.��! ������
������
����������	! ����������$��������
�����
	
������+
��������$����
��������$��	��������$�%��&���
���������\\�

$���������
�������������+
������������
�������������
��	�� ���
��
��

�

��� �����

�������	�����������

����������
�������c

������������� �������	�������		��	
����		��		�������		��	
��.��

�
�����������
������ %��������� ����� �����

�
�����������
� %����'���� ������ �����

%�����
���� �

��� ��������	�������

�����������! ��Z
��
�����������������`��		����������������!

�������.! ���������������
	
��
�	���.��! ������
������
����������	! ����������$��������
�����
	
������+
��������$����
��������$��	��������$�%��&���
���������\\�

$���������
�������������+
������������
�������������
��	�� ���
��
��

���'� �����

�������	�����������

����������
�������c

������������� �������	�������		��	
����		��		�������		��	
��.��

�
�����������
������ %�
����� ����� �����

�
�����������
� %��
������ ����� �����

%��������� ���'� ����������������

�&��&���� ��$
�����	���

Overall Report Page 54 of 240



�������	
���		������������	���������������������������������
��������	�������	����	������

��������������
�����	��������

�!����	�����������������������������������������������

�����������! ��Z��[
�����������������`��		����������������!

�������.! ���������������
	
��
�	���.��! ������
������
����������	! ����������$��������
�����
	
������+
��������$����
��������$��	��������$�%��&���
���������\\�

$���������
�������������+
������������
�������������
��	�� ���
��
��

����� �����

�������	�����������

����������
�������c

������������� �������	�������		��	
����		��		�������		��	
��.��

�
�����������
������ %������� ����� �����

�
�����������
� %���'����� �
��� �����

%���'����� ����� ��������	�������

�����������! ������
�����������������`��		����������������!

�������.! ���������������
	
��
�	���.��! ������
������
����������	! ����������$��������
�����
	
������+
��������$����
��������$��	��������$�%��&���
���������\\�

$���������
�������������+
������������
�������������
��	�� ���
��
��

����'� �����

�������	�����������

����������
�������c

������������� �������	�������		��	
����		��		�������		��	
��.��

�
�����������
������ %��'
����� ������ �����

�
�����������
� %����'����� �
���� �����

%�
�������� ����'� ��������	�������

�&��&���� ��$
��
��	���

Overall Report Page 55 of 240



�������	
���		������������	���������������������������������
��������	�������	����	������

��������������
�����	��������

�!����	�����������������������������������������������

�����������! ��`���
�����������������`��		����������������!

�������.! ���������������
	
��
�	���.��! ������
������
����������	! ����������$��������
�����
	
������+
��������$����
��������$��	��������$�%��&���
���������\\�

$���������
�������������+
������������
�������������
��	�� ���
��
��

�����'� �����

�������	�����������

����������
�������c

������������� �������	�������		��	
����		��		�������		��	
��.��

�
�����������
������ %���'����� ������ �����

�
�����������
� %����
����� ������ �����

%���
������ �����'� ��������������

������������� �������	�������		��	
����		��		��	
��.��

���

��
������

����
�����

�����
�(������
��
�
��$
�����

��
�

�����

%����������

%�
��������

��'����

�����
�

%�����

%�����

%
����
����

%�
��
������

�
�
���

�����

�����

�������

�����

�����

�����

�����

�����

�����

���������	��������������


���	���	�� 
����		�� �������		�� ������		�� ���	���������
�����
����		�� �����

��������
���
���	���	����������	

%���������� %�
��������
�
���������
���+
��� %����� %����� %
����
����

%���� %����
��������� ��� �
����
��
��	������+
��� %����%����%����

���� ���������� ����;<��;� ����� ����� �����;����

�&��&���� ��$
�����	���

Overall Report Page 56 of 240



�������	
���		������������	���������������������������������
��������	�������	����	������

��������������
�����	��������

�!����	�����������������������������������������������

�		��	
��.�������	����	�


��!

�������		��!

������		��!

���	���������
������
����		��!

������������������
������$����
�����
������������	
���������������
�����
�����������

�����!

��������
����������
��
�
��$
���������\	������
��	������
��
�
��$��$�����
�	�����
�$���\�����
��
��
�����
��$� �
���� 
������
�
���
�������

����
������
)�
�
����Z������+
���������
��$� �
�	�����
�������
��	������		��	
���

��������
�	������������
��
�
��$
�����
�	�������������	����Z������+
���������
��$� �
�	�����
����
���
��	������		��	
���

�������
��
)�
�����
���
�$��$���������	
�	����

�&��&���� ��$
�����	���

Overall Report Page 57 of 240



Attachment A: Budget Detail for 2005 Projects 
Proposal Title: Restoring Minnesota’s Fish and Wildlife Habitat Corridors 
(2b) Partners for Fish and Wildlife – U.S. Fish and Wildlife Service 
Project Manager: Sheldon Myerchin 
LCMR Requested Dollars: $50,000.00 
 2005 LCMR Proposal Budget            Result 1: 

Budget
Amount
Spent
8/1/2007 

Balance
8/1/2007 

Development 
BUDGET ITEM 
Development                50,000 

1) Project Area 1 – Aspen Parklands                   0  
2) Project Ares 2 – Mississippi Headwaters            5,000.00  
3) Project Area 3 – Border Prairie           8,762.50  
4) Project Area 4 – Central Lakes           4,348.19  
5) Project Area 5 – Lower St. Louis River                   0  
6) Project Area 6 – Upper Minnesota River            5,137.50  
7) Project Area 7 – Alexandria Moraine          21,262.50  
8) Project Area 8 – Big Woods North                   0  
9) Project Area 9 – Des Moines River Valley                   0  
10) Project Area 10 – Southern Lakes            5,489.31   
11) Project Area 11 – Mississippi Bluff 
Lands

                 0  

Total for Budget Item         50,000.00          0 
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Attachment A:  Budget Detail for 2005 Projects - Summary and Budget Page
FINAL BUDGET SUMMARY as of Nov 21, 2007
Proposal Title: Living Lakes Enhancement, Easements, & Acquisition 
Parts 2(c), 3(c), & 4(i) of “Restoring Minnesota's Fish and Wildlife Habitat Corridors - Phase III” (#A-01) 

Project Manager Name: Jon Schneider, Ducks Unlimited

LCMR Requested Dollars:  $ 450,000

2005 LCMR Proposal Budget Result 1 Budget: Result 1 
Spent:

Balance 
(11/21/07)

Result 2 Budget: Result 2 
Spent:

Balance 
(11/21/07)

Result 3 
Budget:

Result 2 
Spent:

Balance 
(11/21/07)

Shallow Lake 
Enhancement 
Part 2c

Shallow Lake 
Easements    Part 
3c

Shallow Lake 
Acquisitions 
Part 4i

TOTAL FOR 
BUDGET ITEM

Amount 
Spent:

Balance 
(11/21/07)

BUDGET ITEM

PERSONNEL (staff salaries & benfits):  DU surveyors, construction 
managers, biologists (benefits = 22% of total). 

100,000 100,000 0 60,000 60,000 0 0 0 0 160,000 160,000 0

DEVELOPMENT 100,000 0 0 0 0 0 0 0 100,000 0

     Contracted professional & technical services: contracted bio-
technician(s) for outreach, geotechnical sampling/analysis, etc.

0

     Construction:  Contractor and material costs for construction of 
structures on shallow lake outlets (fish barriers and water controls).

100,000 0 100,000

ACQUISITION 0 0 0 190,000 0 0 0 0 190,000 0

     Professional/technical: Consultant services for environmental 
reports, appraisals, boundary survey, title clearance, legal work, etc.

43,518 43,518

     Land rights acquisition: Payments to landowners for purchased      
easements and fee-title acquisitions.

116,872 116,872

     Other direct operating costs: Easement stewardship to WAT/DU. 29,610 29,610

COLUMN TOTAL 200,000 200,000 0 250,000 250,000 0 0 0 0 450,000 450,000 0
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Restoring Minnesota's Fish and Wildlife Habitat Corridors Phase 3

Habitat Conservation Partnership

LCCMR Work Program Final Report

2D: Shallow Lakes Management - MN DNR - Division of Wildlife

Address:

Affiliation:

Project Manager: Fund: Environment and Natural Resources Trust FundRay Norrgard

MN DNR - Division of Wildlife

500 Lafayette Rd.

Phone:

St. Paul, MN 55155

(651) 259-5227

Legal Citation: ML 2005 First Special Section, 

Ch. 1, Art. 2, Sec. 11 Subd. 5a

E-mail: ray.norrgard@dnr.state.mn.us

Total Biennial Project Budget

Result
Environmental 

Trust Fund 

Environmental 

Trust Funds Spent

Environmental 

Trust Balance

Other Funds 

Proposed

Other Funds

Spent

Restoration $98,000.00 $0.00 $0.00 $0.00$98,000.00

Total $98,000.00 $0.00 $0.00 $0.00$98,000.00

Work Program Summary

Overall Project Outcome and Results

The Minnesota Department of Natural Resources, Division of Fish and Wildlife applied the funding to support 1 temporary 

full time equivalent Natural Resource Specialist (wildlife) and six interns to address identified information gaps in shallow 

lake habitat occurrence and quality through onsite lake surveys, design of restoration projects, and managing water levels, 

reducing undesirable fish, constructing fish barriers, and establishing beneficial vegetation. The work will lead to improved 

management of 5 shallow lakes for wetland wildlife. These strategies are consistent with the DNR’s 2006 Duck Recovery 

Plan.

Shallow lake habitat assessments were completed on approximately 110 basins (41,947 acres) in project areas 2, 3, 4, 6, 7, 

8, and 10. Winter oxygen monitoring was conducted on 5 lakes in project area 7. These assessments helped pave the way 

for improved management of 12 lakes. Water level drawdowns were conducted on four surveyed lakes (Area 3: Towner and 

Nora WMA, Area 10: Geneva and Rice) and new fish barriers on two surveyed lakes (Area 10: Geneva and Goose). Four 

surveyed lakes are on track for formal designation as wildlife management lakes (Area 3: Jennie and Mud, Area 4: Birch, 

Area 8: Smith) and three additional surveyed lakes are in the planning stage for further management (Area 4: Ogechie, Area 

8: Albion WMA and Henshaw).

The habitat and oxygen survey information was used to support DNR’s shallow lake management efforts identified in the 

2006 Duck Recovery Plan and Ducks Unlimited’s efforts under Restoring Minnesota’s Fish and Wildlife Habitat Corridors 

Phase III and IV – Wildlife Shallow Lakes Enhancement 2(c). Dissemination of project accomplishments will be through the 

LCCMR reporting process and normal DNR budgeting and accomplishment reporting. Data collected on the habitat quality 

of shallow lakes will be available as part of the DNR shallow lakes database managed by Division of Fish and Wildlife staff 

in Brainerd

Project Results Use and Dissemination

12/23/2008 Page 1 of 2
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Restoring Minnesota's Fish and Wildlife Habitat Corridors Phase 3

Habitat Conservation Partnership

LCCMR Work Program Final Report

2D: Shallow Lakes Management - MN DNR - Division of Wildlife

Work Program Expenditures Not Attributable to Specific Projects

Funding Type  Funding Category Amount Description

Lake Survey Equipment$2,499.97Equipment CostsETF

Travel Expenses in Minnesota$893.56TravelETF

Vehicle Rental$4,934.97TravelETF

Four temporary Natural Resource Specialists$89,671.50Personnel ExpendituresETF

Total $98,000.00

Summary of Work Program Expenditures not Attributable to Specific Projects(by Funding Type)

Funding AmountFunding Type

ETF

Other

Partner's State Leveraged Funds

State Funds

Other Funds

$98,000.00

$0.00

$0.00

$0.00

$0.00

Total $98,000.00

Funding Type Definitions

ETF:

Other Funds:

State Funds:

Partners State 

Levereged Funds:

Grant dollars provided through the Minnesota Environment and Natural Resources Trust Fund

Other:

Non-state, non-state leveraged dollars (If partner funds are leveraging state funds (e.g. RIM) they 

are not eligible to be considered Other Funds)

State Funds expended on HCP projects (not eligible for use as other funds commitment)

Non state funds that have leveraged state funds as part of an HCP project  (not eligible for use as 

other funds commitment)

Any other expenditures (e.g. grant income funds)

12/23/2008 Page 2 of 2

Overall Report Page 75 of 240



Project Manager Name: Ray Norrgard

LCMR Requested Dollars:  $98,300.00 

2005 LCMR Proposal Budget Result 1 Budget: Amount Spent Balance

MNDNR/Wildlife Shallow Lakes Management 2(d)
BUDGET ITEM* TOTAL FOR BUDGET 

ITEM
PERSONNEL: Staff Expenses, wages, salaries 
– Four temporary Natural Resource 
Specialists

89,000 89,672 -672 89,672

Equipment / Tools: Lake survey equipment 
and supplies

2,500 2,500 0 2,500

Travel expenses in Minnesota 1,000 894 106 894
Other: Vehicle rental 5,500 4,935 565 4,935
COLUMN TOTAL 98,000 98,000 0 98,000
* Salaries were slightly higher than estimated, 
although costs for travel and vehicle rental 
were correspondingly lower.
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Attachment A.  Deliverable Products and Related Budget – LCMR Funds Only
Project Title: Lower Butcher Knife Chain Waterfowl Restoration Project
Legal Citation: ML 2003, Chap. 128, Art. 1,  Sec. 9, Subd. 5(b).

Budget Item Budget Spent Balance

Personel $0.00

Equipment $0.00

Development $50,000.00

"vendor services"
Establishment of 25 acres of grassland @ $300.00 / acre X 25 acres ($7,500.00) $7,500.00 $7,499.98 $0.02

$0.00
Improve public access and brush / debris removal, $0.00
Heavy equipment @ $100.00 / hr. X 100 hrs. ($10,000.00) $10,000.00 $8,297.50 $1,702.50

$0.00
"supplies" $0.00
Explosives @ ($8,000.00) $8,000.00 $8,013.89 -$13.89
                             ----storage containers @ ($2,000.00) $2,000.00 $2,000.00 $0.00
                             ----protective equipment @ ($1,000.00) $1,000.00 $1,000.00 $0.00
Traps and snares @ ($2,000.00) $2,000.00 $1,842.73 $157.27
Nesting Structure Materials @ ($1,500.00) $1,500.00 $1,745.10 -$245.10
Wild Rice Seed @ $3.00 / lb. X 3,000 lbs. @ ($9,000.00) $9,000.00 $5,053.75 $3,946.25
Fuel @ ($4,000.00) $4,000.00 $10,543.60 -$6,543.60
Equipment Repairs and Maintence (LCMR) @ ($5,000.00) $5,000.00 $5,403.98 -$403.98

TOTAL: $50,000.00 $51,400.53 $0.00

*Negative Balance of $1,400.53 paid by Red Lake.  LCCMR Ending Balnce = $0.00
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Attachment A:  Budget Detail for 2005 Projects

Project Title:  Restoring Minnesota's Fish & Wildlife Habitat Corridors Phase III - Circle of Flight (2e2)
Legal Citation:  ML 2005 First Special Session, Chapter 1, Art. 2, Sec. 11 Subd. 5(a) - Phase III
Project Manager Name: John P. Ringle 

LCMR Requested Dollars: $28,000.

2005 LCMR Proposal Budget
Result 1 Budget: Amount Spent 

1/30/08
Balance
1/30/087

Habitat Ennacement for 
Waterfowl.

BUDGET ITEM TOTAL FOR BUDGET 
ITEM

PERSONNEL: Staff Expenses, wages, salaries 
–         Field Technician 1

6,500 6,500 0 6,500

                            Field Technician 2 6,500 6,500 0 6,500

PERSONNEL: Staff benefits – Field
Technician 1 

2,000 2,000 0 2,000

Field Technician 2 2,000 2,000 0 2,000

Contracts
Professional/technical : Leech Lake Public 
Works Dept. for Heavy equipment usage 
and operator

2,000 2,000 0 2,000

Equipment / Tools  - Materials for nest boxes, 
Clemson levelers, culvert and pipe, dam 
boards, misc. hardware

9,000 9,000 0 9,000

COLUMN TOTAL 28,000 28,000 0 28,000
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--@
1 - Aspen Parklands
2 - Mississippi Headwaters
3 - Border Prairie
4 - Central Lakes
5 - Lower St. Louis River
6 - Upper Minnesota River
7 - Alexandria Moraine
8 - Big Woods North
9 - Des Moines River Valley
10 - Southern Lakes
11 - Mississippi Bluff Lands

Restorations

II Easements

II Acquisitions
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Attachment A:  Budget Detail for 2005 Projects
Amendment Request - April 10, 2008
Project Title:  Restoring Minnesota's Fish & Wildlife Habitat Corridors Phase III - Wild Rice Habitat Restoration (2e3) 4/10/2008
Legal Citation:  ML 2005 First Special Session, Chapter 1, Art. 2, Sec. 11 Subd. 5(a) - Phase III
Project Manager Name: Chris Berini

LCMR Requested Dollars: $35,250 $0

2005 LCMR Proposal Budget
Result 1 Budget: Amount Spent 

5/30/06
Balance
5/30/06

Result 2 Budget: Amount Spent 
5/30/06

Balance
5/30/06

Wild Rice Habitat 
Restoration

Wild Rice Seeding of 
Restored Habitat

BUDGET ITEM TOTAL FOR BUDGET 
ITEM

PERSONNEL: Staff Expenses, wages, salaries

Natural Resources Technician, Terry P. Operates 
and repairs Sedge Mat Cutter

6,275 0 6,275 6,275

Natural Resources Technician, Charles N. 
Operates and repairs Aquatic Plant Harvester and 
airboats

7,674 0 7,674 7,674

Natural Resources Technician, Russel N. 
operates and repairs Aquatic Plant Harvester #2, 
and airboats

7,636 0 7,636 7,636

PERSONNEL: Staff benefits

Nat. Res. Techn., Terry P. (Med. Dent. Life) Work 
Comp., EAP, SUTA, Soc. Sec., Medicare

1,725 0 1,725 1,725

Nat. Res. Techn., Charles N. (Med. Dent. Life) 
Work Comp., EAP, SUTA, Soc. Sec., Medicare

2,326 0 2,326 2,326

Nat. Res. Techn. Russ N. (Med. Dent. Life) Work 
Comp. EAP, SUTA, Soc. Sec. Medicare

2,614 2,614 2,614

Other Direct operating costs: diesel and 
gasoline for equipment, biodegradeable hydraulic 
fluid, lubricants

3,000 0 3,000 3,000

Other Supplies: wild rice seed for seeding 
restored wild rice habitat

4,000 0 4,000 4,000

COLUMN TOTAL 31,250 0 31,250 4,000 0 4,000 35,250
COLUMN TOTAL 0 0 0 0 0 0 0
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LCCMR Work Program Final Report

Restoring Minnesota's Fish and Wildlife Habitat Corridors Phase 3

Habitat Conservation Partnership

2G:Wildlife Areas Management - MN DNR - Section of Wildlife

Leslie Tannahill

St. Paul, MN 55155

Fund: Environment and Natural Resources Trust 

Fund
MN DNR - Section of Wildlife

(651)259-5242

(651)297-4961

leslie.tannahill@dnr.state.mn.us

Legal Citation: ML 2005 First Special Section, Ch. 

1, Art. 2, Sec. 11 Subd. 5a

Project Manager:

Affiliation:

Address:

Phone:

Fax:

E-mail:

500 Lafayette Rd.

$0.00 $132,029.00 $0.00 $28,750.61 

Work Program Summary

Total Biennial Project Budget

$132,029.00 $28,750.61 $0.00 $0.00 

$103,278.39 

$103,278.39 

Result

Restoration/ Site 

Development

Total

Environmental 

Trust Allocation 

Environmental 

Trust Funds Spent

Environmental 

Trust Balance

Other Funds 

Proposed

Other Funds 

Spent

** $38, 671 in 2G funds were moved to 4H via an approved Work Program Ammendment Dated 04/17/08

* $45,750 in 4A funds were moved to 2G via an approved work program amendment dated 04/06/06

Overall Project Outcome and Results

A total of 285 acres of work was completed on seven different tracts acquired by partners using DNR’s Phase III funds. This work 

plan is dependent upon other partners acquiring WMA’s.  Timing of grant activities can become problematic if acquisition occurs 

late in the grant cycle.  Despite our best efforts, some phase III dollars were not able to be expended in this work plan.  

Infrastructure management was completed on two carry-over tracts from Phase II.  This work included but was not limited to site 

cleanup, fence removal, boundary surveys, boundary signing, public access, parking lots and user facilities.  Three new parcels 

had all initial development work completed, including infrastructure management, and habitat work.  Habitat restoration included 

but was not limited to grassland burning, development, and improvement, woody cover plantings, and wetland work.   The work 

was accomplished by DNR staff, or through contracts with local vendors.  These new tracts now have cover, and are accessible, 

signed, posted, and open for public use.  Work on two additional tracts is ongoing and will be completed with Phase IV funds.  

Those acres will be reported in our Phase IV report once work is completed.

Project Results Use and Dissemination

This project was completed on June 30, 2008.  Information on the new tracts is available on the DNR’s website at 

www.dnr.state.mn.us, or by contacting the local Area Wildlife Manager.

Page 1 of 63/10/2009
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Attachment A.  Budget Detail for 2005 Projects

Date of Report:  August 6, 2008

Project Title:  Restoring Minnesota's Fish and Wildlife Habitat Corridors: Wildlife Area Management (2g)

Project Manager Name:  Leslie Tannahill

LCMR Requested Dollars:   $132,029

Result 1

2005 LCMR Proposal Budget* DESCRIPTION BUDGET EXPENDITURE BALANCE
Wages, salaries & benefits Temporary and seasonal staff $10,000 $6,579 $3,421
Professional technical 
contracts

engineering vendors for boundary 
surveys on new acquisitions

$33,000 $33,071 -$71

Habitat development and 
restoration

Prairie, wetland, forest, and 
openland/brushland mangement, 
and woody cover development

$62,529 $45,022 $17,507

Vehicle expenses fleet and equipment costs and 
fuel

$8,500 $4,948 $3,552

Other land improvement boundary management, 
site/building cleanup/well sealing, 
user facility development and 
improvement, access 
development and improvement

$18,000 $13,658 $4,342

Total LCMR Budget $132,029 $103,278 $28,751

*Specific descripions of activities included in each Budget Item are included in the Glossary in Attachment E.
**$45,700 in 4a funds were moved to 2g via an approved work program amendment dated 04/06/06
***$38,671 in 2g funds were moved to 4H vai an approved work program amendment dated 4/17/08
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	�  These seedlings

  are native to MN and were purchased from Lee's Nursery in Fertile, MN, Polk County.  Lee's nursery was chosen because it provided quality 
     native plants for habitat restoration and because it consistently provides good quality plant stock and cooperation.   
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Attachment A:  Budget Detail for 2005 Projects

Proposal Title: Restoring Minnesotas Fish & Wildlife Habitat Corridors Phase IIi - Project SOS (2i) Set out Seedlings

Project Manager Name: Tom Glines; Senior Regional Director NWTF

LCMR Requested Dollars:  $ 50,000 

2005 LCMR Proposal Budget Result 1 Budget: Amount Spent Balance Result 2 Budget: Amount Spent Balance TOTAL FOR 
BUDGET ITEM

Amount Spent Balance 

Southern Lakes Alexandria Moraine

BUDGET ITEM
Purchase of trees, shrubs, matting $32,015.00 $32,015.00 $0.00 $17,985.00 $17,985.00 $0.00 $50,000.00 $50,000.00 $0.00
COLUMN TOTAL $32,015.00 $32,015.00 $0.00 $17,985.00 $17,985.00 $0.00 $50,000.00 $50,000.00 $0.00
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Restoring Minnesota's Fish and Wildlife Habitat Corridors Phase 3

Habitat Conservation Partnership

LCCMR Work Program Final Report

2J: Lakescaping - MN DNR - Division of Ecological Services

Address:

Affiliation:

Project Manager: Fund: Environment and Natural Resources Trust FundCarrol Henderson

MN DNR - Division of Ecological Services

500 Lafayette Rd.

Phone:

St. Paul, MN 55155

(651) 259-5104

Legal Citation: ML 2005 First Special Section, 

Ch. 1, Art. 2, Sec. 11 Subd. 5a

E-mail: carrol.henderson@dnr.state.mn.us

Total Biennial Project Budget

Result
Environmental 

Trust Fund 

Environmental 

Trust Funds Spent

Environmental 

Trust Balance

Other Funds 

Proposed

Other Funds

Spent

Restoration $205,000.00 $0.00 $15,000.00 $0.00$205,000.00

Total $205,000.00 $15,000.00 $0.00 $0.00$205,000.00

Work Program Summary

Overall Project Outcome and Results

The Nongame Wildlife Program has successfully completed its lakescaping projects for Phase III, Item 2J, Phase III, of the 

Wildlife Corridors Project as planned. The original goal was to install ten sites, but a total of 12 lakescaping buffer zone 

demonstration sites were selected, planned, installed, and completed on schedule. These projects totaled 1141 feet of 

shoreline and included sites in three habitat corridors (2, 3, and 4) in six different counties (Hubbard, Ottertail, Douglas, 

Becker, Crow Wing, and Cass). In addition, four local unit of government workshops were carried out to inform 

administrators and local officials about opportunities and concepts for advocating sound stewardship and management of 

lakeshore lands. The original goal was to have a total of 150 participants, but a total of 212 persons attended those 

workshops.

 
We did not secure other funds for this proejct because the project work was completed in cooperation with the Minnesota 
DNR and state monies. 

The lakescaping workshops were held with local units of government in northern and central Minnesota in order to initiate 

dialogue among local units of government regarding how to provide various forms of tax incentives or other strategies for 

advocacy of good stewardship of lakeshore properties. For less than the price of a single lakeshore lot, we reached a total 

of 212 workshop participants who will realize that they can play a major role in protecting and enhancing the quality of our 

lakes and waters. 

The twelve sites that were developed and planted as native plant buffer zones have helped stimulate discussion and action 

by other lakeshore landowners

to develop buffer zones, and they are serving as visitation sites for field trips to view lakescaping sites.  This information is 

included on the DNR website managed by the Section of Fisheries for the Shoreland Habitat Program. These activities have 

also gotten other DNR personnel and other state and federal agency personnel, as well as Master Gardeners, involved with 

planning lakescaping sites so these sites have been an invaluable opportunity for "on the job training" by natural resource 

managers to learn and apply lakeshore stewardship principles far beyond the limits of the twelve sites that were part of this 

project.

Project Results Use and Dissemination

12/23/2008 Page 1 of 11

Overall Report Page 110 of 240



Restoring Minnesota's Fish and Wildlife Habitat Corridors Phase 3

Habitat Conservation Partnership

LCCMR Work Program Final Report

2J: Lakescaping - MN DNR - Division of Ecological Services

Restoration Activities

Project Name: Hackensack LUG workshop
2 - Mississippi HeadwatersProject Area:

Activity: Outreach

Land Type: Private - Lake

Description: A total of 32 public and private officials and representatives of conservation organizations attended this 

workshop at Hackensack that focused on what local units of government can do to promote the creation 

and preservation of buffer zones on lakeshores. Funding was used for planning the agenda, contacting 

local units of government, conservation agencies, watershed groups, and lake associations to solicit 

participation. Funding was used for speakers and workshop materials, and includes the prorated cost of 

planning one conference that was cancelled at Alexandria due to a blizzard. Prospective attendees 

subsequently attended the St. Cloud workshop.

 0.00  0.00

Shoreline FeetAcres

Non-Prorated Totals:

Prorated Acres
Prorated 

Shoreline Feet
Funding AmountFunds UseFunding Type

Personnel ExpendituresETF $14,000.00  0.00  0.00

$14,000.00  0.00  0.00Hackensack LUG workshop Total

Project Name: Lake Plantagenet
2 - Mississippi HeadwatersProject Area:

Activity: Shoreline Habitat Restoration / Stabilization

Land Type: Private - Lake

Description: Lakeshore buffer zone planted with native plants along 100 feet of shoreline; 6500 square feet of plantings.

 0.15  100.00

Shoreline FeetAcres

Non-Prorated Totals:

Prorated Acres
Prorated 

Shoreline Feet
Funding AmountFunds UseFunding Type

RestorationETF $12,620.00  0.14  92.66

Site DevelopmentPartners State Leveraged Funds $1,000.00  0.01  7.34

$13,620.00  0.15  100.00Lake Plantagenet Total

12/23/2008 Page 2 of 11
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Restoring Minnesota's Fish and Wildlife Habitat Corridors Phase 3

Habitat Conservation Partnership

LCCMR Work Program Final Report

2J: Lakescaping - MN DNR - Division of Ecological Services

Project Name: Upper Gull Lake
2 - Mississippi HeadwatersProject Area:

Activity: Shoreline Habitat Restoration / Stabilization

Land Type: Private - Lake

Description: A native plant buffer zone was installed along 74 feet of shoreline, totaling 4270 square feet of shoreline.

 0.10  74.00

Shoreline FeetAcres

Non-Prorated Totals:

Prorated Acres
Prorated 

Shoreline Feet
Funding AmountFunds UseFunding Type

Site DevelopmentPartners State Leveraged Funds $1,000.00  0.01  7.16

RestorationETF $9,339.00  0.09  66.84

$10,339.00  0.10  74.00Upper Gull Lake Total

Project Name: Big Cormorant Lake
3 - Border PrairieProject Area:

Activity: Shoreline Habitat Restoration / Stabilization

Land Type: Private - Lake

Description: A native plant buffer zone was installed along 91 feet of shoreline, including 5400 square feet of planting.

 0.13  91.00

Shoreline FeetAcres

Non-Prorated Totals:

Prorated Acres
Prorated 

Shoreline Feet
Funding AmountFunds UseFunding Type

Site DevelopmentPartners State Leveraged Funds $1,000.00  0.01  9.60

RestorationETF $8,484.00  0.12  81.40

$9,484.00  0.13  91.00Big Cormorant Lake Total
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Restoring Minnesota's Fish and Wildlife Habitat Corridors Phase 3

Habitat Conservation Partnership

LCCMR Work Program Final Report

2J: Lakescaping - MN DNR - Division of Ecological Services

Project Name: Detroit Lakes LUG workshop
3 - Border PrairieProject Area:

Activity: Outreach

Land Type: Private - Lake

Description: A workshop was held for county commissioners, watershed planners,  and other local government officials 

to explore ways to promote the preservation and restoration of lakeshore property. Funds were used to 

solicit participation by a wide array of county, local, and lake association officials as well as to research 

content material, carry out conference planning, and hire contract speakers to carry out the workshops. A 

total of 60 people participated in the workshop.

 0.00  0.00

Shoreline FeetAcres

Non-Prorated Totals:

Prorated Acres
Prorated 

Shoreline Feet
Funding AmountFunds UseFunding Type

Personnel ExpendituresETF $14,000.00  0.00  0.00

$14,000.00  0.00  81.40Detroit Lakes LUG workshop Total

Project Name: Floyd Lake
3 - Border PrairieProject Area:

Activity: Shoreline Habitat Restoration / Stabilization

Land Type: Private - Lake

Description: A native plant buffer zone was installed along 100 feet of shoreline, totaling 5500 square feet of planting.

 0.13  100.00

Shoreline FeetAcres

Non-Prorated Totals:

Prorated Acres
Prorated 

Shoreline Feet
Funding AmountFunds UseFunding Type

Site DevelopmentPartners State Leveraged Funds $1,000.00  0.01  9.42

RestorationETF $9,620.00  0.12  90.58

$10,620.00  0.13  100.00Floyd Lake Total
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Restoring Minnesota's Fish and Wildlife Habitat Corridors Phase 3

Habitat Conservation Partnership

LCCMR Work Program Final Report

2J: Lakescaping - MN DNR - Division of Ecological Services

Project Name: Lake Brophy
3 - Border PrairieProject Area:

Activity: Shoreline Habitat Restoration / Stabilization

Land Type: Private - Lake

Description: A native plant buffer zone was installed along 82' of shoreline, totaling 2500 square feet of planting.

 0.60  82.00

Shoreline FeetAcres

Non-Prorated Totals:

Prorated Acres
Prorated 

Shoreline Feet
Funding AmountFunds UseFunding Type

RestorationETF $9,384.00  0.54  74.10

Site DevelopmentPartners State Leveraged Funds $1,000.00  0.06  7.90

$10,384.00  0.60  82.00Lake Brophy Total

Project Name: Lake Darling
3 - Border PrairieProject Area:

Activity: Shoreline Habitat Restoration / Stabilization

Land Type: Private - Lake

Description: A native plant buffer zone was installed along 79 feet of shoreline, including 2000 square feet of planting.

 0.50  79.00

Shoreline FeetAcres

Non-Prorated Totals:

Prorated Acres
Prorated 

Shoreline Feet
Funding AmountFunds UseFunding Type

RestorationETF $8,970.00  0.45  71.08

Site DevelopmentPartners State Leveraged Funds $1,000.00  0.05  7.92

$9,970.00  0.50  79.00Lake Darling Total
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Restoring Minnesota's Fish and Wildlife Habitat Corridors Phase 3

Habitat Conservation Partnership

LCCMR Work Program Final Report

2J: Lakescaping - MN DNR - Division of Ecological Services

Project Name: Little MacDonald Lake
3 - Border PrairieProject Area:

Activity: Shoreline Habitat Restoration / Stabilization

Land Type: Private - Lake

Description: A native plant buffer zone was installed along 160' of lakeshore, including 4000 square feet of planting.

 0.90  160.00

Shoreline FeetAcres

Non-Prorated Totals:

Prorated Acres
Prorated 

Shoreline Feet
Funding AmountFunds UseFunding Type

Site DevelopmentPartners State Leveraged Funds $1,000.00  0.07  13.12

RestorationETF $11,192.00  0.83  146.88

$12,192.00  0.90  160.00Little MacDonald Lake Total

Project Name: Long Lake

Tract: Site B
3 - Border PrairieProject Area:

Activity: Shoreline Habitat Restoration / Stabilization

Land Type: Private - Lake

Description: A native plant buffer zone was installed along 160 feet of shoreline, covering 9000 square feet.

 0.21  160.00

Shoreline FeetAcres

Non-Prorated Totals:

Prorated Acres
Prorated 

Shoreline Feet
Funding AmountFunds UseFunding Type

RestorationETF $11,427.00  0.19  147.12

Site DevelopmentPartners State Leveraged Funds $1,000.00  0.02  12.88

$12,427.00  0.21  160.00Long Lake Total
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Restoring Minnesota's Fish and Wildlife Habitat Corridors Phase 3

Habitat Conservation Partnership

LCCMR Work Program Final Report

2J: Lakescaping - MN DNR - Division of Ecological Services

Project Name: Long Lake,

Tract: Site A
3 - Border PrairieProject Area:

Activity: Shoreline Habitat Restoration / Stabilization

Land Type: Private - Lake

Description: Lakeshore buffer zone was installed along 140 feet of shoreline, on 4750 square feet of shoreline.

 0.11  140.00

Shoreline FeetAcres

Non-Prorated Totals:

Prorated Acres
Prorated 

Shoreline Feet
Funding AmountFunds UseFunding Type

Site DevelopmentPartners State Leveraged Funds $1,000.00  0.01  7.50

RestorationETF $17,668.00  0.10  132.50

$18,668.00  0.11  140.00Long Lake, Total

Project Name: Ottertail Lake
3 - Border PrairieProject Area:

Activity: Shoreline Habitat Restoration / Stabilization

Land Type: Private - Lake

Description: A native plant buffer zone was installed along 65 feet of shoreline, including 1750 square feet of planting.

 0.40  65.00

Shoreline FeetAcres

Non-Prorated Totals:

Prorated Acres
Prorated 

Shoreline Feet
Funding AmountFunds UseFunding Type

RestorationETF $9,391.00  0.36  58.74

Site DevelopmentPartners State Leveraged Funds $1,000.00  0.04  6.26

$10,391.00  0.40  65.00Ottertail Lake Total
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Restoring Minnesota's Fish and Wildlife Habitat Corridors Phase 3

Habitat Conservation Partnership

LCCMR Work Program Final Report

2J: Lakescaping - MN DNR - Division of Ecological Services

Project Name: Pequot Lakes LUG workshop
4 - Central LakesProject Area:

Activity: Outreach

Land Type: Private - Lake

Description: A Local Unit of Government Workshop was held with county commissioners and other local government 

officals to explore and discuss ways to promote lakeshore preservation and restoration. 48 participants. 

Funding was used to cover conference planning including contacting a wide variety of county officials from 

the area, watershed planners, and lake association officers. Funding was used to pay for conference 

speakers and conference reference materials. This total also included a prorated share of conference 

planning costs that were carried out for a workshop at Alexandria that was planned and then cancelled at 

the last day before the conference due to a blizzard. Prospective attendees were then accommodated at a 

subsequent conference at St. Cloud

 0.00  0.00

Shoreline FeetAcres

Non-Prorated Totals:

Prorated Acres
Prorated 

Shoreline Feet
Funding AmountFunds UseFunding Type

Personnel ExpendituresETF $16,500.00  0.00  0.00

$16,500.00  0.00  6.26Pequot Lakes LUG workshop Total

Project Name: Perch Lake
4 - Central LakesProject Area:

Activity: Shoreline Habitat Restoration / Stabilization

Land Type: Private - Lake

Description: A native plant buffer zone was installed along 90 feet of shoreline, totaling 10,800 square feet of planting.

 0.25  90.00

Shoreline FeetAcres

Non-Prorated Totals:

Prorated Acres
Prorated 

Shoreline Feet
Funding AmountFunds UseFunding Type

RestorationETF $9,858.00  0.23  81.71

Site DevelopmentPartners State Leveraged Funds $1,000.00  0.02  8.29

$10,858.00  0.25  90.00Perch Lake Total
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Project Name: St. Cloud LUG workshop
4 - Central LakesProject Area:

Activity: Outreach

Land Type: Private - Lake

Description: A workshop was held with county commissioners and other government officials to explore ways to 

promote the preservation and restoration of lakeshore. 72 participants. Funds were used to contact and 

promote conference attendance by county officials, watershed planners, lake association officers, to 

generate participation by a diverse audience of people who could help influence future lake planning efforts. 

Funds were used for conference planning, fees for conference speakers, and workshop materials. Part of 

the expense of this workshop was a prorated share of a workshop planned previously for Alexandria that 

was cancelled due to a blizzard. Potential attendees were subsequently referred to attend this workshop, so 

this was the best attended of all four workshops.

 0.00  0.00

Shoreline FeetAcres

Non-Prorated Totals:

Prorated Acres
Prorated 

Shoreline Feet
Funding AmountFunds UseFunding Type

Personnel ExpendituresETF $16,500.00  0.00  0.00

$16,500.00  0.00  8.29St. Cloud LUG workshop Total

Project Name: White Sand Lake
4 - Central LakesProject Area:

Activity: Shoreline Habitat Restoration / Stabilization

Land Type: Private - Lake

Description: A native plant buffer zone was installed along 100 feet of shoreline, including 5250 square feet of planting.

 0.12  100.00

Shoreline FeetAcres

Non-Prorated Totals:

Prorated Acres
Prorated 

Shoreline Feet
Funding AmountFunds UseFunding Type

RestorationETF $10,620.00  0.11  91.39

Site DevelopmentPartners State Leveraged Funds $1,000.00  0.01  8.61

$11,620.00  0.12  100.00White Sand Lake Total
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Prorated Acres Shoreline FeetFunding AmountFunding Type

ETF

Other Funds

State Funds

Partner's State Leveraged Funds

Other

Total

$189,573.00 

$0.00 

 3.28

 3.60

$0.00 

$12,000.00 

$0.00 

$201,573.00 

 0.00

 0.00

 0.32

 0.00

 1,135.02

 0.00

 0.00

 105.98

 0.00

 1,336.95

Restoration Project Totals

Work Program Expenditures Not Attributable to Specific Projects

Funding Type  Funding Category Amount Description

Plants$7,020.00Supplies and MiscETF

Fleet$4,470.00Equipment CostsETF

Lunch Expenses for Volunteers and Photographic Expense$2,485.00Supplies and MiscETF

In-State Travel$1,317.00TravelETF

Contracts with Lug Workshop planners and presenters$135.00Professional ServicesETF

Total $15,427.00

Summary of Work Program Expenditures not Attributable to Specific Projects(by Funding Type)

Funding AmountFunding Type

ETF

Other

Partner's State Leveraged Funds

State Funds

Other Funds

$15,427.00

$0.00

$0.00

$0.00

$0.00

Total $15,427.00

12/23/2008 Page 10 of 11

Overall Report Page 119 of 240



Restoring Minnesota's Fish and Wildlife Habitat Corridors Phase 3

Habitat Conservation Partnership

LCCMR Work Program Final Report

2J: Lakescaping - MN DNR - Division of Ecological Services

Funding Type Definitions

ETF:

Other Funds:

State Funds:

Partners State 

Levereged Funds:

Grant dollars provided through the Minnesota Environment and Natural Resources Trust Fund

Other:

Non-state, non-state leveraged dollars (If partner funds are leveraging state funds (e.g. RIM) they 

are not eligible to be considered Other Funds)

State Funds expended on HCP projects (not eligible for use as other funds commitment)

Non state funds that have leveraged state funds as part of an HCP project  (not eligible for use as 

other funds commitment)

Any other expenditures (e.g. grant income funds)
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Attachment A, Lakescaping,  Lakescaping, Wildllife Corridors Partnership. 
CH-03 Appropriation
Update for 11-1-2006

Attachment A, Lakescaping, 04-05 E782
FY 06-07 Budget Demo Sites Workshops TOTALS
BUDGET ITEM Budget Spent Balance Budget Spent Balance Budget Spent Balance
PERSONNEL:
Lindy Ekola 84,000 84,000 0 0 0 0 84,000 84,000 0
Bruce Lenning 11,000 11,000 0 0 0 0 11,000 11,000 0
Kevin Woizewchke 11,000 11,000 0 0 0 0 11,000 11,000 0
Jan Welsh 0 0 0 48,000 48,000 0 48,000 48,000 0
All personnel 106,000 106,000 0 48,000 48,000 0 154,000 154,000 0

2DO, Prof. & Tech Serv. 0 0 0 9,800 8,034 1,766 9,800 8,034 1,766
2GO, In-state Travel 2000 1970 30 500 735 -235 2,500 2,705 -205
2JO, Supplies, plants 34,000 36,034 -2,034 500 637 -137 34,500 36,671 -2,171
2M0/2C0 Printing/other 2,000 1919 81 1,700 1,671 29 3,700 3,590 110
Subtotal 38,000 39,923 -1,923 13,000 11,077 1,923 51,000 50,816 184

PROJECT TOTALS 144,000 145,923 -1,923 61,000 59,077 1,923 0 205,000 205,000 0

3
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Jason Garms

St. Paul, MN 55155

Fund: Environment and Natural Resources Trust 

Fund
MN DNR - Scientific and Natural Areas Program

651-259-5130

651-259-5130

jason.garms@dnr.state.mn.us

Legal Citation: ML 2005 First Special Section, Ch. 

1, Art. 2, Sec. 11 Subd. 5a

Project Manager:

Affiliation:

Address:

Phone:

Fax:

E-mail:

500 Lafayette Rd

$0.00 $133,000.00 $15,000.00 $0.13 

Work Program Summary

Total Biennial Project Budget

$133,000.00 $0.13 $15,000.00 $0.00 

$132,999.87 

$132,999.87 

Result

Restoration

Total

Environmental 

Trust Allocation 

Environmental 

Trust Funds Spent

Environmental 

Trust Balance

Other Funds 

Proposed

Other Funds 

Spent

Overall Project Outcome and Results

This project tackles a long-standing “backlog” of prairie management needs on public and private lands. This effort will focus 

primarily on woody removal and prescribed burning, although some restoration and other prairie management projects will be 

implemented as well. Accelerated prairie management crews and contracts will supplement current levels of effort in priority prairie 

areas.  We did not secure other funds for this proejct. 

• Woody encroachment – ($90,000/up to 3,600 acres of surrounding grassland

benefited). A significant amount of woody encroachment has occurred on native

prairie tracts over the past 50 years and is accelerating. Cutting scattered trees,

fencerows, or small groves in prairies and grasslands can improve substantial

areas of habitat. For example, removing trees along a 1/4 mile long fencerow (~1/2-acre of trees) can benefit up to 60 acres of 

habitat for grassland nesting birds.

• Prescribed burning – ($43,000/1,000 acres burned) The importance of fire for

keeping prairies healthy is widely recognized. However, a limited spring and fall

burn season makes it impossible to accomplish prescribed burning needs given

current resources. This activity builds on the success of a 2001 LCMR funded

accelerated prairie burning project.   

Project Results Use and Dissemination

Woody Encroachment

· Ulen 29 Prairie Bank – Section 29, T142N-R44W, Clay County – Mechanical removed Siberian Elm from native prairie, exotic 

species control on adjacent CRP, 78 acres.

· Olson Prairie – Section 7, T104N-R36W, Jackson County – cut scattered brush and invading woody species from 60 acres.

· Kleven Tract, Lac qui Parle WMA - Section 33, T119N-R42W, Chippewa County.  Removed approx. 100 Siberian elm, 

buckthorn, and cedar trees/shrubs encroaching on 36 acres of Dry Hill Prairie habitat.

· Hay Meadow Tract, Lac qui Parle WMA – Section 33, T120N-R43W, Swift County – Removed approximately 63 trees/shrubs 

benefiting 20 acres.  
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· Hastad WPA, Morris Wetland Management District – Section 5, T119N-R43W, Lac qui Parle County.  Removed 

approximately 107 trees/shrubs benefiting 320 acres.  

· Sandbo Tract, Lac qui Parle WMA – Section 35 & 36, T119N-R42W, Chippewa County.  Removed approximately 190 

trees/shrubs benefiting 50 acres.  

· Thomas Prairie Bank Tract, Private Land – Section 25, T119N-R43W, Lac qui Parle County.  Removed 635 trees/shrubs 

benefiting 80 acres.  

· Thorstenson Tract, Lac qui Parle WMA – Section 20, T119N-R42W, Chippewa County.  Removed approximately 110 

trees/shrubs benefiting 60 acres.  

· Terpstra Tract, Lac qui Parle WMA – Section 24, T119N-R43W, Lac qui Parle County.  Removed approximately 50 

trees/shrubs benefiting 80 acres.  

· Haugen Tract, Lac qui Parle WMA – Section 19, T119N-R42W, Chippewa County.  Removed approximately 50 trees/shrubs 

benefiting 80 acres.  

· Anderson Tract, Lac qui Parle State Game Refuge, Chippewa County – ASV machine with shear attachment removed 

approximately 200 trees (Siberian elm, Russian olive, buckthorn, cottonwood) from 3 prairie restoration sites totaling 50 acres in 

size.  

· Rieppel Tract, Lac qui Parle WMA – approx. 75 scattered trees & shrubs (European buckthorn, Russian Olive, cottonwood, 

box elder) were removed from 466 acres of mesic prairie.    

· Crosby Tract, Lac qui Parle WMA – 240 scattered trees (red cedar, buckthorn, Russian olive) were removed from an 80-acre 

tract of mesic/hill prairie.     

· Sleeping Bison Tract, Lac qui Parle WMA – 80 scattered trees (buckthorn, Siberian elm, red cedar, Russian olive) were 

removed from 378 acres of mesic prairie.  

· Fulda WMA, Nobles County – scattered trees cut and treated

· Lone Tree WMA, Nobles County – scattered trees cut and treated

Prescribed Burning

· Petersburg 33 Prairie Bank – Section 33, T101-R34W, Jackson County. Firebreak installed and prescribed burn completed on 

22 acres.

· Christiania 31-2 Prairie Bank – Section 33, T104-R35W, Jackson County. Firebreak installed and prescribed burn completed 

on 33 acres.

· Shelstad Tract, Lac qui Parle WMA – Section 22, T119N-R43W, Lac qui Parle County.  Burned 103 acres of native prairie and 

47 acres of native grassland restorations.  150 acres total.

· Hantho 25 Prairie Bank - Section 25, T119N-R43W, Lac qui Parle County.  Burned 80 acres of native prairie

· Moseng Tract, Lac qui Parle WMA – Section 35, T119N-R42W, Chippewa County.  Mesic Prairie Burn Site – 11 acres.

· Olson Tract, Lac qui Parle WMA – Section 12, T118N-R42W, Chippewa County.  Native grass restoration burn site – 4 acres.  

· Aamot Tract, Lac qui Parle WMA – Section 6, T118N-R41W, Chippewa County.  Native grass restoration burn site – 11 acres.  

· Kleven Tract, Lac qui Parle WMA – Section 33, T119N-R42W, Chippewa County.  Hill Prairie & native grass restoration burn 

sites – 36 acres total.  

· HQ Burn #1, Lac qui Parle WMA, Section 2, T118N-R42W, Chippewa County.  Hill Prairie & native grass restoration – 33 

acres.  

· Engebretson Tract, Lac qui Parle WMA, Section 29, T119N-R42W, Chippewa County.  Mesic prairie burn site – 317 acres.  

· Great Bend 29 Prairie Bank, Cottonwood County, 116 acres burned

· Chrisitiana 31-1 Prairie Bank, Jackson County, 30 acres burned

· Petersburg 26 Prairie Bank, Jackson County, 45 acres burned

Prairie Restoration

· Glacial Lake State Park - Tucker Prairie – Section 24, T124N-R39W, Pope County – large project involving removal of invading 

woody species, site prep and smooth brome elimination, and harvest and seeding of native prairie species from on-site. Total 

project area = 185 acres.
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· Mickelson Prairie Bank – Section 27, T105-R36W, Cottonwood County – Interseeding of area previously disturbed by heavy 

grazing, collecting and broadcasting seeds from on-site for 5 acres.

· Eagle Lake 36 Prairie – Section 36, T131-R40W, Ottertail County – prairie restoration work including site preparation and seed 

collection for a 100 acre site.
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Restoration Activities

Tucker PrairieProject Name:

3 - Border PrairieProject Area:

Township: 124, Range: 39, Section: 24

Grassland RestorationActivity:

Public - SNALandtype:

Tucker prairie lies in the south central area of Glacial Lakes State Park and is bounded by a 300 

acre wetland complex, remnant native prairie, and U.S. Fish and Wildlife Service lands. Project 

included removal of all invading woody species, removal of smooth brome, and reseeding with high 

diversity local seed.

Description:

 0.00 185.00

Acres Shoreline

Non Prorated Totals

Funding Type Funds Use Funding Amount Prorated Acres
Prorated 

Shoreline Feet

 0.00 185.00$31,640.00 RestorationETF

 0.00 185.00$31,640.00  Tucker Prairie Total

Ulen 29 Prairie BankProject Name:

3 - Border PrairieProject Area:

Township: 142, Range: 44, Section: 29

Grassland RestorationActivity:

Private - LakeLandtype:

Mechanical removal of invasive Siberian Elm from Prairie Bank. Exotic species control on CRP 

adjacent to the Prairie Bank easement.

Description:

 0.00 78.00

Acres Shoreline

Non Prorated Totals

Funding Type Funds Use Funding Amount Prorated Acres
Prorated 

Shoreline Feet

 0.00 33.24$2,800.00 RestorationETF

 0.00 44.75$3,769.00 RestorationETF

 0.00 77.99$6,569.00  Ulen 29 Prairie Bank Total
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Hantho 25 PrairieProject Name:
Thomas familyTract:

6 - Upper Minnesota RiverProject Area:

Township: 119, Range: 43, Section: 25

Grassland RestorationActivity:

Private - LandLandtype:

Burned 80 acres of remnant native prairie on private land. Adjacant to the Lac Qui Parle WMA.Description:

 0.00 80.00

Acres Shoreline

Non Prorated Totals

Funding Type Funds Use Funding Amount Prorated Acres
Prorated 

Shoreline Feet

 0.00 80.00$2,109.00 RestorationETF

 0.00 80.00$2,109.00  Hantho 25 Prairie Total

Hantho 25 Prairie BankProject Name:
West unitTract:

6 - Upper Minnesota RiverProject Area:

Township: 119, Range: 43, Section: 25

Grassland RestorationActivity:

Private - LandLandtype:

Removed 635 trees/shrubs.Description:

 0.00 80.00

Acres Shoreline

Non Prorated Totals

Funding Type Funds Use Funding Amount Prorated Acres
Prorated 

Shoreline Feet

 0.00 80.00$993.20 RestorationETF

 0.00 80.00$993.20  Hantho 25 Prairie Bank Total

Page 5 of 132/23/2009

Overall Report Page 127 of 240



LCCMR Work Program Final Report

Restoring Minnesota's Fish and Wildlife Habitat Corridors Phase 3

Habitat Conservation Partnership

2K:Prairie Management - MN DNR - Scientific and Natural Areas Program

Hastad WPAProject Name:

6 - Upper Minnesota RiverProject Area:

Township: 119, Range: 43, Section: 5

Grassland RestorationActivity:

Public - WPALandtype:

Removed approximately 107 trees/shrubs.Description:

 0.00 320.00

Acres Shoreline

Non Prorated Totals

Funding Type Funds Use Funding Amount Prorated Acres
Prorated 

Shoreline Feet

 0.00 320.00$3,150.80 RestorationETF

 0.00 320.00$3,150.80  Hastad WPA Total
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Lac Qui Parle WMAProject Name:
ShelstadTract:

6 - Upper Minnesota RiverProject Area:

Township: 119, Range: 43, Section: 22

Grassland EnhancementActivity:

Public - WMALandtype:

Burned 103 acres of native prairie and 47 acres of native grassland restorations.Description:

 0.00 150.00

Acres Shoreline

Non Prorated Totals

Funding Type Funds Use Funding Amount Prorated Acres
Prorated 

Shoreline Feet

 0.00 150.00$2,643.00 RestorationETF

Grassland RestorationActivity:

Public - WMALandtype:

Removed approximately 63 trees/shrubs.Description:

 0.00 20.00

Acres Shoreline

Non Prorated Totals

Funding Type Funds Use Funding Amount Prorated Acres
Prorated 

Shoreline Feet

 0.00 20.00$454.19 RestorationETF

 0.00 50.00$723.50 RestorationETF

 0.00 60.00$813.38 RestorationETF

 0.00 80.00$993.20 RestorationETF

 0.00 11.00$546.52 RestorationETF

 0.00 4.00$402.03 RestorationETF

 0.00 11.00$546.16 RestorationETF

 0.00 36.00$1,060.91 RestorationETF

 0.00 33.00$999.15 RestorationETF

 0.00 317.00$6,846.70 RestorationETF

 0.00 36.00$1,668.00 RestorationETF

 0.00 80.00$993.20 RestorationETF

 0.00 888.00$18,689.94  Lac Qui Parle WMA Total
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Lac Qui Parle WMA woody encroachment removalProject Name:
Sleeping BisonTract:

6 - Upper Minnesota RiverProject Area:

Township: 120, Range: 43, Section: 18

Grassland RestorationActivity:

Public - WMALandtype:

Approx. 75 scattered trees & shrubs (European buckthorn, Russian Olive, cottonwood, box elder) 

were removed from 466 acres of mesic prairie.

Description:

 0.00 378.00

Acres Shoreline

Non Prorated Totals

Funding Type Funds Use Funding Amount Prorated Acres
Prorated 

Shoreline Feet

 0.00 378.00$2,726.04 RestorationETF

 0.00 80.00$576.94 RestorationETF

 0.00 466.00$3,360.37 RestorationETF

 0.00 50.00$4,999.00 RestorationETF

 0.00 974.00$11,662.35  Lac Qui Parle WMA woody encroachment remov

Christiania 31-1Project Name:

9 - Des Moines River ValleyProject Area:

Township: 104, Range: 35, Section: 31

Grassland RestorationActivity:

Private - LandLandtype:

Mowed firebreaks and completed a prescribed burn.Description:

 0.00 30.00

Acres Shoreline

Non Prorated Totals

Funding Type Funds Use Funding Amount Prorated Acres
Prorated 

Shoreline Feet

 0.00 30.00$2,956.10 RestorationETF

 0.00 30.00$2,956.10  Christiania 31-1 Total
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Christiania 31-2Project Name:

9 - Des Moines River ValleyProject Area:

Township: 104, Range: 35, Section: 31

Grassland RestorationActivity:

Private - LandLandtype:

Firebreak installed and prescribed burn completed.Description:

 0.00 33.00

Acres Shoreline

Non Prorated Totals

Funding Type Funds Use Funding Amount Prorated Acres
Prorated 

Shoreline Feet

 0.00 33.00$2,145.00 RestorationETF

 0.00 33.00$2,145.00  Christiania 31-2 Total

Eagle LakeProject Name:

9 - Des Moines River ValleyProject Area:

Township: 0, Range: 0, Section: 0

Grassland RestorationActivity:

Private - LandLandtype:

Prairie reconstruction work including site preparation and seed collection for a 100 acres.Description:

 0.00 100.00

Acres Shoreline

Non Prorated Totals

Funding Type Funds Use Funding Amount Prorated Acres
Prorated 

Shoreline Feet

 0.00 100.00$8,314.00 RestorationETF

 0.00 100.00$8,314.00  Eagle Lake Total

Fulda WMA woody encroachment removalProject Name:

9 - Des Moines River ValleyProject Area:

Township: 104, Range: 40, Section: 2

Grassland RestorationActivity:

Public - WMALandtype:

Scattered trees cut and treated with GarlonDescription:

 0.00 80.00

Acres Shoreline

Non Prorated Totals

Funding Type Funds Use Funding Amount Prorated Acres
Prorated 

Shoreline Feet

 0.00 80.00$179.00 RestorationETF

 0.00 80.00$179.00  Fulda WMA woody encroachment removal Total
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Great Bend 29-1Project Name:
1Tract:

9 - Des Moines River ValleyProject Area:

Township: 105, Range: 36, Section: 29

Grassland RestorationActivity:

Private - LandLandtype:

Mowed breaks and completed prescribed burnDescription:

 0.00 116.00

Acres Shoreline

Non Prorated Totals

Funding Type Funds Use Funding Amount Prorated Acres
Prorated 

Shoreline Feet

 0.00 116.00$11,422.74 RestorationETF

 0.00 116.00$11,422.74  Great Bend 29-1 Total

Lone Tree WMA woody encroachment removalProject Name:

9 - Des Moines River ValleyProject Area:

Township: 104, Range: 40, Section: 22

Grassland RestorationActivity:

Public - WMALandtype:

Scattered trees cut and treated with Garlon (46 trees)Description:

 0.00 80.00

Acres Shoreline

Non Prorated Totals

Funding Type Funds Use Funding Amount Prorated Acres
Prorated 

Shoreline Feet

 0.00 80.00$1,372.00 RestorationETF

 0.00 80.00$1,372.00  Lone Tree WMA woody encroachment removal T

Mickelson Prairie BankProject Name:

9 - Des Moines River ValleyProject Area:

Township: 105, Range: 36, Section: 7

Grassland RestorationActivity:

Private - LakeLandtype:

Interseeding areas of prairie previously disturbed by heavy grazing. Seeds collected from on-site.Description:

 0.00 5.00

Acres Shoreline

Non Prorated Totals

Funding Type Funds Use Funding Amount Prorated Acres
Prorated 

Shoreline Feet

 0.00 5.00$1,000.00 RestorationETF

 0.00 5.00$1,000.00  Mickelson Prairie Bank Total
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Olson PrairieProject Name:

9 - Des Moines River ValleyProject Area:

Township: 104, Range: 36, Section: 7

Grassland RestorationActivity:

Private - LakeLandtype:

Mechanical and hand cutting of invasive woody species from native and restored prairie (all lands 

under perpetual easement).

Description:

 0.00 0.00

Acres Shoreline

Non Prorated Totals

Funding Type Funds Use Funding Amount Prorated Acres
Prorated 

Shoreline Feet

 0.00 0.00$6,415.00 RestorationETF

 0.00 0.00$6,415.00  Olson Prairie Total

Petersberg 33Project Name:

9 - Des Moines River ValleyProject Area:

Township: 101, Range: 34, Section: 33

Grassland RestorationActivity:

Private - LandLandtype:

Firebreaks mowed and prescribed burn completed.Description:

 0.00 22.00

Acres Shoreline

Non Prorated Totals

Funding Type Funds Use Funding Amount Prorated Acres
Prorated 

Shoreline Feet

 0.00 22.00$1,430.00 RestorationETF

 0.00 22.00$1,430.00  Petersberg 33 Total

Petersburg 26Project Name:

9 - Des Moines River ValleyProject Area:

Township: 101, Range: 34, Section: 26

Grassland RestorationActivity:

Private - LandLandtype:

Mowed breaks and completed prescribed burnDescription:

 0.00 45.00

Acres Shoreline

Non Prorated Totals

Funding Type Funds Use Funding Amount Prorated Acres
Prorated 

Shoreline Feet

 0.00 45.00$4,434.16 RestorationETF

 0.00 45.00$4,434.16  Petersburg 26 Total
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Storden 28 Prairie BankProject Name:

9 - Des Moines River ValleyProject Area:

Township: 107, Range: 37, Section: 28

Grassland RestorationActivity:

Private - LakeLandtype:

Woody encroachment removal from 50 acre Prairie Bank easement.Description:

 0.00 50.00

Acres Shoreline

Non Prorated Totals

Funding Type Funds Use Funding Amount Prorated Acres
Prorated 

Shoreline Feet

 0.00 50.00$7,500.00 RestorationETF

 0.00 50.00$7,500.00  Storden 28 Prairie Bank Total

Angell PrairieProject Name:

10 - Southern LakesProject Area:

Township: 111, Range: 19, Section: 1

Grassland RestorationActivity:

Private - LakeLandtype:

Woody encroachment removal from native prairie tract.Description:

 0.00 10.00

Acres Shoreline

Non Prorated Totals

Funding Type Funds Use Funding Amount Prorated Acres
Prorated 

Shoreline Feet

 0.00 10.00$5,000.00 RestorationETF

 0.00 10.00$5,000.00  Angell Prairie Total

Funding Type Funding Amount Prorated Acres Shoreline Feet

Restoration Project Totals (By Funding Type)

$126,982.29  3,175.99  0.00ETF:

$126,982.29  3,175.99  0.00Total:

Work Program Expenditures (Not Attributable to Specific Projects)

Amount DescriptionCategoryFundingType
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2K:Prairie Management - MN DNR - Scientific and Natural Areas Program

These expenses were for project costs that could not be 

attributed to a specific project. Example expenses would be 

staff time spent on contract negotiation/coordination, project 

data collection and management, or equipment maintenance. 

All of these expenses supported the overall project outcomes

$1,788.18ETF Personnel 

Expenditures

Project related vehicle/Fleet costs, Windom$1,493.77ETF Equipment Costs

fencing supplies, Zillmer, seed cleaning equip$2,735.63ETF Supplies and Misc

Total: $6,017.58

Funding Type Amount

Work Program Expenditures (Not Attributable to Specific Projects) By Funding Type

$6,017.58ETF

$6,017.58Total

Funding Type: Restoration Projects

Not Attributable to 

Specific Projects Total

Work Program Expenditures Breakdown

$126,982.29 $6,017.58 $132,999.87 ETF

Total $6,017.58 $132,999.87 $126,982.29 

Funding Type Definitions

Other:

Partner's State 

Leveraged Funds:

State Funds:

Other Funds:

ETF: Grant dollars provided through the Minnesota Environment and Natural Resources Trust Fund

Non-state, non-state leveraged dollars (if partner funds are leveraging State Funds (e.g. RIM) they are 

not eligible to be considered Other Funds)

State Funds expended on HCP projects (not eligible for use as Other Funds commitment)

Non State Funds that have leveraged State Funds as part of an HCP project  (not eligible for use as 

Other Funds commitment)

Any other expenditures (e.g. grant income funds)
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Attachment A:  Budget Detail for 2005 Projects 

Proposal Title: Habitat Corridors Phase III - Prairie Management backlog (2k)

Project Manager Name: Jason Garms

LCMR Requested Dollars: $133,000

2005 LCMR Proposal Budget Result 1 Budget: Result 1 Budget: Result 1 Budget:
Habitat restoration and 
management

Habitat restoration and 
management

Habitat restoration and 
management

BUDGET ITEM TOTAL FOR BUDGET 
ITEM

TOTAL SPENT FOR 
BUDGET ITEM

TOTAL BALANCE FOR 
BUDGET ITEM

PERSONNEL: Staff expenses, wages, salaries 
– DNR seasonal crews, technician or specialist
(~1500 hrs/yr total, 0.7 FTE)

$75,000.00 $75,000.00 $0.00

Contracts $0.00
Project contracts - w/ multiple vendors for 
prescribed burning, restoration, herbicide 

i t

$36,500.00 $36,500.00 $0.00

Repairs $1,500.00 $1,499.87 $0.13

Vehicles - Project related DNR Fleet/vehicle 
costs

$11,000.00 $11,000.00 $0.00

Supplies - project materials, herbicide, fuel, 
personal safety equipment, etc. 

$9,000.00 $9,000.00 $0.00

COLUMN TOTAL $133,000.00 $132,999.87 $0.13
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3A: Shorelands Protection Program - Minnesota Land Trust

Address:

Affiliation:

Project Manager: Fund: Environment and Natural Resources Trust FundJane Prohaska

Minnesota Land Trust

2356 University Ave W

Suite 240

Phone:

St. Paul, MN 55114

(651) 647-9590

Legal Citation: ML 2005 First Special Session, 

Ch. 1, Art. 2, Sec. 11 Subd. 5a

Fax: (651) 647-9769

E-mail: jprohaska@mnland.org

Total Biennial Project Budget

Result
Environmental 

Trust Fund 

Environmental 

Trust Funds Spent

Environmental 

Trust Balance

Other Funds 

Proposed

Other Funds

Spent

Easement $229,490.00 $230,000.00 $510.00 $0.00 $1,721,000.00

Total $230,000.00 $0.00 $229,490.00 $510.00 $1,721,000.00

Work Program Summary

Overall Project Outcome and Results

In the third phase of this project, the Minnesota Land Trust continued to work with landowners to secure permanent 

conservation easements on quality habitat that borders or contains critical riparian lands. We initiated contact with 29 

landowners and completed 6 conservation easements. 

Collectively, these easements protect 914 acres of land--well exceeding our goal of 700 acres--and almost 30,000 feet of 

shoreline. These projects are detailed below. NOTE: Because one of our projects was completed collaboratively with a 

project partner, DNR Fisheries, acres for that project were prorated between the two partners.  Therefore, our total prorated 

acreage for projects completed under this grant as reported below is 899 acres.   

4 of the 6 conservation easements were donated. 2 were purchased, both well below fair market value. These easements 

have a known value that exceeds $2,756,000, with landowners donating more than $1,582,000 in value. The cost to the 

State to protect this land was less than $800 per acre—well below the cost to purchase our increasingly threatened 

shorelines. NOTE: As noted above, one of the projects was completed collaboratively with DNR Fisheries. That project 

involved the use of other State funds in addition to funds from this grant to purchase the easement. 

Additionally, the Land Trust prepared baseline reports for each easement, documenting the status of the property for future 

monitoring and enforcement. 

To fund our required perpetual easement management, monitoring and enforcement obligations, the Land Trust also 

received and dedicated funds to its segregated Stewardship and Enforcement Fund for several of the completed projects.  

For these projects, we estimated the anticipated annual expenses for each project and the investment needed in order to 

generate annual income sufficient to cover these expenses in perpetuity—all in accordance with our internal policies and 

procedures as approved by LCCMR.  We have also provided LCCMR with a letter documenting our commitment to protect 

the conservation values of these projects in perpetuity and will report to LCCMR annually on the status of the Stewardship 

and Enforcement Fund and the easements acquired with funds from this grant.

We are pleased with our results under this grant and will continue to work with many of the landowners initially contacted in 

the next phase of this project, demonstrating the importance of ongoing funding. We continue to believe it will be necessary 

to purchase more easements if we wish to be more targeted and selective.
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3A: Shorelands Protection Program - Minnesota Land Trust

 With each project we complete, the Minnesota Land Trust learns more about when conservation easements are effective 

protection tools, how to draft easements more effectively, and how to better manage an easement stewardship program that 

will ensure the effectiveness of each easement over time. We remain convinced that conservation easements are 

important—but complex—land protection tools. We continually talk with other easement holders as well as policy makers 

about conservation easement issues. We have also made a number of presentations across the State on conservation 

easements and conservation easement management, including a presentation to the LCCMR itself. 

We also disseminated information about the specific land protection projects completed under this grant through our 

newsletter, annual report, web site and press releases.

Project Results Use and Dissemination
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Easement Activities

Project Name: Lake Emma

Tract: Christianson

Project Area: 3 - Border Prairie

Description: The Minnesota Land Trust purchased a conservation easement over this 657 acre tract of forest, 

woodlands and wetlands along Lake Emma immediately adjacent to Glendalough State Park at a deeply 

discounted bargain sale price. The property is primarily forest with grassland, woodlands and wetlands and 

extensive shoreline along Lake Emma. The property features high-quality oak forests that have been 

subjected to only minimal timber harvest for the past 50 years. The property has significant scenic value as 

viewed by the public from two observation platforms on Lake Emma in Glendalough State Park.  

Furthermore, the large forest component of the property and the contiguous forests to the north and west of 

the protected land provide significant habitat for both residential and migratory wildlife.  The undeveloped 

shoreline along Lake Emma is critically important to shoreline and near-shoreline aquatic plants and 

animals.

Funding Type
Funding 

Amount
Funds Use

Wetland 

Acres

Acres
Grassland

Acres

Woodland

Acres

Wetland 

Acres

Shoreline 

Feet

Riparian 

Feet

Non-Prorated Totals:

Riparian 

Feet

Shoreline 

Feet

Woodland

Acres

Grassland

Acres

Prorated 

Acres

 657.00  6,140.00 42.00  236.00  155.00  0.00

$10,000.00 
StewardshipETF

 9.76  0.62  3.51  2.30  91.23  0.00

$100,000.00 
Easement 

Acquisition Costs

ETF
 97.62  6.24  35.07  23.03  912.33  0.00

$3,000.00 
StewardshipOther Funds

 2.93  0.19  1.05  0.69  27.37  0.00

$560,000.00 
Donated 

Easement Value

Other Funds
 546.69  34.95  196.37  128.97  5,109.06  0.00

$673,000.00 Total:  657.00  42.00  0.00 6,140.00 155.00 236.00
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Project Name: Leaf Hills

Tract: Cullen 3

Project Area: 3 - Border Prairie

Description: The Minnesota Land Trust has accepted a donated conservation easement on 15 acres of land immediately adjacent 
to a 52 acre tract of land protected by the Land Trust in 2003. The property includes more than 500 feet of shoreline
on a 20 acre glacial kettle lake, most of which lies on the previously protected property.  The tract also includes a 6 

wetland that flows into Spitzer Lake, a 764 acre natural environment lake that lies just north of the property.  The 

property provides habitat for a variety of wildlife species including beaver, coytoe and waterfowl.  The easement  
prohibits all structures and improvements on the property.  The value  of the conservation easement is not known  
at this time.  MLT does not include donated land values that we don't have independently documented.

Funding Type
Funding 

Amount
Funds Use

Wetland 

Acres

Acres
Grassland

Acres

Woodland

Acres

Wetland 

Acres

Shoreline 

Feet

Riparian 

Feet

Non-Prorated Totals:

Riparian 

Feet

Shoreline 

Feet

Woodland

Acres

Grassland

Acres

Prorated 

Acres

 15.00  553.00 5.00  2.00  6.00  0.00

$2,000.00 
StewardshipETF

 10.00  3.33  1.33  4.00  368.67  0.00

$1,000.00 
StewardshipOther Funds

 5.00  1.67  0.67  2.00  184.33  0.00

$3,000.00 Total:  15.00  5.00  0.00 553.00 6.00 2.00

Project Name: Pike Lake

Tract: Edwards

Project Area: 3 - Border Prairie

Description: The Minnesota Land Trust has accepted a donated conservation easement on a 95 acre tract of land just 

southwest of Alexandria.  The property consists of gently rolling terrain of open fields and wetlands.  The 

landowners have enrolled 40 acres in CRP and restored old fields to native grasses, forbs and trees.  

Additionally, they are participating in a buffer strip program sponsored by the Chippewa River Watershed 

Project, a cooperative partnership and citizen based approach focused on improving the water quality of the 

Chippewa River.  With extensive shoreline on Pike and Shopper Lakes, the property is excellent waterfowl 

and migratory bird habitat.  The landowners initially contacted Ducks Unlimited to explore more permanent 

protection for their land and were referred to the Minnesota Land Trust when the project did not quite meet 

DU criteria. The Land Trust negotiated a conservation easement with the landowners that will now 

permanently protect the natural features of the property.

Funding Type
Funding 

Amount
Funds Use

Wetland 

Acres

Acres
Grassland

Acres

Woodland

Acres

Wetland 

Acres

Shoreline 

Feet

Riparian 

Feet

Non-Prorated Totals:

Riparian 

Feet

Shoreline 

Feet

Woodland

Acres

Grassland

Acres

Prorated 

Acres

 95.00  13,300.00 9.00  8.00  37.00  0.00

$2,000.00 
StewardshipETF

 0.34  0.03  0.03  0.13  47.25  0.00

$10,000.00 
StewardshipOther Funds

 1.69  0.16  0.14  0.66  236.23  0.00

$551,000.00 
Donated 

Easement Value

Other Funds
 92.98  8.81  7.83  36.21  13,016.52  0.00

$563,000.00 Total:  95.00  9.00  0.00 13,300.00 37.00 8.00
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Project Name: Stoney Ridge Farm

Tract: Strand-2

Project Area: 3 - Border Prairie

Description: This is the second conservation easement the Minnesota Land Trust has accepted at the Stoney Ridge 

Farm site, bringing the total protected acres to over 385. The site is an excellent example of the Alexandria 

Moraine area with a high glacial ridge and numerous small kettle lakes, including extensive shoreline on 

Stoney Lake and Camp Lake. The mosaic of upland forest, wetlands, and meadows provides excellent 

wildlife habitat.  The property also contributes to the ecological viability of the adjacent Sibley State Park. 

The conservation easement will ensure that these habitat values are preserved in perpetuity.

Funding Type
Funding 

Amount
Funds Use

Wetland 

Acres

Acres
Grassland

Acres

Woodland

Acres

Wetland 

Acres

Shoreline 

Feet

Riparian 

Feet

Non-Prorated Totals:

Riparian 

Feet

Shoreline 

Feet

Woodland

Acres

Grassland

Acres

Prorated 

Acres

 80.00  0.00 0.00  54.00  25.00  0.00

$3,000.00 
StewardshipETF

 60.00  0.00  40.50  18.75  0.00  0.00

$1,000.00 
StewardshipOther Funds

 20.00  0.00  13.50  6.25  0.00  0.00

$4,000.00 Total:  80.00  0.00  0.00 0.00 25.00 54.00
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Project Name: Bay Lake-Church Island

Tract: First Lutheran Church

Project Area: 4 - Central Lakes

Description: The Minnesota Land Trust worked with the Fisheries Division of DNR to protect this 59 acre island in Bay 

Lake.  The island is currently owned by First Lutheran Church and used as a summer youth camp.  About 

12 acres of the property is used as the camp site.  The remaining land is undeveloped, comprising one of 

the last large undeveloped tracts of land on Bay Lake. The island is now protected by a conservation 

easement held by DNR.  The easement will allow the camp to continue in operation.  No buildings or 

structures will be allowed outside of the current camp area.  The forested inland will be open to the public.  

If the camp ever ceases operation, one single-family dwelling will be allowed on the property.  

The easement, valued at $1,545,000, was purchased for $1,074,000. The DNR provided $500,000 toward 

the purchase of this conservation easement, $450,000 from RIM funds (identified as "state funds" for 

easement acquisition below) and $50,000 from the Environmental Trust Fund under this project (accounted 

for in the DNR Fisheries report.)  The Land Trust privately raised $450,000 to leverage the RIM dollars 

(identified as "partners state leveraged funds" for easement acquisition below) and an additional $124,000 

(identified as "other funds" for easement acquisition costs below)to cover the remaining portion of the 

purchase price .  The  remaining value of $471,000 (identified as "other funds" for the donated easement 

value)was donated by the church having raised these additional funds from church members and camp 

supporters. The Land Trust spent an additional $13,000 from ETF as identified below for related acquisition 

expenses such as for appraisals, mapping and similar items.  DNR may have had additional acquisition 

related expenses as well.

Funding Type
Funding 

Amount
Funds Use

Wetland 

Acres

Acres
Grassland

Acres

Woodland

Acres

Wetland 

Acres

Shoreline 

Feet

Riparian 

Feet

Non-Prorated Totals:

Riparian 

Feet

Shoreline 

Feet

Woodland

Acres

Grassland

Acres

Prorated 

Acres

 59.00  8,976.00 0.00  50.00  0.00  0.00

$13,000.00 
Easement 

Acquisition Costs

ETF
 0.38  0.00  0.32  0.00  58.11  0.00

$471,000.00 
Donated 

Easement Value

Other Funds
 13.84  0.00  11.73  0.00  2,105.43  0.00

$124,000.00 
Easement 

Acquisition Costs

Other Funds
 3.64  0.00  3.09  0.00  554.29  0.00

$450,000.00 
Easement 

Acquisition Costs

Partners State 

Leveraged Funds
 13.22  0.00  11.21  0.00  2,011.55  0.00

$450,000.00 
Easement 

Acquisition Costs

State Funds
 13.22  0.00  11.21  0.00  2,011.55  0.00

$1,508,000.00 Total:  44.31  0.00  0.00 6,740.94 0.00 37.55
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Project Name: Minnesota River

Tract: Gardner

Project Area: 10 - Southern Lakes

Description: The Minnesota Land Trust has accepted a conservation easement on a relatively small but strategically 

located parcel of land along the Minnesota River in Nicollet County.  The property straddles Highway 169 

and consists of steep forested blufflands and a number of small streams draining into the Minnesota River.  

It also includes 900 feet of shoreline directly along the Minnesota River itself.  The conservation easement 

will prohibit all development.

Funding Type
Funding 

Amount
Funds Use

Wetland 

Acres

Acres
Grassland

Acres

Woodland

Acres

Wetland 

Acres

Shoreline 

Feet

Riparian 

Feet

Non-Prorated Totals:

Riparian 

Feet

Shoreline 

Feet

Woodland

Acres

Grassland

Acres

Prorated 

Acres

 8.00  0.00 1.00  6.00  0.00  1,729.00

$8,000.00 
StewardshipETF

 8.00  1.00  6.00  0.00  0.00  1,729.00

$8,000.00 Total:  8.00  1.00  1,729.00 0.00 0.00 6.00

Easement Project Totals

ETF

Other Funds

State Funds

Partner's State Leveraged Funds

Other

Total

Funding Amount
Prorated 

Acres

Grassland

Acres

Woodland

Acres

Riparian 

Feet
FundingType

Shoreline 

Feet

Wetland 

Acres

$138,000.00 

$1,721,000.00 

$450,000.00 

$2,759,000.00 

$450,000.00 

$0.00 

 186.10

 899.31

 0.00

 13.22

 13.22

 686.76

 343.55

 0.00

 11.21

 11.21

 234.38

 86.76 11.23

 45.77

 0.00

 0.00

 0.00

 57.00

 48.22

 174.78

 0.00

 0.00

 0.00

 223.00

 21,233.24

 2,011.55

 2,011.55

 0.00

 26,733.94

 1,729.00

 0.00

 0.00

 0.00

 0.00

 1,729.00

 1,477.59
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Work Program Expenditures Not Attributable to Specific Projects

Funding Type  Funding Category Amount Description

Due to the number of potential projects understaken under this 

grant--some of which do not result in conservtion easements 

completed under this grant--staff expenses related to contacting 

landowners, negotiating easements and completing all aspects of 

easement projects are not allocated to indivudal projects but are 

captured in this budget category.

$65,000.00Personnel ExpendituresETF

Due to the number of potential projects undertaken--some of 

which do not result in easements completed under this grant-

-easement acquisition costs such as mapping, preliminary and 

final title work, recording fees and related closing costs are not 

allocated to any one project but are captured in this budget 

category.

$23,990.00Supplies and MiscETF

Travel expenes associated with contacting landowners and 

negotiating and completing easements are not allocated to 

specific projects but are captured in this budget category.

$2,500.00TravelETF

Total $91,490.00

Summary of Work Program Expenditures not Attributable to Specific Projects(by Funding Type)

Funding AmountFunding Type

ETF

Other

Partner's State Leveraged Funds

State Funds

Other Funds

$91,490.00

$0.00

$0.00

$0.00

$0.00

Total $91,490.00

Expenditure ETF Funds Other Funds State Funds
Partners State 

Leveraged Funds
Other

Work Program Expenditures Breakdown

$138,000.00 $1,721,000.00 $450,000.00 $450,000.00 $0.00 
Easement

 Projects  

$91,490.00 $0.00
Not Attributable to 

Specific Projects
$0.00$0.00$0.00

Total $229,490.00 $1,721,000.00 $450,000.00 $450,000.00 $0.00
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Funding Type Definitions

ETF:

Other Funds:

State Funds:

Partners State 

Levereged Funds:

Grant dollars provided through the Minnesota Environment and Natural Resources Trust Fund

Other:

Non-state, non-state leveraged dollars (If partner funds are leveraging state funds (e.g. RIM) they 

are not eligible to be considered Other Funds)

State Funds expended on HCP projects (not eligible for use as other funds commitment)

Non state funds that have leveraged state funds as part of an HCP project  (not eligible for use as 

other funds commitment)

Any other expenditures (e.g. grant income funds)

12/5/2008 Page 9 of 9

Overall Report Page 146 of 240



Attachment A:  Budget Detail 

Project Title:     
Habitat Corridors Partnership
Minnesota Land Trust - Shoreland Protection Program -3(a)
                             
Project Manager:  Jane Prohaska

LCMR Requested Dollars:  $ 230,000 

Result 1                          
ShorelandProtection Program 3(a):   

2nd AMENDED BUDGET AMOUNT SPENT 
BUDGET ITEM
Personnel: Staff expenses including salaries, benefits (FICA,FUTA. SUI, worker's comp health insurance, 
401 (k), etc.) and related costs for approximately .75 FTE to 1 FTE each year for up to three years as 
follows:

$65,000.00 $65,000.00

     Conservation director or other land protection staff (aproximately .75 FTE)
     Staff attorney (approximately .125 FTE)
     Support staff (approximately .125 FTE)

Travel $2,500.00 $2,500.00

Easement acquisition costs $137,500.00 $136,990.00 

     Purchase price
    Title work, title insurance, etc
     Maps, GIS (including project mapping by Community GIS)
     Film
     Other (including appraisals, survey, recording fees, etc.)

Easement stewardship $25,000.00 $25,000.00 

 TOTAL $230,000.00 $229,490.00 
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Attachment A:  Budget Detail 

Project Title:     
Habitat Corridors Partnership - Phase III
MN DNR - Forestry - Forest Legacy -3(b)
                             
Project Manager:  Dick Peterson

ETF Dollars: $ 80,000

Result 1 - BUDGET
amount spent as 

of 5/15/07
Balance as of 

5/15/07

BUDGET ITEM
Professional and technical contracts to acquire forest legacy easements $43,900.00 $43,900.00 $0.00
Acquisition costs for conservation easements $36,100.00 $36,100.00 $0.00

 TOTAL $80,000.00 $80,000.00 $0.00 
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Attachment A:  Budget Detail for 2005 Projects - Summary and Budget Page
FINAL BUDGET SUMMARY as of Nov 21, 2007
Proposal Title: Living Lakes Enhancement, Easements, & Acquisition 
Parts 2(c), 3(c), & 4(i) of “Restoring Minnesota's Fish and Wildlife Habitat Corridors - Phase III” (#A-01) 

Project Manager Name: Jon Schneider, Ducks Unlimited

LCMR Requested Dollars:  $ 450,000

2005 LCMR Proposal Budget Result 1 Budget: Result 1 
Spent:

Balance 
(11/21/07)

Result 2 Budget: Result 2 
Spent:

Balance 
(11/21/07)

Result 3 
Budget:

Result 2 
Spent:

Balance 
(11/21/07)

Shallow Lake 
Enhancement 
Part 2c

Shallow Lake 
Easements    Part 
3c

Shallow Lake 
Acquisitions 
Part 4i

TOTAL FOR 
BUDGET ITEM

Amount 
Spent:

Balance 
(11/21/07)

BUDGET ITEM

PERSONNEL (staff salaries & benfits):  DU surveyors, construction 
managers, biologists (benefits = 22% of total). 

100,000 100,000 0 60,000 60,000 0 0 0 0 160,000 160,000 0

DEVELOPMENT 100,000 0 0 0 0 0 0 0 100,000 0

     Contracted professional & technical services: contracted bio-
technician(s) for outreach, geotechnical sampling/analysis, etc.

0

     Construction:  Contractor and material costs for construction of 
structures on shallow lake outlets (fish barriers and water controls).

100,000 0 100,000

ACQUISITION 0 0 0 190,000 0 0 0 0 190,000 0

     Professional/technical: Consultant services for environmental 
reports, appraisals, boundary survey, title clearance, legal work, etc.

43,518 43,518

     Land rights acquisition: Payments to landowners for purchased      
easements and fee-title acquisitions.

116,872 116,872

     Other direct operating costs: Easement stewardship to WAT/DU. 29,610 29,610

COLUMN TOTAL 200,000 200,000 0 250,000 250,000 0 0 0 0 450,000 450,000 0
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LCCMR Work Program Final Report

Restoring Minnesota's Fish and Wildlife Habitat Corridors Phase 3

Habitat Conservation Partnership

3D: Wetlands Reserve Program - Ducks Unlimited (DU) & Natural Resources Conservation Services (NRCS)

Roger Pederson

Farmington, MN 55024

Fund: Environment and Natural Resources Trust 

Fund

Ducks Unlimited

(651)460-2240

(651)460-2240

rpederson@ducks.org

Legal Citation: ML 2005 First Special Section, Ch. 

1, Art. 2, Sec. 11 Subd. 5a

Project Manager:

Affiliation:

Address:

Phone:

Fax:

E-mail: E-mail:

Fax:

Phone:

Address:

Affiliation:

Project Manager: Tim Koehler

USDA - Natural Resources Conservation 

Service

375 Jackson Street, Suite 600

St. Paul, MN 55101

(651) 602-7857

(651) 602-7926

tim.koehler@mn.usda.gov

This project has 2 parts.  Part 1(3d1) includes the expenditure of Environmental and Natural Resources Trust Fund dollars to 

contract with WRP technicians and is administered by Ducks Unlimited (DU).  Part 2(3d2) is the accomplishment component of 

this project, administered by the Natural Resources Conservation Service (NRCS) and includes reporting on matching dollars 

and total acres enrolled.  

18654 Esquire Way

Work Program Summary

Total Biennial Project Budget

$447,443.09 $0.00 $5,000,000.00 $5,972,425.91 $447,443.09 

Result

Restoration

Total

Environmental 

Trust Allocation 

Environmental 

Trust Funds Spent

Environmental 

Trust Balance

Other Funds 

Proposed

Other Funds 

Spent

Easement $3,464,310.00 

Work Program Expenditures 

(Not Attributable to Specific 

Projects)

$447,443.09

$0.00 $2,508,115.91 -

-

-

-

-

-

-

-

-

$ 0.00

$ 0.00

Overall Project Outcome and Results

In close partnership and cooperation with the USDA Natural Resources Conservation Service (NRCS), Ducks Unlimited (DU) 

provided supervisory, biological and technical assistance to increase the delivery of the Wetlands Reserve Program (WRP) in the 

Habitat Partnership Corridors emphasis areas in Minnesota.  WRP is a private land wetland restoration program where 

restorations are protected by perpetual easements.  $447,443.09 of Environmental Trust Funds (ETF) were allocated to employ 

and supervise wetland restoration technician FTEs in NRCS offices in Crookston, Fergus Falls, Detroit Lakes, Morris, and Albert 

Lea.   The ETF-supported technical assistance allowed for restoration, easement-acquisition, and perpetual protection of 10,303 

acres of wetlands, shallow lakes and associated upland complexes for wildlife in key prairie and prairie transition areas of 

Minnesota as designated by LCCMR Corridor Areas.  The ETF funds leveraged  $5.9 million in federal funds that are part of the 

USDA – NRCS’s Wetlands Reserve Program.  Given federal staffing restrictions and NRCS workloads, contract tech support (via 

financial support from the Environment Trust Fund) was absolutely critical to increasing the amount of acres enrolled and restored 

in Minnesota’s Wetlands Reserve Program.  Increased WRP applications enabled Minnesota to rank near the top of the list 

nationally in securing federal funding for WRP.
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LCCMR Work Program Final Report

Restoring Minnesota's Fish and Wildlife Habitat Corridors Phase 3

Habitat Conservation Partnership

3D: Wetlands Reserve Program - Ducks Unlimited (DU) & Natural Resources Conservation Services (NRCS)

Project Results Use and Dissemination

Specific expenditure and habitat accomplishments are as follows:  $447,443.09 in ETF funds were expended on WRP contract 

tech personnel costs, supplies, travel and program administration.  A total of $5,972,425.91 in Other Funds were spent to: 1) 

secure (via perpetual easement) 2,682.7 wetland acres, 1,283 grassland acres, 3 woodland acres; and 2) restore 1,944.8 wetland 

acres and 4,390.2 upland acres for a grand total of 10,303.7 WRP acres conserved.    Relative to the Habitat Corridor Project 

Areas,  $3,464,310 in Other Funds were spent to secure 3,968.7 easement acres (2,851.8 acres in the Aspen Parkland Project 

Area 1, 514.1 acres in the Border Prairie Project Area 3, 136.9 acres in the Alexandria Moraine Project Area 7, 465.9 acres in 

Southern Lakes Project Area 10) and $2,508,115.91 in Other Funds were spent to restore 6,335 acres (2,571 acres in the Aspen 

Parkland Project Area 1, 2,757.2 acres in the Border Prairie Project Area 3, 48.2 acres in the Upper Minnesota River Project 

Area 6, 67.1 acres in the Alexandria Moraine Project Area 7, 48.3 acres in the Des Moines River Valley Project Area 9, and 

843.2 acres in the Southern Lakes Project Area 10).  Project Officiers requested reallocation of the remaining balance ($2556.91) 

of original ETF allocation amount ($450,000) to the Minnesota Valley National Wildlife Refuge Trust Inc. for the purchase of Perch 

Lake WPA in Project Area #10.
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LCCMR Work Program Final Report

Restoring Minnesota's Fish and Wildlife Habitat Corridors Phase 3

Habitat Conservation Partnership

3D: Wetlands Reserve Program - Ducks Unlimited (DU) & Natural Resources Conservation Services (NRCS)

Restoration Activities

Range SectionTownship Description
Project 

Area

Project 

Name

Funding 

Amount
Activity Acres

 1

66632200001 Polk County 

Restoration

 149  44  29 $3,264.80  126.30Grassland Restoration

66632200001 Polk County 

Restoration

 149  44  29 $119,851.64  414.40Wetland Restoration

66632210063 Polk County 

Restoration

 148  44  9 $27,065.00  22.50Wetland Restoration

66632210067 Polk County 

Restoration

 148  44  6 $4,030.00  5.30Wetland Restoration

66632220088 Polk County 

Restoration

 149  44  27 $775,074.24  1,509.00Grassland Restoration

66632220088 Polk County 

Restoration

 149  44  27 $89,993.44  387.00Wetland Restoration

66632240028 Polk County 

restoration

 148  44  9 $26,252.25  106.50Grassland Restoration

 2,571.00$1,045,531.37 Project Area 1 Total:

 3

66632220059 Douglas 

County 

Restoration

 128  37  26 $616.00  4.60Grassland Restoration

66632220084 Clay county 

Restoration

 138  45  22 $37,360.90  27.20Wetland Restoration

66632230005 Grant County 

Restoration

 128  43  29 $10,269.60  60.00Grassland Restoration

66632230005 Grant County 

Restoration

 128  43  29 $16,305.00  25.00Wetland Restoration

66632230014 Wilkin 

County 

Restoration

 134  45  5 $9,652.44  45.60Wetland Restoration

66632230015 Wilkin 

County 

Restoration

 135  46  12 $54,239.66  189.50Grassland Restoration

66632230032 Stevens 

County 

restoration

 126  44  36 $3,574.00  12.60Grassland Restoration

66632230032 Stevens 

County 

Restoration

 126  44  36 $25,242.50  30.20Wetland Restoration
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Restoring Minnesota's Fish and Wildlife Habitat Corridors Phase 3

Habitat Conservation Partnership

3D: Wetlands Reserve Program - Ducks Unlimited (DU) & Natural Resources Conservation Services (NRCS)

66632230050 Grant County 

Restoration

 126  42  7 $21,913.00  94.90Grassland Restoration

66632230050 Grant County 

restoration

 126  42  7 $5,100.00  2.50Wetland Restoration

66632230073 Wilkin 

County 

restoration

 135  45  7 $18,751.65  129.60Grassland Restoration

66632230073 Wilkin 

County 

Restoration

 135  45  7 $26,922.50  19.40Wetland Restoration

66632230100 Stevens 

County 

restoration

 125  43  11 $4,425.09  116.10Grassland Restoration

66632230117 Grant County 

Restoration

 127  43  27 $6,671.58  31.70Grassland Restoration

66632230130 Clay County 

restoration

 142  44  5 $5,785.50  43.50Grassland Restoration

66632240003 Stevens 

County 

Restoration

 126  44  27 $12,351.90  6.40Wetland Restoration

66632240004 Stevens 

County 

restoration

 120  44  27 $35,803.34  46.50Grassland Restoration

66632240005 Stevens 

County 

restoration

 125  44  12 $30,801.80  7.70Grassland Restoration

66632240006 Stevens 

county 

restroation

 125  43  31 $14,871.60  129.80Grassland Restoration

66632240009 Traverse 

County 

restoration

 125  46  29 $8,057.74  77.70Grassland Restoration

66632240014 Stevens 

County 

restoration

 126  42  15 $3,829.10  37.10Grassland Restoration

66632240014 Stevens 

County 

restoration

 126  42  15 $10,550.00  4.70Wetland Restoration

66632240015 Big Stone 

County 

restoration

 122  44  9 $10,090.44  100.40Grassland Restoration

66632240015 Big Stone 

County 

restoration

 122  44  9 $17,119.50  22.50Wetland Restoration

66632240022 Grant County 

restoration

 130  42  1 $4,234.07  40.80Grassland Restoration
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Restoring Minnesota's Fish and Wildlife Habitat Corridors Phase 3

Habitat Conservation Partnership

3D: Wetlands Reserve Program - Ducks Unlimited (DU) & Natural Resources Conservation Services (NRCS)

66632240023 Pope County 

restoration

 126  36  21 $17,129.60  11.70Wetland Restoration

66632240037 Douglas 

County 

restoration

 130  39  10 $3,940.35  27.80Grassland Restoration

66632240039 Freeborn 

County 

restoration

 101  21  15 $3,957.81  19.30Grassland Restoration

66632240044 Stevens 

County 

restoration

 125  43  11 $36,042.18  179.90Grassland Restoration

66632240045 Stevens 

County 

restoration

 125  43  17 $1,131.00  39.00Grassland Restoration

66632240046 Becker 

County 

restoration

 140  41  18 $6,639.20  7.60Grassland Restoration

66632240059 Stevens 

County 

Restoration

 125  43  9 $52,867.00  15.70Wetland Restoration

66632240062 Big Stone 

County 

restoration

 121  45  7 $14,400.00  43.90Grassland Restoration

66632240062 Big Stone 

County 

Restoration

 121  45  7 $1,687.00  7.90Wetland Restoration

66632240063 Waseca 

County 

restoration

 108  22  14 $29,901.07  85.30Grassland Restoration

66632240063 Waseca 

County 

Restoration

 108  22  14 $10,925.00  6.90Wetland Restoration

66632240068 Stevens 

County 

restoration

 125  43  2 $3,832.00  108.00Grassland Restoration

66632240069 Stevens 

County 

restoration

 126  43  30 $77,492.90  55.90Wetland Restoration

66632240070 Stevens 

County 

restoration

 124  43  4 $14,112.00  88.20Grassland Restoration

66632250004 Stevens 

County 

restoration

 126  44  24 $16,647.94  44.10Grassland Restoration

2/23/2009 Page 5 of 11

Overall Report Page 170 of 240



LCCMR Work Program Final Report

Restoring Minnesota's Fish and Wildlife Habitat Corridors Phase 3

Habitat Conservation Partnership

3D: Wetlands Reserve Program - Ducks Unlimited (DU) & Natural Resources Conservation Services (NRCS)

66632250005 Stevens 

County 

restoration

 126  43  31 $15,021.25  65.90Grassland Restoration

66632250006 Stevens 

County 

restoration

 126  43  31 $39,451.27  179.80Grassland Restoration

66632250010 Stevens 

County 

restoration

 126  43  30 $30,041.50  147.00Grassland Restoration

66632250025 Clay County 

restoration

 140  44  30 $15,171.00  63.20Grassland Restoration

66632250025 Clay County 

restoration

 140  44  30 $3,493.50  75.60Wetland Restoration

66632250039 Stevens 

County 

restoration

 125  43  32 $9,728.00  53.80Grassland Restoration

66632250040 Stevens 

County 

restoration

 125  43  33 $9,072.00  56.70Grassland Restoration

66632250052 Stevens 

County 

restoration

 126  44  27 $5,762.80  29.20Grassland Restoration

66632250052 Stevens 

County 

restoration

 126  44  27 $5,333.16  4.10Wetland Restoration

 2,722.50$818,318.44 Project Area 3 Total:

 6

66632210016 Big Stone 

County 

Restoration

 123  45  20 $28,168.84  48.20Wetland Restoration

66632240053 Stevens 

County 

restoration

 123  44  5 $6,992.00  29.60Grassland Restoration

66632240053 Stevens 

County 

restoration

 123  44  5 $9,750.00  5.10Wetland Restoration

 82.90$44,910.84 Project Area 6 Total:

 7

66632220098 Dougla 

County 

Restoration

 127  36  4 $26,758.85  17.80Wetland Restoration

66632250013 Pope County 

restoration

 124  37  17 $3,666.60  12.60Grassland Restoration

66632250030 Stevens 

County 

restoration

 126  43  36 $6,636.50  36.70Grassland Restoration

 67.10$37,061.95 Project Area 7 Total:
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 9

66632220102 Jackson 

County 

Restoration

 101  37  31 $21,592.00  17.80Grassland Restoration

66632230002 Jackson 

County 

restoration

 104  38  22 $43,033.15  30.50Grassland Restoration

 48.30$64,625.15 Project Area 9 Total:

 10

66632200005 Blue Earth 

County 

Restoration

 105  26  8 $4,967.75  36.00Wetland Restoration

66632200021 Steele 

County 

Restoration

 105  21  24 $23,475.83  32.20Wetland Restoration

66632210010 Freeborn 

County 

Restoration

 101  21  23 $23,430.00  27.70Wetland Restoration

66632210011 Freeborn 

County 

Restoration

 101  21  25 $66,949.90  23.80Wetland Restoration

66632210035 Freeborn 

County 

Restoration

 104  20  16 $1,277.45  14.50Wetland Restoration

66632210043 Freeborn 

County 

Restoration

 101  21  25 $9,838.86  24.00Wetland Restoration

66632220017 Freeborn 

County 

Restoration

 104  21  11 $36,800.00  88.20Wetland Restoration

66632220026 Freeborn 

County 

Restoration

 104  19  31 $27,720.31  53.50Wetland Restoration

66632220074 Freeborn 

County 

Restoration

 104  19  31 $28,127.69  60.90Wetland Restoration

66632230027 Freeborn 

County 

Restoration

 101  21  33 $22,970.75  15.40Wetland Restoration

66632230058 Steele 

County 

restoration

 105  19  4 $29,109.22  51.70Grassland Restoration

66632230058 Steele 

County 

Restoration

 105  19  4 $66,401.00  77.70Wetland Restoration
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66632240050 Freeborn 

County 

restoration

 101  22  13 $8,590.00  7.40Grassland Restoration

66632250008 Steele 

County 

Restoration

 105  20  22 $18,328.08  23.00Grassland Restoration

66632250008 Steele 

County 

restoration

 105  20  22 $53,333.00  38.00Wetland Restoration

66632252009 Freeborn 

County 

restoration.

 103  19  15 $15,525.00  64.20Grassland Restoration

66632252010 Freeborn 

County 

Restoration

 103  19  15 $138.84  0.40Grassland Restoration

66632252011 Freeborn 

County 

Restoration

 103  19  15 $3,371.81  13.30Grassland Restoration

66632277008 Steele 

County 

Restoration

 105  20  22 $32,617.67  32.90Wetland Restoration

66632288002 Freeborn 

County 

Restoration

 101  21  25 $23,532.50  98.20Wetland Restoration

66632288834 Freeborn 

County 

Restoration

 101  21  31 $1,162.50  60.20Wetland Restoration

 843.20$497,668.16 Project Area 10 Total:

Restoration Project Totals (By Funding Type)

Funding Type Funding Amount Prorated Acres Shoreline Feet

$2,508,115.91  6,335.00  0.00Other Funds:

$2,508,115.91  6,335.00  0.00Total:
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Easement Activities

Project 

Area

Project 

Name

Funding 

Amount

Grassland

Acres

Woodland

Acres

Wetland

Acres
Description Acres Shoreline Riparian

 1

$96,720.00  180.00  5.90  0.00  0.00 174.10 0.0066632240028 WRP Polk Co

$592,334.00  1,276.20  317.00  0.00  0.00 959.20 0.0066632250011 WRP Polk Co

$772,666.00  1,395.60  295.60  0.00  0.00 1,100.00 0.0066632250054 WRP Polk Co

Project Area 1 Total $1,461,720.00  2,851.80  295.60  2,233.30 0.00  0.00  0.00

 3

$217,094.00  119.00  93.80  0.00  0.00 25.20 0.0066632250001 Stevens Co 

WRP 

Easement

$170,043.00  138.80  87.30  0.00  0.00 51.50 0.0066632250025 WRP Clay Co

$132,912.00  135.00  91.00  0.00  0.00 44.00 0.0066632266007 Stevens Co 

WRP 

Easement

$86,991.00  121.30  93.30  0.00  0.00 25.00 3.0066632266016 Becker County 

WRP 

Easement

Project Area 3 Total $607,040.00  514.10  93.30  145.70 3.00  0.00  0.00

 7

$31,515.00  17.00  12.60  0.00  0.00 4.40 0.0066632250013 WRP Pope Co

$73,576.00  48.80  23.30  0.00  0.00 25.50 0.0066632250029 WRP Stevens 

Co

$130,525.00  71.10  45.80  0.00  0.00 25.30 0.0066632250030 WRP Stevens 

Co

Project Area 7 Total $235,616.00  136.90  45.80  55.20 0.00  0.00  0.00

 10

$131,145.00  63.90  20.20  0.00  0.00 43.70 0.0066632240050 WRP Freeborn 

Co

$105,805.00  54.20  0.00  0.00  0.00 54.20 0.0066632240052 WRP Freeborn 

Co

$188,741.00  61.20  27.70  0.00  0.00 33.50 0.0066632250008 WRP Steele 

Co

$453,155.00  188.70  99.30  0.00  0.00 89.40 0.0066632250033 WRP Freeborn 

Co

$206,722.00  73.10  58.10  0.00  0.00 15.00 0.0066632252009 WRP Freeborn 

Co

$16,450.00  5.10  0.00  0.00  0.00 5.10 0.0066632252010 WRP Freeborn 

Co
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$57,916.00  19.70  12.10  0.00  0.00 7.60 0.0066632252011 WRP Freeborn 

Co

Project Area 10 Total $1,159,934.00  465.90  12.10  248.50 0.00  0.00  0.00

Easement Totals (By Funding Type)

Riparian 

Feet

Shoreline 

Feet

Wetland 

Acres

Prorated

Acres

Funding 

Amount
Funding Type:

Woodland 

Acres

Grassland 

Acres

$3,464,310.00  3,968.70  1,283.00  3.00  2,682.70  0.00  0.00Other Funds

$3,464,310.00  3,968.70  1,283.00  3.00  2,682.70  0.00  0.00Total
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Project Manager Name: Roger L. Pederson.

LCCMR Dollars: $450,000 
1) non-eligible expenses are not included in budget sheet

2005 LCMR Project Biennial Budget
Result 1 Budget: Result 1 

Previously
Invoiced

Result 1
Current
Invoice

Result 1 
Balance

PROJECT TOTAL

Habitat Restoration
BUDGET ITEM Budget Total:  Expense Total: BALANCE TOTAL:

PERSONNEL: Staff Expenses, wages, salaries 
– (Project Administration)

 $                     26,500.00  $    21,459.34  $      3,584.43  $        1,456.23  $               26,500.00  $         25,043.77  $                    1,456.23 

Contracts
Professional/technical (wetland restoration 
techs and contract engineering to administer 
all aspects of the WRP)

 $                   411,000.00  $  344,579.38  $    66,420.62  $                  -    $             411,000.00  $       411,000.00  $                              -   

Supplies and Misc. (e.g., necessary field
supplies such as suvey equipment batteries, 
cables, accessories and materials, etc.)

 $                       2,500.00  $      1,829.78  $           77.79  $           592.43  $                 2,500.00  $           1,907.57  $                       592.43 

Travel (tech expenses in Minnesota)  $                     10,000.00  $      6,964.95  $      2,526.80  $           508.25  $               10,000.00  $           9,491.75  $                       508.25 

COLUMN TOTAL  $                   450,000.00  $  374,833.45  $    72,609.64  $        2,556.91  $             450,000.00  $       447,443.09  $                    2,556.91 
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Attachment A:  Budget Detail for 2005 Projects

Proposal Title: Habitat Corridors Partnership Phase III - RIM Reserve Program 3(e)

Project Manager Name:  Kevin J. Lines

LCMR Requested Dollars:  $ 200,000

2005 LCMR Proposal Budget
Result 1 Budget: Amount Spent as 

of June 30, 2007
Balance 
11/1/06

Land Rights Acquisition
BUDGET ITEM TOTAL FOR BUDGET ITEM

Land rights acquisition (150 acres) $164,000 $198,000 $198,000
Other land improvement (for conservation 
development)

$36,000 $2,000 $2,000

COLUMN TOTAL $200,000 $200,000 $200,000
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LCCMR Work Program Final Report

Restoring Minnesota's Fish and Wildlife Habitat Corridors Phase 3

Habitat Conservation Partnership

4A:Prairie Heritage Fund and CLCI - Pheasants Forever

Work Program Expenditures (Not Attributable to Specific Projects)

Amount DescriptionCategoryFundingType

Purchase of three-ring binders for project paperwork and 

efficiency.

$59.37ETF Admin

Total: $59.37

Work Program Expenditures (Not Attributable to Specific Projects) By Funding Type

Funding Type Amount

$59.37ETF

$59.37Total

Work Program Expenditures Breakdown

Restoration 

Projects
Funding Type

Not Attributable To 

Specific Projects
Total

Acquisition 

Projects

$59.37$2,925.22 $404,300.00 ETF $401,315.41 

$485,758.54 $0.00$400.00 Other Funds $485,358.54 

$63,600.00 $ 0.00 $0.00Partner's State Leveraged Funds $63,600.00 

$953,658.54 $3,325.22 $59.37Total $950,273.95 

Funding Type Definitions

Other:

Partner's State 

Leveraged Funds:

State Funds:

Other Funds:

ETF: Grant dollars provided through the Minnesota Environment and Natural Resources Trust Fund

Non-state, non-state leveraged dollars (if partner funds are leveraging State Funds (e.g. RIM) they are 

not eligible to be considered Other Funds)

State Funds expended on HCP projects (not eligible for use as Other Funds commitment)

Non State Funds that have leveraged State Funds as part of an HCP project  (not eligible for use as 

Other Funds commitment)

Any other expenditures (e.g. grant income funds)

3/11/2009 Page 9 of 9
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Attachment A:  Budget Detail for 2005 Projects - Pheasants Forever

Proposal Title: 4a. Prairie Heritage Fund V and Critical Lands Conservation Initiatve III

Project Manager Name: Aaron Kuehl

ETF Allocation:  $ 404,300

2005 LCMR Proposal Budget Result 1 Budget: Amount Spent 
(date)

Balance (date) Result 2 Budget: Amount Spent 
(date)

Balance (date)

Land Acquisition: 
PHF, CLCI

Personnel & 
Administration

BUDGET ITEM TOTAL FOR BUDGET 
ITEM

PERSONNEL: Project Manager Expenses $59 $59 $0 $59

Land acquisition (inc. of restoration of lands 
acquired)

$404,241 $404,241 $0 $0 $404,241

COLUMN TOTAL $404,241 $404,241 $0 $59 $59 $0 $404,300
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Attachment A:  Budget Detail for 2005 Projects - Summary and a Budget page for each partner

Proposal Title:    Fish and Wildlife Land Acquisition 4b 

Project Manager Name:  Linda Erickson-Eastwood

LCMR Requested Dollars:  $ 280,000
1) See list of non-eligible expenses, do not include any of these items in your budget sheet
2) Remove any budget item lines not applicable

2005 LCMR Proposal Budget (8/04 version)
Result 1 Budget: Amount Spent 

(11/06)
Balance
(11/06)

BUDGET ITEM Acquisition TOTAL FOR BUDGET ITEM

PERSONNEL: Staff Expenses, wages, salaries 
– Be specific on who is paid $, to do what? Make 
each person paid a separate line item
PERSONNEL: Staff benefits – Be specific; list 
benefits for each person on a separate line item
Contracts

Professional/technical (with whom?, for 
what?)
Other contracts (with whom?, for what?) list
out: personnel, equipment, etc.

Other direct operating costs (for what? – be 
specific)
Equipment / Tools (what equipment? Give a 
general description and cost)
Office equipment & computers - NOT 
ALLOWED unless unique to the project
Other Capital equipment (list specific items)

Land acquisition (how many acres) 30 acres or 3 
miles of shoreline $280,000 $280,000 $0 $280,000

Land rights acquisition (less than fee)
Printing
Other Supplies (list specific categories)
Travel expenses in Minnesota
Travel outside Minnesota (where?)
Construction (for what?)
Other land improvement (for what?) Signage of 
parcel, clean-up, building removal, plantings, etc. $0 $0 $0 $0

Other (Describe the activity and cost) Costs 
include those incurred by the state for accepting 
properties into the Wildlife Management Area 
System:  staff time for the Division of Lands and 
Minerals and the Attorney General’s Office, survey 
costs, recording and abstracting fees, deed tax, 
and any property taxes due the subsequent year 
following conveyance to the DNR

COLUMN TOTAL $280,000 $280,000 $0 $280,000
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NWTF Phase III Habitat Conservation Partnership – Project Location Explanation 

 
In requesting the 2005 appropriation it was the partnerships intent to provide a corridor map that includes the high 
priority areas of Minnesota.  These high priority areas were defined by habitat quality/land form and existing density of 
public habitat ownership.  This project is in the Prairie Coteau, which is an elevated prairie about 200 miles long and 100 
miles wide, rising from the prairie flatlands in eastern South Dakota and extending southwesterly through Minnesota and 
into Northwestern Iowa.  Oddly, the 2005 map omitted the portion of the coteau in Lincoln, Lyon and Murray counties 
plus a small piece in Northwest Cottonwood County.  The habitat quality of the land form in the omitted area is the same 
as that in the mapped corridor.  The density of public habitat ownership in the omitted area does not differ significantly 
from that in the included area.  In 2007, the HCP realized that the northwestern extent of the coteau should be included in 
the corridors and extended the map accordingly. 
  
The 2005 map contained a mistake and Beaver Creek WMA is a valuable contribution to the deliverables the legislature 
intended to receive from the appropriation.  It enhanced the density of quality habitat in a priority area in Minnesota.  
Furthermore, any other potential seller in the omitted area would have been assumed by most to be in the 2005 prairie 
coteau corridor and would have been treated the same way as the seller of the land now known as Beaver Creek WMA. 
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Attachment A:  Budget Detail for 2005 Projects - Summary and a Budget page for each partner (if applicable)

Proposal Title: Restoring Minnesotas Fish & Wildlife Habitat Corridors Phase III - Land Acquisition (4f)

Project Manager Name: Tom Glines; Senior Regional Director NWTF

LCMR Requested Dollars:  $ 20,000 
1) See list of non-eligible expenses, do not include any of these items in your budget sheet
2) Remove any budget item lines not applicable

2005 LCMR Proposal Budget Result 1 Budget: Amount Spent 
(date)

Balance Result 2 Budget: Amount Spent 
(date)

Balance Result 3 Budget: Amount Spent Balance 

Des Moines River 
Valley

Alexandria Moraine Big Woods - North

BUDGET ITEM
Land acquisition (how many acres) 117 20,000
Purchase of trees, shrubs, matting
COLUMN TOTAL $20,000.00

2005 LCMR Proposal Budget Result 4 Budget: Amount Spent 
(date)

Balance Result 5 Budget: Amount Spent 
(date)

Balance TOTAL FOR 
BUDGET ITEM

Amount Spent 
(date)

Balance

Southern Lakes Mississippi Blufflands

BUDGET ITEM $20,000 $0 
Land acquisition (how many acres) $20,000.00
Purchase of trees, shrubs, matting
COLUMN TOTAL $20,000.00 $20,000.00 $0.00
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     phase III, TNC expended $87,914 on acquiring easements and $262, 086 was spent on fee-title acquisition.   
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Attachment A:  Budget Detail for 2005 Projects

Proposal Title: Campaign for Conservation - 4(g)

Project Manager Name: Michael Pressman

LCMR Requested Dollars:    $350,000

2005 LCMR Proposal Budget
Result 1 Budget: Amount

Spent (thru
2/29/08)

Balance (thru
2/29/08)

Result 1 Revised 
Budget:

Result 2 Budget: Amount Spent 
(thru 2/29/08)

Balance (thru 
2/29/08)

Result 2 Revised 
Budget:

Result 3 Budget: Amount
Spent
(date)

Balance
(date)

Land Acquisition Personnel NA
BUDGET ITEM TOTAL FOR REVISED 

BUDGET ITEM
PERSONNEL: Staff expenses, wages, salaries 7,143 4,045 3,098 4,045 4,045

PERSONNEL: Staff benefits 2,857 1,476 1,381 1,476 1,476
Contracts

Professional/technical
Other contracts

Other direct operating costs
Equipment / Tools

Other Capital equipment

Land acquisition $340,000 340,000 $0 $344,479 $344,479
Land rights acquisition

Other Supplies
Travel expenses in Minnesota

Construction
Other land improvement

Other
COLUMN TOTAL $340,000 $340,000 $0 $344,479 $10,000 $5,521 $4,479 $5,521 $ $350,000
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Attachment A:  Budget Detail for 2005 Projects - Summary and Budget Page
FINAL BUDGET SUMMARY as of Nov 21, 2007
Proposal Title: Living Lakes Enhancement, Easements, & Acquisition 
Parts 2(c), 3(c), & 4(i) of “Restoring Minnesota's Fish and Wildlife Habitat Corridors - Phase III” (#A-01) 

Project Manager Name: Jon Schneider, Ducks Unlimited

LCMR Requested Dollars:  $ 450,000

2005 LCMR Proposal Budget Result 1 Budget: Result 1 
Spent:

Balance
(11/21/07)

Result 2 Budget: Result 2 
Spent:

Balance
(11/21/07)

Result 3 
Budget:

Result 2 
Spent:

Balance
(11/21/07)

Shallow Lake 
Enhancement
Part 2c

Shallow Lake 
Easements    Part 
3c

Shallow Lake 
Acquisitions
Part 4i

TOTAL FOR 
BUDGET ITEM

Amount
Spent:

Balance
(11/21/07)

BUDGET ITEM

PERSONNEL (staff salaries & benfits):  DU surveyors, construction 
managers, biologists (benefits = 22% of total). 

100,000 100,000 0 60,000 60,000 0 0 0 0 160,000 160,000 0

DEVELOPMENT 100,000 0 0 0 0 0 0 0 100,000 0

     Contracted professional & technical services: contracted bio-
technician(s) for outreach, geotechnical sampling/analysis, etc.

0

     Construction:  Contractor and material costs for construction of 
structures on shallow lake outlets (fish barriers and water controls).

100,000 0 100,000

ACQUISITION 0 0 0 190,000 0 0 0 0 190,000 0

     Professional/technical: Consultant services for environmental 
reports, appraisals, boundary survey, title clearance, legal work, etc.

43,518 43,518

     Land rights acquisition: Payments to landowners for purchased
easements and fee-title acquisitions.

116,872 116,872

     Other direct operating costs: Easement stewardship to WAT/DU. 29,610 29,610

COLUMN TOTAL 200,000 200,000 0 250,000 250,000 0 0 0 0 450,000 450,000 0
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Attachment A:  Budget Detail for 2005 Projects - Habitat Corridors Partnership Phase III - 4h

Project Title:  Habitat Acquisition for Minnesota Valley Refuge

Project Manager Name: Deborah Loon

LCMR Requested Dollars:  $ 126,878
1) See list of non-eligible expenses, do not include any of these items in your budget sheet
2) Remove any budget item lines not applicable

2005 LCMR Proposal Budget
Result 1 Budget: Amount Spent 

6/30/2008
Balance
6/30/2008

Habitat acquisition for 
Minnesota Valley 
Refuge

BUDGET ITEM TOTAL FOR BUDGET 
ITEM

Land acquisition - 30.54 acres  $             126,878.00  $  126,878.00 0  $               126,878.00 
COLUMN TOTAL  $             126,878.00  $  126,878.00  $                 -    $               126,878.00 
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Attachment A:  Budget Detail for 2005 Projects - Summary and a Budget page for each partner (if applicable)

Proposal Title: Restoring Minnesota's Fish and Wildlife Habitat Corridors Phase III - Professional Services

Project Manager Name: Kim Hennings

LCMR Requested Dollars:  $35,000
1) See list of non-eligible expenses, do not include any of these items in your budget sheet
2) Remove any budget item lines not applicable

2005 LCMR Proposal Budget
Result 1 Budget: Amount Spent 

(date)
Balance (date) Result 2 Budget: Amount Spent 

(date)
Balance (date) Result 3 Budget: Amount Spent 

(date)
Balance (date)

Conveyance of 
corridor lands to DNR

Fill in your result title 
here.

Fill in your result title 
here.

BUDGET ITEM TOTAL FOR BUDGET 
ITEM

Contracts
Professional/technical (professional service 
costs -appraisals, abstracting, recording/deed 
tax, property tax, Attorney General and Division 
of Lands & Minerals costs)

27,350 27,350 0 27,350

COLUMN TOTAL 27,350 27,350 0 $ $ 27,350
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