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Cabinet Members 
Managers 
Super_?7r~ ~ 

Jim S~~eputy Commissioner 
Planning and Operations 

May 14, 1991 

Capitol Square Building Update 

On March 5, 1991, Commissioner Mammenga sent a memo to the Commissioner of 
Administration, Dana Badgerow, outlining the Capitol Square building problems 
and requesting support for resolving those problems as quickly as possible. 

On March 22, 1991, I followed up with a memo to Assistant Commissioner Jim 
Pederson, who has been directing the Department of Administration's efforts to 
resolve our building problems, requesting a meeting to discuss an action plan 
for the repairs that had been agreed to. In a subsequent phone call, Jim 
Pederson indicated that a plan was in place to proceed with work on the Capitol 
Square building. · 

Attached are copies of the March 5 and 22 memos and of the response received on 
May 7, 1991 from Jim Pederson. This response sets out the activities currently 
in progress and those planned. 

Please share this information with your staff. As repairs are accomplished and 
more information becomes available, another informational meeting will be held 
for staff. Please continue to report any new problems to the Office of 
Administrative Services so they can be addressed in this effort. 

We will continue to work with the Department of Administration toward accom­
plishing these activities to improve our building environment as quickly as 
possible. 

JES/MLM/jma 

Attachments 

- AN EQUAL OPPORTUNITY EMPLOYER - -:. 
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Minnesota Department of Education 
capitol Square 550 Cedar Street Saint Paul, Minnesota 55101 

TO: 

FROM: 

Dana B. Badgerow, Commissioner , A _ ~ 
Department of Administration 'fl.\~ ij 

Gene Mammenga, Commissioner ().,,.J-
Department of Education ;r 

DATE: March 5, 1991 

RE: Capitol Square Building 

This is to inform you of the serious building problems that exist in the Capitol 
Square building which houses the Minnesota Department of Education (MOE). For 
over six years, problems have been recognized by MOE employees and by Department 
of Administration staff who have responsibilities for the provision and 
maintenance of office space for MOE in Capitol Square. To focus on the specifi~ 
and recent events that describe the current state of the problem in Capitol 
Square, a listing of the problems, actions taken to date and unsolved questions 
and issues is attached for your information and reference. 

In short, the Capitol Square building has documented fungal contamination as a 
result of years of water leakage from the roof and from wind driven rains 
through walls and window spaces. This contamination of various laboratory 
identified microorganisms is present in the inside air and present in wallboard, 
ceiling and carpet materials in varying degrees on floors 5-9 of the building. 

One result of this contamination is a persistent moldy, musty odor in many 
locations throughout the building. In addition, a number of first injury 
reports by employees submitting that they are experiencing a range of symptoms 
due to the airborne fungus have been filed. In addition to the formal injury 
reports, general complaints of physical reactions to the odor and contaminated 
air quality from employees are numerous. 

A second major problem is that the HVAC (heating, ventilation, air conditioning) 
system in the building is inadequate. Carbon dioxide levels above the generally 
accepted level have been measured on floors 5-9. This results in insufficient 
ventilation and many consistent and continuing employee complaints of headaches, 
fatigue, and discomfort due to "stuffiness". Yhile all floors occupied by MOE 
are experiencing these problems, they are at a critical level on 9th floor. 

In June 1990, a petition was signed by staff housed on ninth floor, which is the 
floor experiencing the worst air quality and the most associated problems, 
calling for action on the part of management to get the problem of the "sick 
building" environment solved. The attached history of activities recounts the 

. steps that have been taken with the cooperation of Department of Administration. 
However, the problem is not resolved. The problem is extensive; and solutions 
are complex, expensive and take a considerable time commitment. 

- AN EQUAL OPPORTUNITY EMPLOYER -
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I believe MOE staff should be provided with a healthy and reasonably comfortable 
work environment. There seems to have been general agreement between MOE and 
DOA that the long range solution is for MOE to leave the Capitol Square 
building. MOE has been told that DOA will request planning money for this 
purpose from the 1991 Legislature. However, even if successful, this solution is 
3-5 years in the future. Some immediate resolution ·is needed; and the action to 
implement short term solutions to improve the air quality in the Capitol Square 
building appears to have become stalled. 

It appears that MOE and DOA are not entirely in agreement regarding which 
problem to address first on the ninth floor (removing contaminated building 
materials or addressing the inadequate ventilation). MOE is requesting that an 
immediate study of air distribution on 9th floor be conducted to determine the 
cause of so many complaints of discomfort and to assure that a sufficient level 
of improvement in air ventilation can be achieved on ninth floor before 
investing the resources and effort necessary to removing contaminated materials. 

MOE employees continue to call for responsible action and discuss initiating 
informational picketing. Rain, heat, and humidity will soon exacerbate the air 
quality and ventilation problems. There must be a solution for the 9th floor 
before this occurs. 

I am requesting you, as Commissioner of Administration, to address this 
situation and provide leadership to this matter so that the resources available 
can be brought to bear on resolving this problem as quickly and as effectively 
as possible. 

I appreciate your attention to this matter and look forward to working 
cooperatively in its resolution. 

GM/MLM/jma 

Attachments 



Capitol Square Building 

Air Quality and Ventilation Problems 
History of Actions Since June 1990 

Problems 

1. Strong, moldy odor, 
high humidity/lack 
of ventilation in 
selected areas on 
on floors 5-9 but 
especially on 9th 
floor (ongoing). 

2. Roof leaks and wind 
driven rain leaks 
through exterior walls 
and windows on floors 
5-9. 

Action Taken 

. 9th floor MDE employees 
petitioned for action. 

. MDE request to DOA for 
air quality testing and 
investigation of the cause 
of problems on floors 5-9. 

. DOA Deputy Commissioner, 
Assistant Commissioner, 
and Directors and the MDE 
Commissioner, Deputy 
Commissioner and Director of 
Administrative Services held 
an MDE employee meeting 
(7/27/90) to discuss the 
problems and actions to resolve 
the problems . 

. First injury reports filed 
with DOER by employees (10 to 
date); Memos of health com­
plaints also filed (13 to date) . 

. DOA had the Capitol Square 
roof repaired (10/90). 

. DOA had windows on the north­
west corner of the building 
caulked; also some on the 
southeast corner (10/90). 

3/05/91 

Current Status 

. Laboratory testing com­
pleted (8/90). 

. Report (9/5/90) by DOER 
Industrial Hygienist sub­
mitted documenting airborne 
fungal contamination, con­
taminated building materials 
and elevated co2 levels . 

. Report recommends: elimina­
ting water leaks (roof and 
windows); removing and re­
placing wall and ceiling 
materials that are sources 
of fungal contamination; 
consider occupancy limits 
for each floor t~ maximize 
fresh air ventilation. 

. Initially leaks ceased, but 
multiple water leaks re­
occurred through the ceiling 
on 9th floor on 12/28/90 . 

. According to DOA Building 
Construction Division, the 
source of 12/28/30 leaks was 
condensation on metal 
components in the roof pent-. 
house walls, and measures need 
to be taken to stop this 
leakage. No work to resolve 
this has been conducted to 
date. 



~ Yallboard, ceiling 
tiles and carpet are 
holding fungal growth 
in various areas on 
floors 5-9. 

4. Inadequate ventila­
tion and elevated CO 2 levels on floors 5-9. 

DOA agreed to remove and re­
place materials (wall, ceiling, 
carpet) in designated areas on 
5, 6, 7, 8 and 9th floors. 

. DOA began removal of wallboard, . This removal and replacement 
ceiling tile with offices 711 of contaminated materials has 
and 712 (1/91). been completed in two offices 

on 7th floor. (711 and 712) 

. DOA developed drawings and 
estimates to remove water 
damaged carpet inside the fire­
tower doors on each floor to 
be replaced with vinyl and to 
replace door sills (11/6/90). 

. MOE requested an occupancy 
study to determine the maximum 
number of occupants per floor 
(5th-9th) (9/13/90). 

. DOA conducted an analysis of 
HVAC capabilities for Capitol 
Square Building (12/2/90). 

. No work conducted to date on 
carpet or door sills. 

No other work is in progress 
on 5, 6, 8 or 9th. 

. DOA analysis did not look at 
actual air distribution. A 
study of air distribution is 
needed . 
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\111NNESOTA DEPARTMENT OF 
EDUCATION 
Capitol Square 550 Cedar Street 
Saint Paul, Minnesota 55101 612/296-6104 

TO: Jim Pederson, Assistant Commissioner 
nar:men~tration 

FROM: ;rrm-~er, Deputy Commissioner 
MN Department of Education 

DATE: March 22, 1991 

RE: Capitol Square Building 

As you know, on January 15, 1991 you and I met along with a number of Department 
of Administration staff and the MDE Administrative Services Director regarding 
the problems in the Capitol Square building. Specifically, we discussed 
short-range plans to address the removal of contaminated wallboard and ceiling 
tile materials from floors 9,8,6 and 5; the replacement of fire tower door sills 
and adjacent carpet on all floors; and the actions to .be taken to stop the 
recent leaks on 9th floor which your staff determined to be from the roof 
penthouse walls. 

Also discussed was the continuing problem with inadequate ventilation especially 
on 9th floor, which HDE asked be pursued with a study of air distribution on 
that floor. 

It was my understanding at that meeting that a general plan of action was agreed 
upon. Basically, Department of Administration agreed to continue the removal of 
contaminated materials; to do repairs on the fire tower doors; to fix the roof 
penthouse to prevent further water leaks on 9th floor and to work with HDE on 
the air distribution problem on 9th floor. I recall that it was agreed the next 
step would be to have a group of Department of Administration staff and MDE 
Director of Administrative Services convene to walk through the 9th floor and 
then develop a plan of action to begin immediate correction of the problems. 

To date, none of the activities we agreed upon on January 15 have been 
addressed. No further repairs or corrections to these Capito] Square Building 
problems have occur 1 ed. 

HDE employees continue to call for action and discuss initiating informational 
picketing. These problems need to be addressed now. Ve are already into the 
Spring season and warm weather, rain, and humidity will increase the air quality 
and ventilation problems. 

I would like to set a meeting at your earliest possible convenience to resolve 
whatever is preventing the repairs and activities necessary to resolve the 
Capitol Square building problems from proceeding immediately. 

An Eaual Oooonunl!v Emolover 



Please call if you have questions or wish to discuss the arranging of a meeting. 
Otherwise, I will ask Mary Lynne McAlonie, Director of Administrative Services 

·-~·to contact your office next week to arrange a meeting dat_e. 

Thank you for your immediate attention to this matter. It is a matter of 
importance that the HDE administration is committed to bring to resolution. 

I look forward to working cooperatively with Department of Administration in 
doing so. 

JES/MLM/jma 

cc: Commissioner Gene Mammenga 
Commissioner Dana Badgerow 



DEPARTMENT : STATE OF MINNESOTA 
OF ADMINISTRATION 

Office Memorandum 
DATE : 

TO: 

FROM : 

PHONE : 

SUBJECT : 

May 7, 1991 

Jim Sauter 
Deputy Commissioner 
Department of Education 

James L. Pederson . /1/VvYI~ R, /J ~ 
Assistant CommissiFf'~-

296-6852 

Capitol Square Building 

Please forgive me for being so tardy in responding to your letter of 
March 22. This memo is a follow up to the telephone conversations we 
have had and an update on Administration's plans for remedying 
building problems. 

We did submit a request to the Governor and the Legislature for 
planning funds for a replacement building for Capitol Square. The 
Governor supported the request and $400,000 is included in the House 
state department's bill. This morning, certain capital budget items 
were included in a senate bill (SF 1182), but the planning funds were 
not among them. At least there is hope that some planning funds may 
survive in conference committee. 

All the roof leaks have apparently now finally been stopped. 

Condensation problems that also caused moisture during alternately 
cold and mild weather are being attacked by insulating the affected 
areas. 

Earlier this week, we received a price quote to caulk and tuck point 
all exterior face brick and windows and entrance doors and apply a 
water repellent sealer to all masonry walls. 

Exit door sills that permit water penetration will be repaired. 

The above steps should finally make the building water tight. 
Ceiling tile and plaster board walls damaged or contaminated by the 
water penetration will be removed and replaced after the above steps 
to make the building water tight are completed. 

Air distribution problems are being studied further by an outside 
engineering firm at the request of the Building Construction 
Division. 

Thank you for your understanding and patience with our·attempts to 
deal with this particularly vexing building problem. 

JLP:nb 

c: Commissioner Dana B. Badgerow, Admin 
Commissioner Gene Mammenga, Education 




