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February 2023 

Members of the Legislative Audit Commission: 

 

In 2001, the Legislature directed the departments of Administration and Commerce to develop 

sustainable building guidelines that would be required for certain capital construction projects.  

Today, those guidelines aim to reduce energy consumption, enhance the health and well-being of 

building occupants, and improve the quality of the environment. 

 

We found that unclear state law, compounded by widespread disagreement and confusion about roles 

and responsibilities pertaining to the sustainable building guidelines, has led to a program that lacks 

adequate oversight and accountability.  Further, the overall outcomes of the program are unknown, 

including how the guidelines have affected project costs and building sustainability, as well as the 

extent to which projects have complied with guideline requirements. 

 

Our evaluation was conducted by Caitlin Badger (evaluation manager), Will Harrison, and 

Kyle Malone.  The departments of Administration and Commerce cooperated fully with our 

evaluation, and we thank them for their assistance. 

Sincerely, 

 

Judy Randall 

Legislative Auditor 
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Sustainable Building Guidelines 

 
Unclear state law—exacerbated by inadequate oversight—has led to a program that 
lacks accountability and for which guideline compliance is unknown. 

Report Summary 

Roles and Responsibilities 

Widespread disagreement and confusion about roles and responsibilities 

pertaining to the sustainable building guidelines have resulted in limited 

program oversight and accountability.   

• Although state law identifies agencies responsible for developing 

the sustainable building guidelines, statutes do not assign an 

agency responsibility for administering or overseeing the 

guidelines after they are developed.  (pp. 8, 13) 

Recommendation ►The Legislature should determine which 

agency is responsible for administering and overseeing the 

guidelines and codify those duties in law.  (p. 21) 

• The roles of most project team members with regard to the 

sustainable building guidelines are not clearly defined.  (p. 16) 

Recommendation ►The agency that the Legislature tasks with 

administering and overseeing the sustainable building guidelines 

should ensure that the guidelines clearly define the roles of all 

individuals responsible for implementing the guidelines.  (p. 22) 

• It is unclear who—if anyone—is ensuring that projects comply 

with the sustainable building guidelines.  (p. 41) 

Recommendation ►The Legislature should direct the agency it 

tasks with administering and overseeing the sustainable building 

guidelines to monitor project compliance with the guidelines.  

(p. 47) 

• Many project team members said they did not receive adequate 

training on how to fulfill their roles with regard to the sustainable 

building guidelines.  (p. 22) 

Recommendation ►The agency that the Legislature tasks with 

administering and overseeing the sustainable building guidelines 

should ensure that all individuals responsible for implementing the 

guidelines receive adequate training on their respective roles and 

responsibilities.  (p. 23) 

Background 

In 2001, the Legislature directed 
the departments of Administration 
and Commerce to develop a set 
of sustainable building guidelines.  
State law requires the guidelines 
to incorporate a broad array of 
sustainability elements, including 
air quality, lighting, and energy 
efficiency standards. 

Although any building project can 
choose to follow the sustainable 
building guidelines, the guidelines 
are required for certain capital 
construction projects.  By law,  
all new buildings and major 
renovations that receive general 
obligation bond proceeds must 
adhere to the guidelines.  

Numerous entities are involved in 
the implementation or 
administration of the guidelines.  
Although statutes require the 
departments of Administration and 
Commerce to develop the 
guidelines, the Center for 
Sustainable Building Research at 
the University of Minnesota has 
assumed primary responsibility for 
the ongoing administration of the 
guidelines.  Further, project 
teams—typically composed of 
individuals working for state and 
local governments and private 
firms—are responsible for 
implementing the guidelines on a 
project-by-project basis.   
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Program Outcomes  

Due to a lack of data, we were unable to determine the outcomes of the sustainable building guidelines.  The state 

has not systematically tracked which projects are subject to the guidelines, whether projects have complied with 

the guidelines, or what effect the guidelines have had on the cost or sustainability of capital projects. 

• The total number of projects subject to the sustainable building guidelines is unknown, and the 

standards for determining which projects are subject to the guideless are unclear.  (pp. 28-29) 

Recommendation ►The Legislature should amend statutes to task an agency with responsibility for 

determining which projects are subject to the sustainable building guidelines.  (p. 30) 

Recommendations ►The Legislature should clarify law regarding the types of capital projects that are 

subject to the sustainable building guidelines.  Further, the agency to which the Legislature assigns 

responsibility for identifying projects subject to the guidelines should clearly define and document any 

additional criteria used to determine which projects are subject to the guidelines.  (pp. 30-31) 

• Due to limitations with program data, the share of projects that have complied with the sustainable 

building guidelines is unknown.  (p. 43) 

Recommendation ►The Legislature should amend statutes to ensure that the state can successfully 

collect the data needed to determine whether projects complied with the sustainable building 

guidelines.  (p. 47) 

Recommendation ►The agency that the Legislature tasks with administering and overseeing the 

sustainable building guidelines should ensure that all project teams track their compliance with the 

guidelines.  (p. 48) 

• The overall effect of the sustainable building guidelines on building costs and sustainability is 

unknown.  (pp. 52, 54) 

Recommendation ►The Legislature should direct the agency it tasks with administering and 

overseeing the sustainable building guidelines to systematically evaluate the effects of the guidelines 

on building costs and sustainability.  (p. 55) 

Summary of Agencies’ Responses 

In a letter dated February 8, 2023, Department of Administration Commissioner Roberts-Davis said that 

“Admin supports accountability for each entity receiving bond funds…in meeting statutory requirements” 

and that the administration of the sustainable building guidelines should be the responsibility of the entity 

that has the staff with “the appropriate technical expertise,” the Center for Sustainable Building Research. 

The Department of Commerce Commissioner Arnold—in a letter dated, February 8, 2023—stated that “The 

Department agrees with the findings and assessments as spelled out in OLAs [sic] review, specifically the 

need for clear accountability and oversight, addressing variances, funding, and communicating clear goals and 

objectives.” 

The director of the University of Minnesota’s Center for Sustainable Building Research said in a letter 

dated February 7, 2023, that they “appreciate the…desire for clarity and accountability and the alignment 

of processes to achieve the legislature’s goals for sustainability in state-funded capital construction….”  

They further stated that clarity regarding aspects of project compliance “would significantly increase the 

impact of the program and the improved performance toward the Legislature’s goals for state construction.” 

 

The full evaluation report, Sustainable Building Guidelines, is available at 651-296-4708 or:  

www.auditor.leg.state.mn.us/ped/2023/sustainable-building-guidelines.htm. 
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Introduction 

he sustainability of buildings can significantly affect both the building occupants 

and the environment.  For example, a poorly insulated building may lead to chilly 

inhabitants and may require additional energy to heat, which in turn may increase 

heating costs and carbon dioxide emissions.   

In 2001, the Legislature directed the state to 

develop a set of sustainable building guidelines for 

certain capital construction projects.1  Today, 

according to the University of Minnesota’s Center 

for Sustainable Building Research, the state’s 

sustainable building guidelines aim to reduce 

energy consumption, enhance the health and 

well-being of building occupants, and improve the 

quality of the environment.2 

The Legislative Audit Commission directed the Office of the Legislative Auditor in 

March 2022 to evaluate the state’s sustainable building guidelines.  We focused our 

evaluation on the following questions:  

• Who is responsible for enforcing the sustainable building guidelines? 

• To what extent does the state ensure that projects subject to the sustainable 

building guidelines comply with the guidelines? 

• To what extent have new buildings and major renovations that received 

funding from the bond proceeds fund complied with the sustainable 

building guidelines? 

To address these questions, we reviewed relevant state statutes and administrative rules 

as well as the sustainable building guidelines and various other program documents.  

We also analyzed program data about capital projects subject to the sustainable building 

guidelines and reviewed a sample of files to better understand how agency staff decide 

whether projects are subject to the guidelines. 

To further understand the roles and responsibilities related to the sustainable building 

guidelines, we interviewed staff from key agencies, including the departments of 

Administration and Commerce, as well as Minnesota Management and Budget.  We 

also interviewed staff at the Center for Sustainable Building Research, which has 

significant responsibilities for administering the guidelines.  Further, we conducted a 

survey of individuals working in both the public and private sectors, who had 

experience working with the sustainable building guidelines on recent capital 

construction projects. 

                                                      

1 Laws of Minnesota 2001, chapter 212, art. 1, sec. 2, codified as Minnesota Statutes 2022, 16B.325. 

2 University of Minnesota, College of Design, Center for Sustainable Building Research, Minnesota B3 

Guidelines:  New Buildings and Major Renovations Version 3.2 Revision 01 (May 2021), 4. 

T 

Sustainable Building Guidelines 

Throughout this report, we refer to the 
guidelines simply as the “sustainable 
building guidelines” or “the guidelines”; 
however, they are also commonly 
referred to as “Buildings, Benchmarks, 
and Beyond,” or the “B3 Guidelines.”   
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Finally, to better understand how the guidelines are implemented on individual projects, 

we conducted an in-depth review of three projects that were subject to the sustainable 

building guidelines.  Through these case studies, we reviewed project documents and 

data, and we interviewed individuals employed by private sector organizations—such as 

architectural and engineering firms—who played a key role in implementing the 

guidelines for those projects.  We also interviewed staff working at state agencies and 

local units of government that were affiliated with projects subject to the guidelines.    

Our evaluation focused on the ongoing administration and oversight of the sustainable 

building guidelines.  We did not evaluate the process by which the guidelines were 

developed, nor did we determine whether the existing guidelines are appropriate given 

current sustainability trends and developments.  Further, we did not analyze how the 

guidelines compare to other sustainability guidelines or rating systems, such as 

Leadership in Energy and Environmental Design (LEED) or the state’s energy code.   
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Chapter 1:  Background 

n an effort to improve the sustainability of the structures in which we spend much of 

our lives, sustainability-related building codes and certification programs—such as 

Leadership in Energy and Environmental Design (LEED) and the International Green 

Construction Code—have proliferated across the country.  In Minnesota, the sustainable 

building guidelines are a set of 

requirements that build on those 

regional and national efforts. 

In this chapter, we begin by providing 

an overview of the sustainable building 

guidelines, followed by an explanation 

of the different entities with roles and 

responsibilities pertaining to the 

guidelines.  We then briefly explain 

how the administration of the 

guidelines is funded before providing 

additional information about the capital 

bonding process in Minnesota.  

Sustainable Building Guidelines Overview 

In 2001, the Legislature mandated the creation of sustainable building guidelines for 

certain capital construction projects that receive state funding.1  The guidelines 

originally applied only to new building projects; however, in 2008, the Legislature 

amended the law to include major renovations.2  We provide an overview of the 

guidelines below.  

By law, all new buildings and major renovations that receive state general 
obligation bond proceeds must adhere to the sustainable building 
guidelines, which must incorporate several elements of sustainability. 

According to Minnesota statutes, the sustainable building guidelines “are mandatory for 

all new buildings…and for all major renovations receiving funding from the bond 

proceeds fund….”3  In other words, all new buildings and major renovations that are 

funded in part or in whole with general obligation bonds must adhere to the guidelines.4 

                                                      

1 Laws of Minnesota 2001, chapter 212, art. 1, sec. 2, codified as Minnesota Statutes 2022, 16B.325, 

subds. 1-3. 

2 Laws of Minnesota 2008, chapter 179, sec. 30, codified as Minnesota Statutes 2022, 16B.325, subds. 1-3. 

3 Minnesota Statutes 2022, 16B.325, subd. 3.  We describe “major renovations” in greater detail in 

Chapter 3. 

4 The Legislature may also choose to require the guidelines for projects that are not funded with general 

obligation bonds.  For example, the Legislature has at times required projects receiving funding from the 

Minnesota environment and natural resources trust fund to follow the sustainable building guidelines. 

I 

Key Findings in This Chapter 

• By law, all new buildings and major 
renovations that receive state general 
obligation bond proceeds must adhere 
to the sustainable building guidelines, 
which must incorporate several 
elements of sustainability. 

• Statutes require the departments of 
Administration and Commerce to 
develop and review the sustainable 
building guidelines. 
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When the Legislature mandated the creation of the guidelines, it required the  

guidelines to take a broad approach to sustainability.  By law, the sustainable  

building guidelines must: 

• Include air quality and lighting standards. 

• Create and maintain a healthy environment.   

• Facilitate productivity improvements. 

• Specify ways to reduce material costs. 

• Consider the long-term operating costs of the building, including the 

use of renewable and certain other energy sources.5   

Further, the sustainable building guidelines must incorporate energy efficiency 

performance standards, referred to as “Sustainable Building 2030.”6   

The current version of the sustainable building guidelines comprises 25 individual 

guidelines, grouped into five categories.7  As seen in Exhibit 1.1, those categories 

are (1) performance management, (2) site and water, (3) energy and atmosphere, 

(4) indoor environmental quality, and (5) materials and waste.  Each category 

includes guidelines intended to achieve particular outcomes.  The purpose of the 

indoor environmental quality guidelines, for instance, is to “provide high-quality 

indoor environmental conditions to promote occupant health, well-being, and 

productivity.”8  See the Appendix for a complete list of the guidelines and their 

intended effects.  

  

                                                      

5 Minnesota Statutes 2022, 16B.325, subd. 2. 

6 Ibid., subd. 4; and 216B.241, subd. 9.  We discuss Sustainable Building 2030 in greater detail later in this 

chapter. 

7 The sustainable building guidelines have been updated several times since their inception. 

8 University of Minnesota, College of Design, Center for Sustainable Building Research, Minnesota B3 

Guidelines:  New Buildings and Major Renovations Version 3.2 Revision 01 (May 2021), 93. 
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Exhibit 1.1 

The sustainable building guidelines are grouped into five categories, each with a different intent. 

 

 

 

 

 

Source:  Office of the Legislative Auditor, based on University of Minnesota, College of Design, Center for Sustainable Building Research, 
Minnesota B3 Guidelines:  New Buildings and Major Renovations Version 3.2 Revision 01 (May 2021). 

 
 

Nearly all of the 25 guidelines include multiple requirements.9  For example, as seen in 

Exhibit 1.2, the guideline pertaining to atmospheric protection includes two broad 

requirements.  Projects adhering to the sustainable building guidelines may need to 

meet up to 90 individual requirements, depending on the scope of the project.10  While 

some of the guideline requirements are relatively straightforward—selecting Energy 

Star appliances, for instance—others are more complex.    

                                                      

9 In addition to the guideline requirements, the sustainable building guidelines contain recommended 

components that projects can voluntarily pursue. 

10 Some guideline requirements—such as the atmospheric protection guideline’s requirement to reduce 

refrigerant leakage—contain additional subrequirements. 

Performance 
Management 

To help project 
teams gather 
information and 
coordinate project 
design, construction, 
and operations in 
order to ensure 
projects meet 
performance 
requirements. 

Site and 
Water 

To support the design 
and maintenance of 
project sites that 
restore ecological 
integrity so that sites 
are capable of 
supporting healthy 
and biodiverse plant, 
animal, and human 
communities. 

Energy and 
Atmosphere 

Includes Sustainable 
Building 2030 

To promote the 
design and operation 
of energy-efficient 
buildings to reduce 
expenditures on 
imported fuel, lower 
the impacts of 
greenhouse gas 
emissions, minimize 
refrigerant impacts, 
and ensure 
readiness for next-
generation energy 
infrastructure. 

Indoor 
Environmental 

Quality 

To provide 
high-quality indoor 
environmental 
conditions that 
promote the health, 
well-being, and 
productivity of 
building occupants. 

Materials and 
Waste 

To reduce the 
toxicity and 
embodied 
environmental 
impacts of building 
materials. 

S U S T A I N A B L E   B U I L D I N G   G U I D E L I N E S  
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Exhibit 1.2 

The sustainable building guideline pertaining to atmospheric protection—like most other guidelines—
includes multiple requirements. 

Guideline E.4:  Atmospheric Protection 

Requirement Description 

Acceptable refrigerants When selecting equipment, choose refrigerants for new and repaired equipment that are not 
currently designated “unacceptable” under the Environmental Protection Agency’s Significant New 
Alternatives Policy (SNAP) program.a  

Reduce refrigerant leakage Design, maintain, and operate mechanical equipment to reduce refrigerant leakage over the life of the 
building.  Adhere to the following: 

• Equipment containing 2,000 pounds or more of certain refrigerants must include an automatic 
leak detection device. 

• Facilities shall conduct quarterly leak inspections or use automatic leak detection devices for 
equipment containing more than 50 pounds of refrigerant. 

• For equipment containing more than 50 pounds of refrigerant, leaks over a certain threshold 
must be repaired, subject to a plan for repair, or retired within 30 days of leak detection or 
refrigerant recharge. 

• Certain refrigerant recovery recordkeeping requirements must be met for equipment containing 
between 5 and 50 pounds of refrigerant. 

• For equipment containing between 5 and 50 pounds of refrigerant with annual leakage rates of 
10 percent or greater, equipment operators must implement leak reduction measures sufficient 
to identify and minimize future leaks.  Repaired systems must be monitored at least quarterly to 
ensure leak reduction is maintained. 

Notes:  Some guidelines contain recommended components that projects can voluntarily pursue in addition to the required 
components.  The atmospheric protection guideline includes two additional recommended components.  

a Among other responsibilities, SNAP identifies refrigerant substitutes that pose a lower risk to human health and the environment. 

Source:  Office of the Legislative Auditor, based on University of Minnesota, College of Design, Center for Sustainable Building 
Research, Minnesota B3 Guidelines:  New Buildings and Major Renovations Version 3.2 Revision 01 (May 2021), 87. 

The sustainable building guidelines include 

requirements that apply throughout a project’s 

lifecycle.  Projects must first adhere to 

requirements during the four phases of building 

design and construction:  predesign, design, 

final design, and closeout.  The guidelines also 

include requirements that apply after 

construction is complete and the building is 

occupied.  Some of these requirements—such 

as annual water consumption reporting—must 

be met for up to ten years.   

According to the sustainable building 

guidelines, the guidelines were written to align 

whenever possible with other sustainable 

building design standards—such as LEED—

while “maintaining regional values, and 

Sample Guideline Requirements 
for Building Occupancy 

• Report annually on indoor consumption of potable or 
harvested groundwater. 

• Conduct annual inspections of stormwater infrastructure. 

• Submit ongoing soil sampling results at least once every 
three years. 

• For the first year following building occupancy, conduct 
bird safety monitoring by walking the perimeter of the 
building and observing all accessible setbacks and roof 
areas at least twice per week. 

• For certain projects, at year five of building occupancy, 
monitor bat boxes to ensure at least 50 percent of boxes 
are occupied with bats. 

— Center for Sustainable Building Research, 
Minnesota B3 Guidelines:  New Buildings and 

Major Renovations Version 3.2 Revision 01 (May 2021) 
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priorities.”11  Both LEED and the guidelines focus on many of the same issues, 

including site sustainability, water consumption, energy and atmosphere, indoor 

environmental quality, and materials and waste.12  However, whereas LEED allows 

project teams to select which sustainability components to pursue after meeting certain 

prerequisites, the sustainable building guidelines are a list of requirements that all 

project teams must follow.   

Sustainable Building 2030 
Sustainable Building 2030 is a set of energy-efficiency performance standards 

mandated by law and incorporated into the sustainable building guidelines.13  According 

to statutes, the standards established by Sustainable Building 2030 are intended to 

“significantly reduce carbon dioxide emissions by lowering energy use in new and 

substantially reconstructed buildings.”14   

Statutes require the performance standards to follow an energy-use reduction schedule 

shown in Exhibit 1.3.  By law, the reduction should be measured against a baseline—

the energy consumption of an average building in 2003.15  The Sustainable Building 

2030 standards outlined in law become progressively more stringent every five years, 

thus demanding that newer buildings improve energy efficiency or make greater use of 

renewable energy sources.16 

According to researchers at the University of Minnesota, the Sustainable Building 2030 

standards are substantially more stringent than the Minnesota Commercial Energy 

Code, the energy conservation component of the state’s building code.  The university’s 

analysis estimated that a building designed according to the current energy code would 

consume approximately 51 percent less energy per square foot compared to an average 

building in 2003.17  For comparison, the Sustainable Building 2030 performance 

standard in 2023 is an 80 percent reduction against a 2003 baseline.    

                                                      

11 University of Minnesota, College of Design, Center for Sustainable Building Research, Minnesota B3 

Guidelines:  New Buildings and Major Renovations Version 3.2 Revision 01 (May 2021), 4. 

12 An analysis conducted by staff at the University of Minnesota comparing LEED to an older version of 

the sustainable building guidelines concluded that a hypothetical project adhering to the required 

guidelines would qualify for LEED Gold certification—the second-highest of the four LEED certification 

tiers.  University of Minnesota, College of Design, Center for Sustainable Building Research, “LEED 

Credit Breakdown” (Microsoft Excel spreadsheet, 2018).   

13 Minnesota Statutes 2022, 16B.325, subd. 4; and 216B.241, subd. 9(a). 

14 Minnesota Statutes 2022, 216B.241, subd. 9(a). 

15 More specifically, the reduction should be measured against an average building in the same building 

sector in 2003.  For instance, a new office building would be compared to another office building, not an 

industrial warehouse.  A program staff member explained that they also consider additional building 

characteristics, such as the building’s operating schedule, when determining the required reduction.   

16 Minnesota Statutes 2022, 216B.241, subd. 9(c), includes a requirement that an energy standard undergo 

a cost-effectiveness evaluation before being implemented.  While Minnesota Statutes 2022, 16B.325, 

subd. 2, states that the sustainable building guidelines “must focus on achieving the lowest possible 

lifetime cost,” there is no requirement to evaluate the cost-effectiveness of the guidelines overall. 

17 Patrick Smith, University of Minnesota, College of Design, Center for Sustainable Building Research, 

“Sustainable Building 2030 Overview” (PowerPoint presentation for the City of Bloomington, June 18, 

2021), 13. 

On January 24, 2025, the Minnesota Supreme Court held that 68 members are necessary to constitute a quorum of the House. 
This document reflects proceedings that occurred before that decision was issued and are no longer active.  
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Exhibit 1.3 
The Sustainable Building 2030 energy-use performance standards in state law become 
progressively more stringent every five years. 

Building energy consumption 
relative to a 2003 baseline 

 

Notes:  The above graphic shows the energy consumption reduction targets, measured against the 2003 energy 
consumption per square foot of an average building in a given building sector.  The applicable standard is based on the year 
in which design begins.  For example, a new student dormitory project for which design began in 2019 is required to meet 
the 2015 energy standard.  According to the Sustainable Building 2030 requirements, the dormitory should be designed to 
consume 70 percent less energy per square foot compared to an average dormitory in 2003.  A dormitory that began design 
in 2021, meanwhile, should be designed to consume 80 percent less energy per square foot. 

Source:  Office of the Legislative Auditor, based on Minnesota Statutes 2022, 216B.241, subd. 9(c). 

Overview of Roles and Responsibilities 
Responsibilities related to the sustainable building guidelines are distributed across 

multiple entities in the public and private sectors.  Below, we provide an overview of 

the various entities with responsibility for the guidelines.   

Statutes require the departments of Administration and Commerce to 
develop and review the sustainable building guidelines. 

According to statutes, “The Department of Administration and the Department of 

Commerce, with the assistance of other agencies, shall develop sustainable building 

design guidelines….”18  Statutes also require the commissioners of those two agencies 

to “review the guidelines periodically.”19   

                                                      

18 Minnesota Statutes 2022, 16B.325, subd. 1. 

19 Ibid., subd. 4. 
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In practice, the Department of Administration’s purview has been the sustainable 

building guidelines overall, whereas the Department of Commerce has focused its 

attention on Sustainable Building 2030.  According to an interagency agreement 

between the two departments, the Department of Administration “will implement, 

maintain and update sustainable building design guidelines.”20  In contrast, a 

Department of Commerce representative told us that Commerce’s focus is on the 

guidelines’ energy component.  

Although statutes task the departments of Administration and Commerce with 

developing the guidelines, other entities also play important roles with regard to the 

guidelines.  For instance, the departments of Administration and Commerce both 

contract with the Center for Sustainable Building Research at the University of 

Minnesota for assistance with the guidelines.  Additionally, individuals—such as 

architects and engineers—that comprise the team of people working on individual 

projects play a key role in implementing the guidelines on a project-by-project basis.  

We discuss the roles and responsibilities of the departments of Administration and 

Commerce, the Center for Sustainable Building Research, and project teams at greater 

length in Chapter 2. 

Financial Overview 

The sustainable building guidelines may affect the total cost of capital projects in 

multiple ways.  First, the guidelines may affect the direct cost of designing and 

constructing a project.  For example, fulfilling the guideline requirements may 

necessitate hiring specialists who would not otherwise have been part of the design 

team, such as an acoustician, which may increase design costs.  Second, the guidelines 

may affect the costs of operating or maintaining a building once it is occupied.  For 

instance, selecting more durable building materials may decrease the lifetime costs of a 

building through reduced maintenance expenses.  Likewise, decreasing a building’s 

energy consumption may reduce the cost of operating the building.  We discuss the 

relationship between the sustainable building guidelines and the cost of capital projects 

in greater detail in Chapter 5. 

In addition to individual project costs, there are also costs pertaining to the development 

and administration of the sustainable building guidelines overall.   

By law, the Department of Commerce may assess public electric and  
gas utilities up to $1 million annually to pay for costs pertaining to the 
sustainable building guidelines, including program administration, 
oversight, and other activities. 

Statutes establish two streams of funding for the administration of, and revisions to, the 

sustainable building guidelines.  By law, the Department of Commerce may bill public 

gas and electric utilities up to $500,000 per fiscal year to pay for costs associated with 

                                                      

20 Minnesota Department of Administration and Minnesota Department of Commerce, State of Minnesota 

Interagency Agreement, signed June 2018, last amended June 2022.  
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the guidelines.21  In addition, statutes direct the Department of Commerce to contract 

with the Center for Sustainable Building Research for various activities specific to 

Sustainable Building 2030, at a cost of up to $500,000 annually; these funds also come 

from assessments on public utilities.22 

In total, statutes allow the Department of Commerce to assess public utilities $1 million 

for costs associated with the sustainable building guidelines and Sustainable Building 

2030.  The total assessments allowed by law have not changed since the Legislature 

authorized them.23 

According to the Department of Commerce, in recent years, the department has 

assessed public utilities the full $1 million authorized by law, all of which was used for 

contracts with the Center for Sustainable Building Research for the administration of 

the guidelines.  Staff at the departments of Administration and Commerce said that 

neither department allocates additional funds for the administration of the sustainable 

building guidelines or Sustainable Building 2030; any agency staff working on the 

guidelines do so as one of many other job responsibilities. 

Capital Construction Overview 

In 2020 the Legislature authorized the sale of more than $1 billion in general obligation 

bonds for capital improvement projects across Minnesota.  In accordance with the 

Minnesota Constitution, these funds must be used “to acquire and better public land and 

buildings and other public improvements of a capital nature.”24   

Capital projects that receive general obligation bond funds must adhere 

to a number of statutory requirements in addition to the sustainable 

building guidelines.  For example, projects must meet certain 

prevailing wage requirements and provide accommodations in some 

spaces for individuals who are hard of hearing.25  Many recipients of 

bond proceeds are also required to submit a predesign report 

describing the purpose, scope, cost, and other aspects of the project.26  

Many of the requirements for capital projects apply regardless of the 

specific mechanism the Legislature uses to allocate bond funds, which 

we describe in greater detail below.   

                                                      

21 Minnesota Statutes 2022, 216B.241, subds. 1f(a) and 1f(d).  With regard to the assessments described in 

this chapter, public gas and electric utilities do not include certain municipality or cooperative electric 

associations and certain retail sellers of gas and electricity.  By law, the Department of Commerce must 

bill utilities in proportion to their gross operating revenue from the sale of gas or electricity within 

Minnesota during the last calendar year. 

22 Minnesota Statutes 2022, 216B.241, subds. 1e(b), 9(b), and 9(d). 

23 Note that the two $500,000 utility assessments were authorized in different years.  When adjusted for 

inflation, the $1 million in total utility assessments permitted by law is equivalent to about $682,000 in 

2022 dollars. 

24 Minnesota Constitution, art. XI, sec. 5(a). 

25 Minnesota Statutes 2022, 177.41-177.43; and 16C.054. 

26 Minnesota Statutes 2022, 16B.335, subds. 1-3. 

Other Statutory Requirements 

As part of our 
evaluation, we 
compared aspects of 
the administration of  

the sustainable building guidelines 
to the administration of some other 
statutory requirements for capital 
projects.  Throughout the report, we 
denote those comparisons using the 
purple symbol in this box. 

On January 24, 2025, the Minnesota Supreme Court held that 68 members are necessary to constitute a quorum of the House. 
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The Legislature takes several approaches to providing general obligation 
bond proceeds, which has implications for the administration of the 
sustainable building guidelines. 

The Legislature often finances capital projects with general 

obligation bond proceeds in one of four ways.  First, the 

Legislature may explicitly name and describe a capital 

project in law and appropriate funds directly to the state 

agency that owns the project, as shown in the example to 

the left.  

Second, the Legislature may appropriate funding for a 

capital project to the Department of Administration to 

oversee a project on behalf of another state agency, rather 

than appropriating funds to the agency directly.  The 

Department of Administration oversees capital projects for 

several state agencies, including the Minnesota departments 

of Corrections, Human Services, and Veterans Affairs.  

Third, the Legislature may appropriate funds for a grant to a 

local unit of government, such as a city or county government.  

The Legislature appropriates these funds to a state agency, 

which then signs a grant agreement with the local government 

named in law.  While the local government oversees the 

development of the project, the state agency that received the 

appropriation continues to act as the steward of the funds.   

Finally, the Legislature allocates block appropriations for 

different initiatives, such as grants for the construction of 

public libraries.  For these initiatives, the Legislature 

appropriates funds to an agency (the Minnesota Department 

of Education in the case of library grants) that the agency 

then distributes through grants to other political subdivisions 

for projects that are not explicitly named in law. 

Although all new buildings and major renovations that 

receive general obligation bond funds must adhere to the 

sustainable building guidelines, the approach by which the 

Legislature funds projects has implications for the 

administration of the guidelines.  For instance, because 

projects that received general obligation bond proceeds 

through block appropriations are not named in law, 

identifying those projects is more difficult, thus 

complicating the identification of capital projects that are 

subject to the guidelines.  As another example, the roles 

and responsibilities of the project team members who 

implement the sustainable building guidelines vary 

depending on how the project is funded.  We discuss team 

member roles and responsibilities in the next chapter.

Appropriation to a State Agency 
for an Agency Project 

Lake Vermilion-Soudan Underground Mine  
State Park — $5,800,000 

To the commissioner of natural resources for “the 
predesign, design, and construction of a campground 
and related infrastructure at Lake Vermilion-Soudan 
Underground Mine State Park.” 

— Laws of Minnesota 2020, Fifth Special Session, 
chapter 3, art. 1, sec. 7, subds. 1 and 7 

Appropriation to the 
Department of Administration 
on Behalf of Another Agency 

Human Services:  Child and Adolescent 
Behavioral Health Services Facility — $1,750,000 

To the commissioner of administration for the 
“design, construction, and furnishing of a large motor 
activity and ancillary space for the Child and 
Adolescent Behavioral Health Hospital.” 

— Laws of Minnesota 2020, Fifth Special Session, 
chapter 3, art. 1, sec. 18, subds. 1 and 4 

Appropriation to a State Agency 
for a Grant to a Local Government 

Grand Rapids; IRA Civic Center — $5,000,000 

To the commissioner of employment and economic 
development for “a grant to the city of Grand Rapids 
for the design, construction, and equipping of capital 
improvements to the IRA Civic Center.” 

— Laws of Minnesota 2020, Fifth Special Session, 
chapter 3, art. 1, sec. 21, subds. 1 and 21 

Block Appropriation to a 
State Entity for Initiative Grants 

Metropolitan Council — $5,000,000 

“For grants to cities within the metropolitan area…for 
capital improvements in municipal wastewater 
collection systems….” 

— Laws of Minnesota 2020, Fifth Special Session, 
chapter 3, art. 1, sec. 17, subd. 2 

 

1 
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Chapter 2:  Program Roles, 
Responsibilities, and Support 

lear roles and responsibilities are central 

to the success of any program.  As we 

discussed in Chapter 1, numerous entities are 

involved with the implementation or 

administration of the sustainable building 

guidelines.  In this chapter, we delve more 

deeply into the roles and responsibilities of 

those various actors.  We also discuss the 

extent to which individuals felt they had 

adequate training and support to perform 

their roles. 

Roles and Responsibilities 

Statutory 
Responsibilities 
As we described in Chapter 1, statutes 

require the departments of Administration and Commerce to develop and periodically 

review the sustainable building guidelines.1  However, the successful implementation of 

the guidelines requires more than developing and reviewing them.  For instance, it is 

important to ensure that the project teams with responsibility for implementing the 

guidelines are clearly informed of their responsibilities and comply with the guidelines.  

In short, after developing or reviewing the guidelines, someone then needs to administer 

and oversee them. 

State law does not assign responsibility for the ongoing administration or 
oversight of the sustainable building guidelines.  

Statutes do not explicitly charge any state agency with administering or overseeing the 

sustainable building guidelines.  For example, as seen in Exhibit 2.1, statutes do not task 

a specific agency, such as the department of Administration or Commerce, with 

identifying which projects are subject to the sustainable building guidelines, enforcing 

compliance, or evaluating the outcomes of the guidelines overall.  Additionally, while 

the Legislature has assigned certain responsibilities pertaining to state bonding to 

Minnesota Management and Budget (MMB), statutes do not assign any duties pertaining 

to the sustainable building guidelines to MMB.  

                                                      

1 Minnesota Statutes 2022, 16B.325, subds. 1 and 4; and 216B.241, subd. 1f(a). 

C Key Findings in This Chapter 

• State law does not assign 
responsibility for the ongoing 
administration or oversight of the 
sustainable building guidelines. 

• The Center for Sustainable 
Building Research at the University 
of Minnesota—rather than a state 
agency—has assumed primary 
responsibility for administering the 
sustainable building guidelines. 

• Widespread disagreement and 
confusion about roles and 
responsibilities regarding the 
sustainable building guidelines 
have resulted in limited program 
oversight and accountability. 
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Exhibit 2.1 

Statutes establish limited duties for state agencies with regard to the sustainable 
building guidelines. 

SUSTAINABLE BUILDING GUIDELINES 

Key duties assigned in law: 

The departments of Administration and Commerce shall: 

• Develop sustainable building design guidelines with the assistance of other agencies. 

• Review the sustainable building guidelines periodically, maintain the guidelines, and revise them 
as needed. 

Key duties not assigned in law: 

• Identify projects that are subject to the guidelines. 

• Require submission of guideline-related data. 

• Monitor compliance with the guidelines. 

• Enforce guideline participation and compliance. 

• Evaluate whether the guidelines are having their intended effect. 

SUSTAINABLE BUILDING 2030 

Key duties assigned in law: 

The Department of Commerce shall: 

• “…contract with the Center for Sustainable Building Research at the University of Minnesota to 
coordinate development and implementation of energy-efficiency performance standards, strategic 
planning, research, data analysis, technology transfer, training, and other activities related to the 
purpose of Sustainable Building 2030.” 

• Report every three years to the Legislature on the cost-effectiveness and progress of implementing 
Sustainable Building 2030. 

• Annually assess utilities for the purpose of fulfilling obligations regarding Sustainable Building 2030 
and may annually assess utilities for the purpose of fulfilling obligations regarding the sustainable 
building guidelines, among other responsibilities. 

Note:  Statutes also require the departments of Administration and Commerce to maintain and update a 
benchmarking tool so that all public buildings can “maintain energy use information.” 

Source:  Office of the Legislative Auditor, based on Minnesota Statutes 2022, 16B.325, subds. 1 and 4; and 
216B.241, subds. 1e-1f and 9. 

While statutes outline some additional responsibilities for the Department of Commerce, 

these duties are limited and are specific to Sustainable Building 2030—the guidelines’ 

energy component; they do not pertain to the guidelines overall.  For example, the 

Department of Commerce must report to the Legislature every three years on the 

cost-effectiveness and progress of implementing Sustainable Building 2030.2     

                                                      

2 Minnesota Statutes 2022, 216B.241, subd. 9(f). 
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Even though statutes do not assign responsibility for administering and overseeing the 

implementation of the sustainable building guidelines to any state agency, the departments 

of Administration and Commerce have taken on some responsibility for administering the 

program.3  Staff from both agencies said they work cooperatively to determine program 

priorities.  These staff also attend quarterly meetings with representatives from the Center 

for Sustainable Building Research and its subcontractors to review the center’s progress 

towards fulfilling contractual obligations and to discuss program needs and activities.  

Nevertheless, agency staff undertake few activities pertaining to the ongoing 

administration of the sustainable building guidelines. 

The Center for Sustainable Building Research at the University of 
Minnesota—rather than a state agency—has assumed primary 
responsibility for administering the sustainable building guidelines.  

The departments of Administration and Commerce have contracted with the Center for 

Sustainable Building Research to handle most responsibilities associated with the 

sustainable building guidelines.  For example, contractually, the center—or its 

subcontractors—is responsible for developing and managing the guidelines; 

determining, ensuring, and reporting on compliance with the guidelines; reaching out to 

agencies subject to the guidelines; providing education and assistance to project teams; 

and more.   

The Center for Sustainable Building Research, in collaboration with its subcontractors, 

also provides a software tool that project teams use to track whether they are adhering to 

the guidelines.  To use this tool, project teams contact the Center for Sustainable 

Building Research to add their projects to a guidelines database.  Then, as projects 

progress through the different project phases, the tool tracks—and in some cases—

determines the project’s compliance with individual guideline requirements based on the 

data submitted by project team members, which are added to the guidelines database.  

The center and one of its subcontractors also provide project teams with a tool to track 

how projects are performing with regard to certain sustainability elements—such as 

energy consumption—once the building is occupied.4  

In essence, the Center for Sustainable Building Research oversees the day-to-day 

administration of the sustainable building guidelines.  Center staff answer questions 

from project teams about how to meet the guidelines, and they spearhead revisions to the 

guidelines.  Center staff provide training, explanatory materials, and the tools needed to 

track compliance with the guidelines.  For many projects, a center staff person even acts 

as the agency contact for the project, a key role that reviews and approves the 

information project team members submit to the guidelines database.  We discuss this 

role further in the following section. 

                                                      

3 An MMB official confirmed that, beyond publishing resources that list the guidelines as a requirement for 

capital projects, MMB does not play any role regarding the sustainable building guidelines.   

4 This tracking tool is available to public building owners across the state; its use is not limited to projects 

that must comply with the sustainable building guidelines. 
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Project Team Responsibilities  

Project team members—such as architects, engineers, 

interior designers, and energy modelers—play an integral 

role in implementing the guidelines on individual 

projects.  Members of the project team provide 

information about the project’s compliance with the 

guidelines, coordinate the completion of guideline 

requirements, review whether information about the 

project is complete and accurate, and—as we discuss in 

Chapter 3—sometimes decide whether to exempt the 

project from meeting certain requirements altogether.   

Project teams responsible for implementing the sustainable building 
guidelines often include individuals working for state and private entities. 

For any given project, numerous individuals in a variety of roles may be involved in 

implementing the sustainable building guidelines.  For example, for one project we 

reviewed, more than a dozen project team members were assigned to one or more of at 

least 19 different roles.5   

Project roles are typically filled by a combination of individuals working in the public 

and private sectors.  For instance, the agency contact—who plays a key role in 

reviewing and approving data on guideline compliance during a project’s design and 

construction—should be an employee of the state agency that receives the project 

appropriation.6  On the other hand, the guideline leader—the individual who coordinates 

the guideline-related work of the other project team members—tends to be a design 

professional employed by a private-sector firm.   

The roles of most project team members with regard to the sustainable 
building guidelines are not clearly defined. 

Statutes do not define the role of project team members in implementing the sustainable 

building guidelines.  They do not, for instance, describe what role agency or local 

government staff play in ensuring that projects comply with the guidelines, nor do they 

describe the roles of contracted firms in implementing the guidelines.   

Further, the sustainable building guidelines themselves do not define the roles for most 

project team members.  While there are at least 19 different roles to which an individual 

could be assigned, the guidelines define only two roles—the agency contact and 

guideline leader—as shown in Exhibit 2.2.  For the remaining roles, including the 

owner, architectural leader, landscape leader, and more, the guidelines do not define the 

roles or clearly describe the responsibilities of individuals holding those roles.  The 

departments of Administration or Commerce also do not provide information about 

project team members’ responsibilities.  

                                                      

5 Several individuals were assigned to multiple roles. 

6 For certain projects, a Center for Sustainable Building Research staff person serves as the agency contact. 

Project Team 

Project team members are responsible for 
advancing projects through the sustainable 
building guidelines during each phase of design 
and construction and during building occupancy, 
including completing required documentation. 

— Center for Sustainable Building Research, 
Minnesota B3 Guidelines:  New Buildings 

and Major Renovations Version 3.2 
Revision 01 (May 2021) 

On January 24, 2025, the Minnesota Supreme Court held that 68 members are necessary to constitute a quorum of the House. 
This document reflects proceedings that occurred before that decision was issued and are no longer active.  

See Simon v. Demuth, No. A25-0066 (Minn. Jan. 24, 2025) (consolidated with Hortman et al. v. Demuth et al., No. A25-0068) .



Program Roles, Responsibilities, and Support 17 

 

Exhibit 2.2 
The sustainable building guidelines do not define the majority of project team member roles.  

Project Team Roles Key Responsibilities Typical Employer 

Agency contact 

• Provide data about certain guidelines 

• Review and approve project documentation 
submitted by other team members 

• Approve variance requestsa 

State agencyb 

Guideline leader 

• Coordinate the completion of tasks required 
to comply with the guidelines  

• Review project data submitted by other 
team members 

• Request variances as needed 

Private-sector firm 

Owner 

Role is undefined 

• Able to view data submissions from other 
team members 

Likely a state agency or 
local government 

Acoustics leader, architectural 
leader, civil leader, design and 
construction commissioning 
leader, electrical leader, energy 
leader, interior design leader, 
landscape leader, mechanical 
leader, structural leader 

Roles are undefined 

Typically, people in these roles do one or more 
of the following: 

• Complete assigned tasks and submit 
necessary documentation  

• Sign off that individual guideline 
requirements have been completed 

• Request variances as needed 

Private-sector firm 

Note:  The table above does not include all roles assigned to project team members working on the sustainable building 
guidelines; however, those other roles are also undefined.   

a We discuss variances in Chapter 3. 

b For certain projects, a staff member at the Center for Sustainable Building Research acts as the agency contact. 

Sources:  Office of the Legislative Auditor, based on University of Minnesota, College of Design, Center for Sustainable 
Building Research, Minnesota B3 Guidelines:  New Buildings and Major Renovations Version 3.2 Revision 01 (May 2021); 
and University of Minnesota, College of Design, Center for Sustainable Building Research, Minnesota B3 Guidelines:  B3 
Guidelines Project Role:  Agency Contact (April 2021).  

Many project team members we spoke with told us that 

expectations were not clear about how to fulfill their roles 

with regard to the sustainable building guidelines.  When we 

asked one individual if expectations about how to fulfill their 

role as agency contact were clearly communicated, they 

replied, “absolutely not.”  Another agency contact we 

interviewed said that expectations pertaining to their role were 

not clear to them “by any means.”  An individual assigned to 

be the guideline leader for another project we reviewed told us 

they did not know prior to our interview that they were 

considered to be a guideline leader, even though construction 

for that project was complete.   

As a first time Guideline Leader, I 
felt unsure what aspects of compliance 
with the [sustainable building] guidelines 
were my direct responsibility, and which 
ones I could delegate, or oversee 
loosely.…  The Guideline document does 
not clearly delineate responsibility, 
making it difficult to get a snapshot of 
what will need to be accomplished 
throughout the project by each member, 
particularly the guideline leader. 

— Guideline leader  
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Despite the confusion among some individuals we interviewed, when we surveyed 

project team members with experience working on recent capital projects that were 

subject to the guidelines, the majority of respondents indicated that their responsibilities 

related to the guidelines were clear.7  Sixty-seven percent of owners, 59 percent of 

agency contacts, and 81 percent of guideline leaders agreed or somewhat agreed that 

their responsibilities related to the sustainable building guidelines were clear.  However, 

while many survey respondents said their responsibilities were clear, this does not 

necessarily mean that they correctly understood their responsibilities.  As we discuss 

below, people we interviewed sometimes had conflicting understandings of who was 

responsible for certain tasks.   

Discussion 
As we described above, statutes do not assign responsibility for the ongoing 

administration or oversight of the sustainable building guidelines to a specific agency.  

Further, the roles and responsibilities of most project team members are not clearly 

defined.  In this section we discuss how those two issues have affected the program.   

Widespread disagreement and confusion about roles and responsibilities 
regarding the sustainable building guidelines have resulted in limited 
program oversight and accountability. 

Over the course of our evaluation, we encountered several differing views with regard to 

what entity is responsible for monitoring or ensuring that projects comply with the 

sustainable building guidelines.  For example, the Legislature often appropriates funds 

to the Department of Employment and Economic Development (DEED) for grants for 

capital projects owned and overseen by local governments.  The sustainable building 

guidelines state that “The agency, State entity, or non-State organization that receives 

general obligation bond funding for a project is obligated to ensure that the project 

adheres to the [sustainable building] Guidelines” (DEED in this example).  However, 

when we asked DEED staff about the agency’s role in ensuring those projects comply 

with the guidelines, a staff member told us that they assumed that the Department of 

Administration was responsible for ensuring that projects adhere to the guidelines.  

However, an official at the Department of Administration told us that the agency or local 

government entity that owns the project is responsible for ensuring compliance.8  In 

addition, as we discuss further in Chapter 4, there was considerable disagreement among 

the project team members that we surveyed about who is responsible for ensuring 

compliance with the guidelines. 

Further, agency staff and project team members sometimes assumed that other entities 

were taking actions related to the guidelines that they were not.  For instance, some 

project team members believed that the Center for Sustainable Building Research 

                                                      

7 We surveyed all individuals listed in the sustainable building guidelines database as an agency contact, 

guideline leader, and/or owner who had accessed the database since 2020 and had worked on at least one 

project subject to the guidelines that had been added to the database since 2017.  Of the 146 individuals we 

contacted, we received 92 responses, for a survey response rate of 63 percent. 

8 The agency that receives the project appropriation is not necessarily the project owner.  As we discussed 

in Chapter 1, for local government projects, the local government owns and oversees the development of 

the project while a state agency receives the appropriation.  
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reviews and approves individual guideline waivers referred to as “variances.”  Yet, as 

we discuss in Chapter 3, the center is not currently responsible for reviewing and 

approving most variances.  Others thought that the center reviews the compliance 

information that team members input into the guidelines database before the project is 

approved to move on to the next phase of work; however, the center does not do so for 

all guidelines.9   

The lack of clarity in law around specific duties pertaining to the sustainable building 

guidelines has ultimately hindered oversight and accountability at the programmatic and 

project level.  Exhibit 2.3 lists several additional guideline-related duties that are not 

assigned in law and describes how the lack of clarity pertaining to these responsibilities 

affects program oversight.  We discuss these topics in greater detail later in this report. 

Exhibit 2.3 
A lack of clear roles and responsibilities has hindered oversight. 

Guideline Responsibilities Issue 

Unclear which agency should identify 
projects subject to guidelines  

The state cannot systematically monitor or enforce 
compliance with the guidelines without first determining 
which projects are subject to guidelines. 

Unclear to many project team members 
who approves variances 

Projects may be inappropriately exempted from 
meeting certain guidelines. 

Unclear which agency should analyze 
the overall effect of the guidelines on 
building cost or sustainability 

The state cannot determine if the guidelines are having 
their intended effect without analyzing the guidelines’ 
impacts on projects. 

Note:  We discuss the process for determining which projects are subject to the guidelines, guideline variances, and the 
overall effect of the sustainable building guidelines later in this report. 

Source:  Office of the Legislative Auditor. 

Roles and Responsibilities for Other Bonding Requirements 

Although the Legislature has not clarified what agency is responsible for administering 

and overseeing the sustainable building guidelines, it has taken a different approach for 

several other statutory requirements for capital projects.  As we described in Chapter 1, 

the sustainable building guidelines are just one of a number of requirements to which 

capital projects are expected to adhere.  We briefly discuss the oversight of some of 

those other requirements below. 

In contrast to the law regarding the sustainable building guidelines, 
statutes explicitly establish agency oversight responsibilities for other 
statutory requirements for capital projects.  

We reviewed several other statutory requirements for projects receiving general 

obligation bond funds and found that—unlike the law regarding sustainable building 

                                                      

9 Unless the Center for Sustainable Building Research is filling the role of agency contact, the center—with 

the assistance of one of its subcontractors—only reviews information submitted by project teams about 

guideline requirements for Sustainable Building 2030. 
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guidelines—statutes more clearly assign oversight responsibility to a specific agency for 

several of those requirements.  For example: 

Prevailing wage requirements.  With certain exceptions, by law, any 

contract for any wholly or partially state-funded construction or remodeling 

project must include prevailing wage stipulations.10  State law assigns 

responsibility for enforcing prevailing wage requirements to the Department 

of Labor and Industry and grants the department the authority to demand and 

review records relating to prevailing wage requirements.11  Further, statutes 

require the department to employ at least three investigators to perform 

onsite project reviews, investigate potential violations, and conduct training 

and outreach.12 

Predesign submittal.  In many cases, before a capital project can proceed  

to design, statutes require that the recipient of the appropriation submit a 

predesign report that describes the purpose, scope, cost, and other aspects of 

the project.13  By law, the commissioner of the Department of Administration 

must receive and review the report and issue a recommendation about  

the project. 

Full funding requirement.  In the case of capital projects for which the 

Legislature’s appropriation is not sufficient, by itself, to cover the full cost of 

the project or project phase, state law requires that there be sufficient nonstate 

commitments to cover the remainder of the costs.14  Statutes require that the 

commissioner of MMB determine that commitments are sufficient to cover 

the remaining project costs before project funding is released. 

Recommendations 
The recommendations we present here and throughout the remainder of the report 

assume that the Legislature intends for all new construction and major renovation 

projects receiving general obligation bond proceeds to follow the guidelines, as is 

currently required by law.15  However, as the Legislature considers our recommendations, 

it should reflect upon what role it wants the guidelines to play in promoting building 

sustainability.  Does the Legislature intend for the guidelines to be requirements, as is 

currently established in law?  Or, for example, does the Legislature instead intend for the 

guidelines to be sustainability goals or best practices that capital projects should strive 

to meet, rather than requirements capital projects must meet?   

                                                      

10 For example, contracts must “state the prevailing wage rates, prevailing hours of labor, and hourly basic 

rates of pay.”  Minnesota Statutes 2022, 177.43, subds. 1-3 and 7. 

11 Minnesota Statutes 2022, 177.43, subd. 6.  For highway-related contracts, statutes assign enforcement 

authority to the Minnesota Department of Transportation.  Minnesota Statutes 2022, 177.44, subds. 1 and 7.  

12 Minnesota Statutes 2022, 177.43, subd. 6. 

13 Minnesota Statutes 2022, 16B.335, subds. 1-3. 

14 Minnesota Statutes 2022, 16A.502. 

15 Minnesota Statutes 2022, 16B.335, subd. 3. 
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These fundamental questions have significant implications for how the guidelines should 

be administered, as well as implications for the level of state resources needed to 

achieve the guidelines’ desired ends.  Neither the Department of Administration nor the 

Department of Commerce employ staff devoted solely to working on the sustainable 

building guidelines; staff currently working on the guidelines do so as one of many other 

responsibilities.  Further, because funding supporting the guidelines (assessments on 

public utilities) is not tied to inflation, program funding has effectively decreased over 

time.16  If the Legislature intends for the guidelines to be a requirement for capital 

projects, the state may need to reconsider the level of resources currently devoted to this 

program in order to ensure that it is effectively administered and overseen.  Conversely, 

if the Legislature intends for the guidelines to be best practices, ensuring compliance 

becomes unnecessary, which would reduce the resources needed to adequately 

administer and oversee the guidelines. 

RECOMMENDATION 

The Legislature should determine which agency is responsible for 
administering and overseeing the sustainable building guidelines and  
codify those duties in law.  

Regardless of the Legislature’s ultimate decision regarding the intent of the sustainable 

building guidelines, the Legislature should more clearly outline in law its expectations 

for the administration and oversight of the guidelines.  Although the Legislature clearly 

identified in law which agencies are responsible for developing and reviewing the 

sustainable building guidelines, it failed to specify what agency was responsible for 

administering and overseeing the guidelines after they were developed.  This has 

contributed to substantial disagreement and confusion about roles and responsibilities 

regarding the guidelines and has hindered overall accountability.   

To improve oversight and accountability, the Legislature should identify which state 

agency has primary responsibility for administering and overseeing the sustainable 

building guidelines.  Although it may make sense for that agency to collaborate with 

other state agencies or nonstate entities on various aspects of the guidelines, we 

recommend that the Legislature assign overall responsibility for the guidelines to a single 

state agency.  Given the large number of individuals and agencies involved in the 

bonding process overall, and with the sustainable building guidelines specifically, we 

believe that assigning guideline administration and oversight responsibilities to one 

agency will help mitigate confusion about who is ultimately responsible for the program. 

The Legislature should also carefully consider to what extent contracted entities—such 

as the Center for Sustainable Building Research—have decision-making and 

enforcement responsibilities for the sustainable building guidelines, as opposed to 

assigning those duties to a state agency.  Currently, the center has significant discretion 

in administering the guidelines.  While we appreciate the need for technical experts—

such as the Center for Sustainable Building Research—to be involved in the 

development and implementation of the guidelines, we believe that the involvement of 

contracted entities should be limited to an advisory role.  We believe that the duties to 

                                                      

16 As we discussed in Chapter 1, total assessments established in law on public utilities for costs associated 

with the sustainable building guidelines have not changed since the Legislature authorized them. 
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administer, oversee, and enforce the guidelines more appropriately rest with a state 

agency, rather than a contracted entity.  

RECOMMENDATION 

The agency that the Legislature tasks with administering and overseeing  
the sustainable building guidelines should ensure that the guidelines  
clearly define the roles of all individuals responsible for implementing  
the guidelines. 

As we described above, project team members do not always clearly understand their 

role with regard to implementing the sustainable building guidelines.  Yet, project team 

members play an important role in implementing the guidelines on individual projects.   

Once the Legislature determines which agency has overall administrative and oversight 

responsibilities for the sustainable building guidelines, that agency should oversee the 

process of defining all project team member roles.   

Training and Support 

The establishment of clear roles and responsibilities—in law and in the guidelines—is 

only one aspect of ensuring that the sustainable building guidelines are implemented 

effectively.  The individuals responsible for implementing the guidelines also need to 

understand how to perform their roles.  Further, they need access to adequate assistance 

should they have questions about how to perform their responsibilities.  We discuss the 

extent to which project team members felt they received sufficient training and support 

below.   

Training 
According to the Department of Administration’s joint powers agreement with the 

Center for Sustainable Building Research, the center is to “Provide education, training, 

and technical support to project teams.”17  The center periodically provides training 

sessions on the sustainable building guidelines and includes a number of training 

resources on its website.   

Many project team members said they did not receive adequate training on 
how to fulfill their roles with regard to the sustainable building guidelines.  

In our survey of project team members, about 55 percent of agency contacts and about 

60 percent of guideline leaders and owners disagreed or somewhat disagreed that they 

received adequate training on their responsibilities related to the guidelines.  Several 

project team members explained that there was not any training available or that they 

were unaware of training being available.    

                                                      

17 Minnesota Department of Administration and University of Minnesota, Center for Sustainable Building 

Research, Work Plan and Scope, State of Minnesota Joint Powers Agreement, signed July 2021, last 

amended June 2022. 
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Several project team members described having  

to try to figure out what to do with regard to the 

guidelines on their own.  One agency contact 

described their experience with the guidelines as 

“sink or swim.”  A guideline leader said they did  

not receive any training or coaching on the 

guidelines and agreed that their efforts to learn 

their guideline responsibilities was a “trial by 

fire.”  Several individuals we interviewed thought 

there should be additional training or said that 

additional training would have been helpful.   

RECOMMENDATION 

The agency that the Legislature tasks with administering and overseeing the 
sustainable building guidelines should ensure that all individuals responsible 
for implementing the guidelines receive adequate training on their respective 
roles and responsibilities. 

As we discussed in the previous section, many project team members we interviewed 

were confused about their roles and responsibilities with regard to the sustainable 

building guidelines, which has contributed to limited accountability at the project level.  

Once the Legislature determines which agency has overall administrative and oversight 

responsibilities for the guidelines, that agency should ensure that all project team 

members receive adequate training on their roles and responsibilities pertaining to the 

sustainable building guidelines.   

To account for turnover within both public agencies and private 

firms, the state agency that is granted oversight responsibilities for 

the guidelines should ensure that training is provided on an 

ongoing—rather than a one-time—basis.  Further, because the 

private firms working on projects subject to the guidelines may be 

different from one project to the next, continual education about 

guideline roles and responsibilities is necessary.   

Survey results:  “…I received adequate training on my responsibilities related to the  
[sustainable building guidelines].” 
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Guideline leader
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Training of team member 
responsibilities, expectations, and 
lines of communication should be 
made available prior to the beginning 
of each project requiring [the 
sustainable building guidelines].   

— Agency contact  

It would be beneficial to 
provide training or online videos of 
how [the sustainable building 
guidelines work].  Personally I felt 
I didn’t understand the guidelines 
and the requirements required for 
the project to move forward. 

— Guideline leader  
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Program Support 
Per its joint powers agreement with the Department of Administration, the Center for 

Sustainable Building Research is responsible for providing technical support to the 

project teams implementing the guidelines.  For instance, according to a staff member at 

the Department of Administration, the center provides information about the guidelines 

to project teams and answers team members’ technical questions.  We found, however, 

that some project team members were unfamiliar with the center.  In fact, 13 percent of 

survey respondents reported having never heard of the Center for Sustainable Building 

Research.  Below, we discuss the extent to which project team members said they 

received adequate support with regard to implementing the sustainable building 

guidelines.   

Project team members had mixed opinions as to whether they received 
sufficient resources and support to perform their responsibilities. 

Respondents to our survey were generally divided on whether they received sufficient 

support to perform their responsibilities related to the sustainable building guidelines.  

For instance, nearly 55 percent of owners agreed or somewhat agreed that the resources 

and support available to help them perform their responsibilities related to the guidelines 

were sufficient, while slightly less than 45 percent disagreed or somewhat disagreed.18  

Guideline leaders had similar responses.  Agency contacts were somewhat more 

positive, with about two-thirds agreeing or somewhat agreeing that the resources and 

support available to them were sufficient. 

Although project team members were divided over whether they received sufficient 

resources and support overall, project team members generally indicated that they 

received helpful and timely assistance when they sought it out.  Over 85 percent of 

survey respondents who had interacted with the Center for Sustainable Building 

Research agreed or somewhat agreed that they received useful assistance from the   

                                                      

18 Four percent of owners responded that they preferred not to answer this question. 

Survey results:  “…the resources and support available to help me perform my responsibilities related 
to the [sustainable building guidelines] were sufficient.” 

 

* Percentages may not sum to 100 percent due to rounding. 
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center when they had questions about the sustainable 

building guidelines.19  Slightly more than two-thirds of 

respondents agreed or somewhat agreed that they received 

timely assistance from the center.   

Although survey respondents had generally positive opinions 

regarding the assistance provided by the Center for 

Sustainable Building Research, several respondents provided 

written comments about challenges relating to long response 

times from the center.  For example, one guideline leader 

commented that “resources [and] support were available…but the response time did not 

keep up with the project speed.”  An agency contact we spoke with said that they have 

been unable to reach anyone at the center to help them resolve a data reporting issue, 

despite trying “for quite some time.”  

A lack of timely support could have important 

consequences for projects attempting to comply 

with the sustainable building guidelines.  For 

instance, one guideline leader commented that, 

for these types of projects, time is money; they 

explained that delays can mean that a project 

needs to increase its budget.  Another 

respondent commented that lengthy response 

times hinder their ability to incorporate 

feedback from the center into the project in a timely and cost-effective manner.  

RECOMMENDATION 

The agency that the Legislature tasks with administering and overseeing the 
sustainable building guidelines should ensure that project team members 
receive adequate support to implement the guidelines. 

Projects must fulfill a significant number of requirements to comply with the sustainable 

building guidelines.  Given the extent and complexity of the guidelines, it is important 

that project teams have access to timely and useful assistance.  The agency to which the 

Legislature assigns responsibility for administering and overseeing the sustainable 

building guidelines should ensure that project team members have access to adequate 

resources to fulfill their responsibilities. 

 

                                                      

19 Totals in this paragraph include the 53 respondents who (1) indicated that they had interacted with the 

Center for Sustainable Building Research and (2) did not select “not applicable.” 

Getting help was difficult from a 
timing standpoint, often waiting weeks 
or months for a response. 

— Owner  

[The Center for Sustainable Building 
Research] has been professional and timely 
with requests for information, clarification, 
and guidance on how to navigate the 
[sustainable building guideline] process. 

— Guideline leader  
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Chapter 3:  Guideline Applicability 

f a capital project is to successfully 

comply with the sustainable building 

guidelines, it first must be clear (1) that 

the project is subject to the guidelines, 

and (2) which guidelines that project 

must meet.  In this chapter, we discuss 

the process for determining which 

capital projects must adhere to the 

sustainable building guidelines.  We 

also discuss the process by which 

capital projects may be exempted from 

meeting certain guideline requirements.  

Identifying Projects 
Subject to the Guidelines 

By law, the sustainable building guidelines apply to many—but not all—capital projects.  

As we discussed in Chapter 1, the guidelines apply only to capital projects receiving 

general obligation bond proceeds; they do not apply to projects 

funded through other mechanisms, such as revenue bonds or 

General Fund appropriations.  Also, by law, only capital projects 

that are “new buildings” or “major renovations” must adhere to 

the sustainable building guidelines; renovation projects that are 

not “major” are not subject to the guidelines.1  As directed by 

law, the guidelines outline criteria to determine when a project 

is a “major renovation.”2  Those criteria are listed in the box to 

the left.  

If a project team believes that their project is not subject to the 

guidelines—for example, because the renovated area is smaller 

than 10,000 square feet—the team may choose to submit a 

nonapplicability request form.3  However, while project teams 

may submit a nonapplicability request form if they believe the 

project is not subject to the guidelines, the Department of 

Administration does not require a project team to do so.  Instead, 

a project team may simply choose not to follow the guidelines. 

                                                      

1 Minnesota Statutes 2022, 16B.325, subd. 3. 

2 Minnesota Statutes 2022, 16B.325, subd. 2, states “the guidelines shall define ‘major renovations,’” as 

long as that definition does not encompass buildings that do not meet certain minimum specifications 

outlined in law.  We discuss those specifications later in this section. 

3 From 2012 to 2022, the Department of Administration approved 167 (91 percent) of the 183 nonapplicability 

requests submitted, meaning the department determined that those projects were not required to adhere to the 

guidelines.   

I Key Findings in This Chapter 

• The total number of projects subject to 
the sustainable building guidelines is 
unknown. 

• The criteria used to determine which 
projects are subject to the sustainable 
building guidelines are unclear and 
may not align with requirements in law. 

• Guideline waivers—such as variances 
—are not explicitly permitted in law; 
nonetheless, the vast majority of 
projects in our review received at least 
one variance. 

Major Renovations 

A project is considered a major 
renovation and must comply with the 
guidelines if it has both of the following 
characteristics: 

• Renovated area includes 
10,000 square feet or more. 

• It encompasses “at least the 
replacement of the mechanical, 
ventilation, or cooling system of the 
building, or a section of the building.” 

— Center for Sustainable Building 
Research, Minnesota B3 Guidelines:  

New Buildings and Major Renovations 
Version 3.2 Revision 01 (May 2021), 5 
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The total number of projects subject to the sustainable building 
guidelines is unknown.  

Although it is possible to review all projects that received bond proceeds to determine 

which projects must adhere to the guidelines, we were unable to identify a state agency 

that is doing so.  A staff member at the Department of Commerce said that the 

department does not maintain a list of projects subject to the guidelines.  Likewise, a 

representative from Minnesota Management and Budget (MMB) said that their agency 

does not collect or maintain information about which projects are new buildings or 

major renovations, which would indicate which projects are subject to the guidelines.  

While a staff member at the Department of Administration told us that the department 

determines which projects are subject to the guidelines amongst the projects for which it 

receives an appropriation, the staff member stated that the department does not believe 

it is responsible for identifying all capital projects that are subject to the guidelines.  In 

short, there appears to be no comprehensive record of all projects that are subject to the 

sustainable building guidelines.   

It is important to note that agencies similarly do not identify which capital projects are 

subject to some of the other statutory requirements affecting bond-funded projects.  For 

example, a representative from the Department of Labor and Industry said that the 

agency does not maintain a comprehensive list of capital projects subject to prevailing 

wage requirements.4  Likewise, we were unable to identify a specific entity that 

determines which projects must present plans and cost estimates to the Legislature 

before preparing final plans and specifications for the project.5 

Applicability Criteria in Law 

Aspects of state law regarding which capital projects are subject to the 
sustainable building guidelines are unclear. 

Even if an agency was to try to determine which capital projects are subject to the 

guidelines, some of the criteria in law for making such a determination are unclear.  

First, statutes do not indicate under what circumstances—if any—building additions are 

subject to the guidelines.  For instance, should additions be treated as new buildings or 

as major renovations or as a separate category entirely?  Second, the language in law 

regarding major renovations is unclear.  As we discussed above, statutes direct the 

guidelines to establish a definition for major renovations.  Statutes also identify certain 

criteria that the definition must incorporate: 

The guidelines shall define “major renovations” for purposes of this 

section.  The definition may not allow “major renovations” to 

encompass less than 10,000 square feet or to encompass less than the 

                                                      

4 As discussed in Chapter 2, state law assigns responsibility for enforcing prevailing wage requirements to 

the Department of Labor and Industry.  Minnesota Statutes 2022, 177.43, subd. 6. 

5 Statutes require recipients of funding for many capital projects to present a “program plan and cost 

estimates” for the project to certain legislative committees before preparing final plans and specifications 

for the project.  Minnesota Statutes 2022, 16B.335, subd. 1. 
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replacement of the mechanical, ventilation, or cooling system of the 

building or a section of the building.6 

When one tries to apply these criteria, it is not clear whether the Legislature means that 

major renovations: 

1. Must be projects that are at least 10,000 square feet and encompass a 

mechanical, ventilation, or cooling system replacement, or  

2. Include projects that are at least 10,000 square feet but do not involve the 

replacement of a mechanical, ventilation, or cooling system as well as 

projects that include the replacement of a mechanical, ventilation, or cooling 

system, but are less than 10,000 square feet.   

Although the interpretation of law regarding major renovations is unclear, the 

guidelines have adopted the more restrictive of the two interpretations—that major 

renovations must be at least 10,000 square feet and include a mechanical, ventilation, or 

cooling system replacement.   

Applicability Determinations  
As we discussed above, if a project team believes that their project is not subject to the 

guidelines, the team may choose to submit a nonapplicability request form.  On the 

form, the project team indicates which of the “major renovation” criteria that the project 

does not meet, or if there are other reasons they believe that the project is not subject to 

the guidelines.  The Center for Sustainable Building Research reviews the request and 

makes a recommendation to the Department of Administration as to whether the project 

is subject to the guidelines.  Staff at the Department of Administration then accept or 

reject the center’s recommendation.   

The criteria used to determine which projects are subject to the 
sustainable building guidelines are unclear and may not align with 
requirements in law.  

The criteria that the Center for Sustainable Building Research and the Department of 

Administration use to make applicability recommendations and determinations are 

unclear.  Although the guidelines clearly articulate the criteria a project must meet to be 

considered a major renovation, a representative from the Department of Administration 

told us of several additional criteria that need to be met for a project to be subject to the 

guidelines.  For example, the staff person stated that the building should be enclosed 

and occupied.7  However, neither of these criteria are outlined in the guidelines.  

Further, a staff member from the Center for Sustainable Building Research told us that 

the center bases some applicability recommendations on past precedent that has not 

been formally documented.   

                                                      

6 Minnesota Statutes 2022, 16B.325, subd. 2. 

7 According to this staff person, a wastewater treatment plant, for instance, is not an occupied building. 
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In addition, it was not clear that the criteria used to make determinations about whether 

projects were subject to the guidelines aligned with requirements in law.  Statutes do 

not identify any of the additional applicability criteria listed by the Department of 

Administration staff person as reasons why a building would not be subject to the 

guidelines.8  For instance, statutes do not say that only occupied buildings are subject to 

the guidelines.  Although law allows additional criteria to be included in the guidelines’ 

definition of a major renovation, state law does not allow the guidelines to establish 

additional applicability criteria for new buildings.  Rather, statutes simply state that the 

guidelines are mandatory for all new buildings that receive general obligation bond 

proceeds.9   

Finally, staff from the Department of Administration and the Center for Sustainable 

Building Research sometimes provided conflicting accounts of the conditions that 

would lead them to determine that a project was not subject to the guidelines.  For 

example, a representative from the Department of Administration said that 

amphitheaters are not enclosed and were thus generally not subject to the guidelines, 

whereas a representative from the center said they were subject to the guidelines.  

Additionally, a representative from the Department of Administration said that a 

building should be heated or cooled to be subject to the guidelines, whereas the 

guidelines—the development of which is led by the center—explicitly state that 

exceptions are not allowed based on whether a project is heated or cooled.   

A representative from the Department of Administration stated that the current process 

of identifying projects that are subject to the guidelines is “more art than science” and 

explained that the department’s approach to identifying which projects are subject to the 

guidelines is based on its understanding of the legislative intent and the focus of the 

guidelines.  For example, according to this staff member, the foundational purpose of 

the guidelines was to reduce energy costs in buildings, so a reasonable interpretation of 

that intent is that the building has to be occupied.  Nonetheless, the staff member 

acknowledged that this criterion is not included in law. 

RECOMMENDATIONS 

The Legislature should: 

• Amend statutes to assign an agency responsibility for determining which 
projects are subject to the sustainable building guidelines. 

• Clarify law regarding the types of capital projects that are subject to the 
sustainable building guidelines. 

The Legislature should identify an agency that is responsible for identifying all projects 

that are subject to the guidelines, and codify that agency’s duty to do so in law.  

Without knowing which projects are subject to the guidelines, it is not possible to track 

and ensure their compliance.   

                                                      

8 Minnesota Statutes 2022, 16B.325, subd. 2. 

9 Ibid., subd. 3. 
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Further, we recommend that the Legislature clarify the criteria of a major renovation 

and determine under what circumstances—if any—building additions are subject to the 

guidelines.  If, as the Department of Administration purports, the Legislature intended 

for projects meeting other conditions to be exempt from following the guidelines, the 

Legislature should specify those conditions in law as well.  

RECOMMENDATION 

The agency to which the Legislature assigns responsibility for identifying 
projects subject to the sustainable building guidelines should clearly define 
and document the criteria for making applicability determinations. 

We believe that a more systematic approach is needed to identify which capital projects 

are subject to the sustainable building guidelines.  After the Legislature decides which 

agency is responsible for identifying the projects subject to the guidelines, that agency 

should define the criteria used to make applicability decisions.  For example, if the 

agency would like to further refine the definition of a major renovation, as law permits, 

it should document the applicability criteria in the guidelines and ensure that 

applicability determinations are made based only on documented criteria.  Finally, the 

agency must ensure that any additional applicability criteria comply with the law.   

Notification About Guideline Applicability 

State agencies provide information to project teams about the sustainable building 

guidelines in several ways.  For example, MMB provides information on its website 

about bonding requirements both before and after the Legislature passes a bonding bill.  

That information identifies the sustainable building guidelines as one of several 

statutory requirements that apply to bond-funded capital projects.  Additionally, the 

Department of Administration includes information about the sustainable building 

guidelines in a manual describing the project predesign process.   

However, not all project teams receive information about the guidelines through the 

sources described above.  For instance, some projects do not go through MMB’s capital 

budgeting process prior to passage of the bonding bill, and some projects are not 

required to undergo a predesign review by the Department of Administration.  

Furthermore, the materials provided by MMB and the Department of Administration do 

not identify the individual projects that are subject to the guidelines, leaving it up to 

individual project teams to make that determination for their own projects. 

Given these limitations, we surveyed project team members to learn more about the 

extent to which project teams were adequately informed that their projects were subject 

to the sustainable building guidelines.10 

                                                      

10 We surveyed all individuals listed in the sustainable building guidelines database as an agency contact, 

guideline leader, and/or owner who had accessed the database since 2020 and had worked on at least one 

project subject to the guidelines that had been added to the database since 2017.  Of the 146 individuals 

we contacted, we received 92 responses, for a survey response rate of 63 percent. 
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Some survey respondents indicated that project teams were not always 
aware that the project was subject to the sustainable building guidelines 
with enough time to incorporate the guidelines into the project design.   

For the guidelines to be effective, it is important that project teams are aware of the 

guideline requirements with enough time to incorporate them into the project plans.  

However, survey respondents indicated that this does not always occur.  Ten percent of 

respondents said that their project teams were never or rarely aware that their projects 

were subject to the sustainable building guidelines with sufficient time to incorporate 

the guidelines into the project design.11  An additional 26 percent of respondents said 

that project teams were only sometimes aware that their projects were subject to the 

sustainable building guidelines with sufficient time to incorporate the guidelines into 

the project design.  

 

If a project team does not learn that their project is required to follow the guidelines 

until late in the design process, the team may have to go back and redo parts of 

the design work to ensure that the building will meet guideline requirements.  

A Department of Administration staff member, for instance, described working with 

two project teams that were confused about whether their projects were required to 

adhere to the guidelines; once the teams realized they had to follow the guidelines, the 

project teams had to go back to the drawing board to account for the guidelines’ 

requirements.  Similarly, a guideline leader for another project said the project team was 

not sure whether the project had to follow the guidelines 

until the team was well into the design process.  Because 

they did not integrate the guidelines into the design from 

the outset, the guideline leader said the project team then 

had to play “catch-up” to meet the requirements.   

The current bonding process presents challenges to ensuring 

that projects are notified of the sustainable building guideline 

requirements in time to incorporate the guidelines into the 

project design.  Capital projects may request bond funding at various points in the project 

                                                      

11 Survey results reflect only the opinions of project team members working on projects that were in the 

guidelines database.  Results do not reflect the opinions of individuals working on projects that were not 

included in the database, either because the project team was unaware of the guideline requirements or for 

some other reason.  

It was a surprise when it was 
understood that the project did indeed need 
to meet the [sustainable building] guidelines.  
The result was a complete redesign of the 
shell of the building, causing significant 
project delays and increase [sic] costs…. 

— Guideline leader  

Survey results:  “Please indicate how frequently the following were true for the project(s) on which you worked.  .… 

The project team was aware that the project was required to adhere to the [sustainable building 
guidelines] with sufficient time to incorporate the guidelines into the project design.”   

 

* Percentages do not sum to 100 percent due to rounding. 

61% 26% 10%

1%

1%

Always or often Sometimes Never or rarely Don't know Prefer not to answer
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lifecycle; some projects request funding before they begin design, whereas other projects 

may not request funds until design is underway.  This may present issues if a project team 

seeks funding for a capital project after starting design and the project team was not 

previously aware of the requirement to adhere to the guidelines.  Eleven percent of survey 

respondents said it was never or rarely clear prior to requesting state general obligation 

bond funding that the projects on which they worked were required to adhere to the 

sustainable building guidelines; another 11 percent said it was only sometimes clear. 

 

RECOMMENDATION 

The agency to which the Legislature assigns responsibility for identifying 
projects subject to the sustainable building guidelines should directly inform 
project teams that their projects are subject to the guidelines. 

Earlier, we recommended that the Legislature task an agency with identifying all 

bond-funded projects subject to the guidelines.  After the agency identifies the projects 

subject to the guidelines, we recommend that the agency directly inform those project 

teams that their projects must adhere to the guidelines.  Having an agency proactively 

reach out to project teams may help to reduce any confusion about whether the 

guidelines are required for a project and increase the likelihood that more projects have 

sufficient time to incorporate the guidelines into the project design.  

Although notifying project teams that their projects are subject to the guidelines is an 

important step, we acknowledge that efforts to do so will face certain challenges.  As 

we discussed above, ensuring that project teams understand that they must adhere to the 

sustainable building guidelines with sufficient time to incorporate the guidelines into 

design is complicated by the timing of bonding requests.  Additionally, as we discussed 

in Chapter 1, not all bond-funded projects are explicitly named in law, making it more 

difficult to identify projects subject to the guidelines and notify project teams of 

guideline requirements.  Both the Legislature and the state agency to which the 

Legislature assigns responsibility for identifying projects subject to the guidelines 

should consider how they might better notify all individuals seeking general obligation 

bond funds of the sustainable building requirements.   

Survey results:  “Please indicate how frequently the following were true for the project(s) on which you worked.  .… 

It was clear that the project was required to adhere to the [sustainable building guidelines] prior 
to requesting state general obligation bond funding.”   

 
* Percentages do not sum to 100 percent due to rounding. 

59% 11% 11% 16% 2%

Always or often Sometimes Never or rarely Don't know Prefer not to answer
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Individual Guideline Waivers 

Some projects that are subject to the guidelines overall are not required to adhere to 

each of the requirements for all 25 individual guidelines.  Below, we discuss the process 

by which projects are exempted from meeting individual guideline requirements.   

There are two key ways in which a project may be waived from meeting a specific 

guideline requirement.12  First, sometimes the Center for Sustainable Building Research 

waives specific requirements if they fall outside of the scope of a project.  For example, 

if a project solely involves interior 

work, the center might waive 

requirements pertaining to work that 

would occur outside of the building, 

such as the requirement to create a 

soil management and erosion control 

plan or the requirement to use 

pollinator-friendly plantings.   

In addition to waivers due to project 

scope, project teams may also request 

that the project be exempt from a 

specific requirement through a 

“variance” process.  According to the 

guidelines, variances are meant to be 

used when the guidelines conflict 

with the project’s intended use or in 

the case of a technological limitation.  

For example, as described on the 

following page, a correctional facility 

may not be able to meet certain 

lighting requirements due to security 

needs, so it may request a variance 

for that requirement.  As another example, while the guidelines outline certain 

requirements for stormwater management, some soil types are not conducive to meeting 

those requirements.  Because there are not readily available technologies to address 

these limitations posed by soil type, a project team may request a variance.   

  

                                                      

12 In addition to the two primary guideline waiver approaches discussed here, new buildings and major 

renovations that are considered “small buildings” may follow a different path to completing the guidelines.  

This “Small Buildings Path” provides alternative compliance methods for certain guidelines and exempts 

the project from meeting certain other guidelines altogether.  A project is a “small building” if it includes 

less than 20,000 gross square feet of conditioned space.  University of Minnesota, College of Design, 

Center for Sustainable Building Research, Minnesota B3 Guidelines:  New Buildings and Major 

Renovations Version 3.2 Revision 01 (May 2021), 7. 

Guideline Waivers 

There are two types of waivers that exempt 
projects from meeting specific guideline 
requirements. 

• Out-of-scope determinations:  Used for 
situations in which a guideline requirement 
falls outside of the scope of work of a given 
project. 

• Variances:  Used for situations in which a 
guideline requirement conflicts with the 
intended use of the project or in situations in 
which “available technologies or 
methodologies do not permit the project to 
meet the…performance threshold” of a 
particular guideline requirement. 

— Center for Sustainable Building Research, 
Minnesota B3 Guidelines:  New Buildings and 

Major Renovations Version 3.2 Revision 01 
(May 2021), 14 
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Guideline waivers—such as variances—are not explicitly permitted in law; 
nonetheless, the vast majority of projects in our review received at least 
one variance.  

Statutes do not indicate that projects can be required to meet certain guidelines but not 

others, whether for programmatic, technological, or other reasons.  Likewise, statutes 

do not indicate that projects may be exempted from meeting certain guidelines as a 

result of project scope.  According to state law, the sustainable building guidelines “are 

mandatory” for all new buildings and major renovations that receive general obligation 

bond proceeds.13   

Nevertheless, in our review of projects for which construction 

was complete, project data indicated that 92 percent of projects 

were granted a variance for at least one guideline requirement, 

either during design or construction, or after the building was 

occupied.14  The median number of variances for a project  

was 8, while the maximum number of variances granted for  

a project was 36.15   

                                                      

13 Minnesota Statutes 2022, 16B.325, subd. 3. 

14 Data reported here include projects (1) that were added to the guidelines database between January 2012 

and June 2022, and (2) for which data indicated that the project was required by law to follow the 

guidelines because the project received general obligation bond funding.  We determined that a project had 

completed construction if the data indicated the project was currently in the occupancy phase; program 

data indicated that about 50 projects were complete.  Totals exclude instances in which project teams 

requested a provisional variance.  Project teams may use provisional variances when they do not have 

enough information to determine compliance with a specific guideline requirement.  They are not 

supposed to be used for the final project phase in which a guideline is required.  University of Minnesota, 

College of Design, Center for Sustainable Building Research, Minnesota B3 Guidelines:  Variance 

Guidance (August 2021), 2. 

15 As we discussed in Chapter 1, the current version of the guidelines includes 25 guidelines, most with 

multiple requirements. 

  

St. Cloud Correctional Facility Intake and Loading Dock Expansion Project 

This project sought to increase the function and security of the St. Cloud correctional facility.  Thirteen 
variances were approved for this project.   

A sample of approved variances and the rationale for why they were necessary are below. 

Guideline Requirement Variance Justification 

Control direct solar penetration with 
shading devices. 

“Safety and security requirements for this facility and necessary 
layout of interior spaces precludes providing daylight for 
continuously occupied spaces, therefore no need for shading 
devices.” 

Divert 75 percent of construction and 
demolition waste from the landfill. 

“Contractor claims the available waste haulers did not have a 
transfer station.  The best they could do was supply separate metal, 
wood, and concrete/rubble dumpsters.” 

Source:  Minnesota B3 Guidelines Tracking Tool, accessed fall 2022.  

92% 
of projects we 
reviewed were 

granted at least  
one variance. 
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When we asked agency staff to describe the legal basis for allowing variances, a 

representative from the Department of Administration stated that the Legislature did not 

mandate that projects adhere to specific guidelines; additionally, statutes assign 

responsibility for the development of the guidelines to the departments of 

Administration and Commerce.  The agency further explained:  “This implies Admin 

and Commence [sic] also have authority to provide waivers to specific guidelines based 

on applicability to specific projects.”   

Variance Process 
In addition to being questionable under existing law, aspects of the 

variance process lack clarity.  First, it is unclear what entity has been 

responsible, in practice, for approving variance requests.  According to 

the guidelines, the agency contact—rather than the Center for Sustainable 

Building Research or the departments of Administration or Commerce—

is responsible for determining whether variance requests made by the 

project team are acceptable.  However, when we took a deeper look at 

three completed projects, none of the agency contacts assigned to those 

projects thought they were responsible for granting variance requests.  Further, they did 

not recall granting variances, even though each of the projects received multiple 

variances.16  When we surveyed 

project team members who had 

worked on recent capital projects 

that were subject to the guidelines, 

36 percent of survey respondents 

disagreed or somewhat disagreed 

that it was clear who was 

responsible for approving variance 

requests.17  

Additionally, many survey 

respondents were unclear about the 

circumstances under which a 

variance is permissible.  Although 

the guidelines describe both 

circumstances in which a variance 

should and should not be 

requested, 40 percent of survey 

respondents disagreed or somewhat 

disagreed that it was clear what 

criteria needed to be met for a 

variance request to be approved.   

                                                      

16 The sustainable building guidelines database does not maintain data on who approved variance requests. 

17 Totals in this section exclude respondents who did not know if it was clear.   

The variance 
process needs significant 
clarification on procedures 
and processes.   

— Guideline leader  

The sustainable building guidelines 
describe circumstances in which the 
use of variances should be restricted.  

Conditions that are not grounds for a variance: 

• Budgetary or project schedule constraints. 

• A need to adjust standard design and construction 
processes used by the project team in order to 
comply with the guidelines. 

• Requirements were overlooked that cannot be 
addressed at later phases. 

Additionally: 

• Variances will not be considered if alternative 
design strategies have not been evaluated. 

• Small or irregular sites are not an automatic reason 
for a variance. 

• Sustainable Building 2030 requirements are not 
eligible for variances. 

— Center for Sustainable Building Research, 
Minnesota B3 Guidelines:  New Buildings and 

Major Renovations Version 3.2 Revision 01 
 (May 2021) 
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The current process for granting variances to the sustainable building 
guidelines lacks adequate oversight and accountability. 

In addition to the lack of clarity about the variance process among project team 

members, three issues in particular have contributed to the lack of adequate oversight 

and accountability; we describe those issues in greater detail below.   

Variances were not consistently requested for reasons allowed by the guidelines.  

In an analysis of recent variances, one of the Center for Sustainable Building 

Research’s subcontractors found that only 31 percent of requested variances were 

“valid,” meaning that the subcontractor determined that the requests demonstrated an 

appropriate use of the variance process.  In contrast, the subcontractor found that 

26 percent of the requested variances did not meet program requirements, either 

because they were requested for invalid or unjustified reasons or because there was 

insufficient information to determine whether the request was valid or necessary.18  

In our in-depth examination of three projects 

subject to the guidelines, we likewise found 

instances in which variances had been approved 

for reasons the guidelines do not allow.   

Some agency contacts with responsibility for 

approving variances may not be qualified to 

do so.  As shown in the box to the left, 

individuals need meet only limited 

requirements to be designated as the agency 

contact for a project.  Two of the three agency 

contacts we interviewed expressed concerns 

about their ability to make variance 

determinations.  For instance, one said they 

would not have had enough information to 

address variance requests.  A staff member at 

the Center for Sustainable Building Research 

explained that the capacity of agency contacts 

varies, which has implications for how 

thoroughly projects follow the guidelines.  

The staff person expressed concerns that some 

agency contacts may approve variance requests 

that are not justified, rather than challenging the project’s design team to find another 

approach for adhering to the guideline requirements.   

The variance process is susceptible to potential conflicts of interest.  Assigning the 

responsibility to approve variances to an agency staff member—such as an agency 

contact or owner—poses a potential conflict of interest.  For many projects owned by 

state agencies, this means that the agency that is responsible for overseeing the 

                                                      

18 The subcontractor further found that 43 percent of requested variances should have been addressed 

through other mechanisms.  The study looked at all variances requested by spring 2021 for projects 

(1) using the sustainable building guidelines version 3.0 and newer, and (2) that reported being past the 

predesign phase as of February 2021.  Forty-two percent of those variances were still pending approval, 

meaning they were still subject to change and possible denial. 

There are limited prerequisites to  
become an agency contact. 

Individuals assigned to be an agency contact must meet 
only minimal requirements, despite being assigned 
significant responsibilities for approving variances and 
overseeing guideline compliance.   

• Although the Center for Sustainable Building Research 
recommends that the agency contact have prior 
experience with construction projects, it is not 
required. 

• The center does not require the agency contact to 
have prior experience with the sustainable building 
guidelines.   

• The center does not require the agency contact to be 
involved in or familiar with the project’s design or 
construction.  In the case of projects owned by local 
governments, the agency contact may only be 
affiliated with the project to the extent that they work 
for the state agency that received the project 
appropriation.  
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building’s design and construction is able to exempt itself from adhering to certain 

guidelines.  For instance, an agency could decide that certain guideline requirements are 

not an agency priority and exempt themselves from meeting those 

requirements.  A few individuals described how allowing agency staff 

to approve variances opens the door to misuse of the variance 

process.  For example, a staff member at the Center for Sustainable 

Building Research said that they had concerns that allowing agencies 

to approve their own variances could create a conflict of interest or an 

incentive to waive guidelines.   

Recommendations 
We have significant concerns about the lax implementation of the guideline waiver 

process, particularly with regard to the process for granting variances.  It is not clear that 

variance requests are consistently reviewed, nor is it clear that the individuals with 

responsibility for approving variance requests are consistently qualified to do so.  

Further, the current process is susceptible to agencies exempting themselves from 

meeting guidelines for inappropriate reasons.  We provide a number of 

recommendations pertaining to the guideline waiver process below. 

RECOMMENDATION 

The Legislature should amend statutes to clarify if, and under what 
circumstances, guideline waivers are permissible. 

When implemented properly, we believe variances are a common-sense approach to 

addressing unique project characteristics that may conflict with the requirements 

established in the sustainable building guidelines.  Similarly, the ability to waive 

guideline requirements that are outside of the existing scope of a project is a practical 

way to limit the extent to which the guidelines may increase the scale of the project.  

Nonetheless, guideline waivers—either through the variance process or as a result of 

project scope—are not clearly permitted by law.   

The Legislature should amend Minnesota Statutes 2022, 16B.325, to clarify whether 

guideline waivers are allowed.  If the Legislature decides to allow guideline waivers, 

they should also stipulate the general circumstances under which waivers are allowable.  

For example, should variances be used only in instances of technological limitations or 

when the project’s intended use conflicts with the guidelines—as is currently 

established in the guidelines?  Or are there different conditions—such as cost—for 

which the Legislature would consider a variance to be appropriate? 

RECOMMENDATIONS 

The Legislature should amend statutes to: 

• Direct the agency that it tasks with administering and overseeing the 
sustainable building guidelines to oversee the guideline waiver process. 

• Identify the type of entity that is responsible for approving waivers to the 
sustainable building guidelines. 

…if your goal is to avoid 
abuse of variances you don’t 
want the Owner, Guideline 
Leader, or Project Architect 
approving them. 

— Guideline leader  
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In Chapter 2, we recommended that the Legislature identify a state agency with 

responsibility for administering and overseeing the sustainable building guidelines 

overall.  If the Legislature decides to permit guideline waivers, the Legislature should 

require that agency to oversee the guideline waiver process.  Among other possible 

responsibilities, the agency should oversee any changes to the guideline waiver process 

as a result of legislative directives; ensure project teams are clearly informed of their 

responsibilities regarding guideline waivers; and further clarify, as necessary, the 

conditions under which a guideline waiver is appropriate.   

In addition to determining which agency is responsible for overseeing the guideline 

waiver process, the Legislature should identify the type of entity, or entities, that are 

responsible for approving waivers.  For example, the Legislature could amend law to 

clarify that agency contacts are responsible for approving waivers, that an independent 

third party (such as the Center for Sustainable Building Research) is responsible, or that 

the state agency that the Legislature tasks with overseeing the guidelines is responsible.  

The Legislature could also decide that a combination of these entities should approve 

project waivers; for example, perhaps an independent third party could conduct an 

initial review of waiver requests to ensure they meet program requirements, and an 

agency staff member could then grant final approval.  There are important 

considerations that need to be weighed when making this policy decision, including 

what type of entity is best qualified to grant guideline waivers, and whether the entity 

may have ulterior motives to either approve or deny a waiver.  We feel that it is most 

appropriate for the Legislature to determine which entity is best suited to the task.   

RECOMMENDATIONS 

The agency that the Legislature tasks with administering and overseeing the 
sustainable building guidelines should ensure that: 

• The individuals responsible for implementing the guidelines are clearly 
informed of who is responsible for granting variances and the 
circumstances in which variances are appropriate.  

• Waivers are approved in the manner permitted by law and consistent with 
the guidelines. 

Although guideline waivers can be an effective way to address conflicts between the 

sustainable building guidelines and individual capital project needs, project teams could 

also use waivers to improperly avoid following certain guidelines.  To ensure that the 

guideline waiver process is not abused, the agency assigned responsibility in law for 

administering and overseeing the sustainable building guidelines should ensure that 

project team members are clearly informed of the conditions in which variances are 

appropriate as well as their respective roles and responsibilities for requesting, 

reviewing, and approving variances.  Additionally, that agency should ensure that 

waivers are granted only under the circumstances permitted by law and in accordance 

with the guidelines. 
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Chapter 4:  Guideline Compliance 

y requiring the sustainable building 

guidelines in law, the Legislature 

established that there is a public interest in 

ensuring that general obligation bond 

proceeds are used for buildings that are 

constructed in a sustainable manner.  In this 

chapter, we describe the extent to which the 

state ensures that projects subject to the 

sustainable building guidelines comply with 

them.  We then discuss the degree to which 

capital projects over the last ten years have 

complied with the guidelines and the consequences for noncompliance. 

Ensuring Compliance 

It is unclear who—if anyone—is ensuring that projects comply with the 
sustainable building guidelines. 

Statutes do not identify a state agency that is responsible for overseeing compliance for 

all projects subject to the sustainable building guidelines.  Statutes do not, for instance, 

direct an agency to track the compliance of all projects, nor do statutes direct an agency 

to provide assistance or resources to projects that are noncompliant.  According to a 

staff member at the Department of Administration, the Center for Sustainable Building 

Research is responsible for reviewing project team submissions to ensure that projects 

comply with the guidelines.  However, a staff member at the center said that, given the 

center’s resources, they typically take a reactive, rather than a proactive, approach to 

assisting projects.  For instance, the staff person explained, the center will assist 

individuals that contact them directly for help, but they do not systematically reach out 

to projects that are noncompliant in an effort to bring them into compliance. 

We were unable to identify an agency that systematically tracks project compliance 

with the sustainable building guidelines for all projects subject to the guidelines.  

Although the Center for Sustainable Building Research provides public information 

about compliance for some projects, compliance was “undetermined” for a substantial 

share of projects.  As of December 2022, compliance was undetermined for 25 percent 

of projects for the design and construction phases of work.1  Additionally, compliance 

                                                      

1 Program data on project compliance include projects that were not statutorily required to adhere to the 

guidelines; the database does not provide a way to identify only projects subject to the guidelines by law.  

Additionally, the project compliance data include only projects that have completed the design phases, not 

all projects subject to the guidelines.  Office of the Legislative Auditor, based on University of Minnesota, 

College of Design, Center for Sustainable Building Research, B3 Case Studies Database, https://casestudies 

.b3mn.org/Projects?ViewMode=TableView, accessed December 2, 2022. 

B Key Findings in This Chapter 

• It is unclear who—if anyone—is 
ensuring that projects comply with 
the sustainable building 
guidelines. 

• Due to limitations with program 
data, the share of projects that 
have complied with the sustainable 
building guidelines is unknown. 
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Survey results:  “To the best of your knowledge, what person or entity 
(if any) has final responsibility for ensuring that projects 
comply with the [sustainable building guidelines]?” 

 

* Percentages do not sum to 100 percent due to rounding.   

 

27%

24%

19%

15%

8%

2%

2%

1%

1%

Owner

Unsure

Center for Sustainable Building Research

Guideline leader

Agency contact

Department of Administration

Other

Minnesota Management and Budget

No entity

with the guideline requirements during the occupancy phase was undetermined for 

76 percent of projects.2   

Statutes also do not identify an entity that is responsible for ensuring compliance at the 

individual project level.  As we discussed in Chapter 2, there is confusion among 

project team members about their roles and responsibilities with regard to the 

guidelines.  When we surveyed project team members to ask who had final 

responsibility for ensuring that projects comply with the guidelines, responses varied 

substantially, as shown in the box below.3   

 

In practice, project team members—if anyone—appear most likely to take steps to 

ensure that individual projects adhere to the guidelines.  As we discussed in Chapter 2, 

as projects progress through the different project phases, team members enter data into 

a database.  Based on those data, the guidelines software tool indicates whether the 

project has complied with an individual guideline.  With the exception of the 

Sustainable Building 2030 requirements, no one outside of the project team reviews the 

information entered into the database or the software tool’s determination to 

systematically confirm that all projects have complied with the guidelines.4   

                                                      

2 This analysis included only projects for which the data indicated that the building was occupied and for 

which those data were sufficiently complete. 

3 We surveyed all individuals listed in the sustainable building guidelines database as an agency contact, 

guideline leader, and/or owner who had accessed the database since 2020 and had worked on at least one 

project subject to the guidelines that had been added to the database since 2017.  Of the 146 individuals 

we contacted, we received 92 responses, for a survey response rate of 63 percent.   

4 The Center for Sustainable Building Research and one of its subcontractors independently determine 

whether projects have complied with the Sustainable Building 2030 guidelines. 
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Compliance Outcomes 

Although the total number of projects subject to the sustainable building 

guidelines is unknown—as we discussed in Chapter 3—in the last ten 

years, about 260 projects that were subject to the guidelines by law were 

added to the guidelines database.5  Of those projects, 65 percent were 

new buildings, 21 percent were major renovations, and 13 percent were 

both a new construction and a major renovation.  Program data indicated 

that only about 50 projects (19 percent) had completed construction as of 

June 2022.6 

As we explain below, however, there are significant issues with the program’s data, and 

even this project count should be considered an estimate.  For example, this total may 

not include all projects subject to the guidelines, because—as we discuss more below—

it is not clear that all projects subject to the guidelines are included in the program’s 

database.  Additionally, although this total is supposed to represent projects that were 

required by law to adhere to the guidelines, a few project team members who responded 

to our survey indicated that some of these projects were not required to adhere to the 

sustainable building guidelines.7  We also identified several projects for which the data 

indicated they had received state general obligation bond funds (and thus would be 

subject to the guidelines) that did not actually receive general obligation bond funds.8   

Due to limitations with program 
data, the share of projects  
that have complied with the 
sustainable building guidelines 
is unknown. 

Given the significant issues with the 

program’s data, we were unable to 

determine how many projects have 

complied with the sustainable building 

guidelines.  The box at the right shows 

several key limitations with the program’s 

data.  For example, as the Center for  

Sustainable Building Research has revised 

the guidelines over time, it has changed 

                                                      

5 Data reported here include projects (1) that were added to the guidelines database between January 2012 

and June 2022, and (2) for which data indicated that the project was required by law to follow the 

guidelines because the project received general obligation bond funding.   

6 We defined a project as having completed construction if the data indicated the project was currently in 

the occupancy phase.   

7 The sustainable building guidelines database also includes information on projects that are not required 

by state law to adhere to the guidelines.  Project teams follow the guidelines and track their compliance for 

various reasons.  For example, the Center for Sustainable Building Research told us that the City of Saint 

Paul requires some of its building projects to follow at least some of the sustainable building guidelines. 

8 For example, we identified several projects that were funded by trunk highway bonds instead of general 

obligation bonds. 

In the last ten years, about 

260 
capital projects that were 
subject to the sustainable 

building guidelines were added 
to the guidelines database.  

There are several limitations to program 
data that prevented us from determining the 
share of projects that complied with the 
guidelines. 

1. Data do not reliably identify which projects were 
required by law to adhere to the guidelines. 

2. Data do not clearly indicate whether a specific 
guideline was required for a given project. 

3. There is conflicting data on whether a project 
was compliant with a guideline. 

4. It is not clear that all projects subject to the 
guidelines are included in the program data. 

5. Project teams do not maintain up-to-date project 
data. 
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which guidelines are required.  Yet, program data do not clearly identify which 

guidelines were required for a specific project at the time that project was underway; 

the data indicate only which guidelines are currently required.9  As a result, it is not 

possible to systematically determine the extent to which projects have complied with 

the guidelines that were required for each project.  We discuss additional issues that 

prevented us from determining guideline compliance in greater detail below. 

It is unclear whether all projects required to adhere to the sustainable 
building guidelines are tracking their compliance with the guidelines. 

As we discussed in Chapter 3, we were unable to identify an agency that systematically 

identifies which projects are required to follow the guidelines.  Instead, it is up to each 

individual project team to determine whether a project may be subject to the guidelines 

and then initiate contact with the Center for Sustainable Building Research in order to 

either begin tracking their compliance with the guidelines or to submit a nonapplicability 

request form.  Yet, without systematically ensuring that all projects potentially subject to 

the guidelines take one of these two actions, it is possible that some projects that are 

subject to the guidelines may slip through the cracks.   

Because no entity maintains a list of all projects subject to the guidelines, we could not 

say conclusively how many projects that were subject to the guidelines were not 

tracking their compliance.  Nonetheless, when we compared capital projects listed in 

the 2020 bonding bill with program data, we found a significant number of projects that 

were missing from the guidelines database.10  We identified nearly 100 projects that 

could be subject to the guidelines because their description in law indicated they could 

involve the construction or renovation of a building.  As of June 2022, nearly 60 of 

those projects had not been added to the guidelines database, meaning that compliance 

data for those projects were missing.11  Some of these projects may not be subject to the 

guidelines—because they do not qualify as major renovations, for instance.  However, 

of the nearly 60 projects not tracking their compliance with the guidelines, the 

Department of Administration identified at least 12 as being subject to the guidelines.   

Similarly, a Center for Sustainable Building Research staff person independently 

reviewed the 2020 bonding bill and identified at least 25 projects that they thought 

could be subject to the guidelines but were missing from the guidelines database.  As of 

June 2022, 19 of those projects (76 percent) had yet to enter project information in the 

database or submit a nonapplicability request form.12   

                                                      

9 Program data indicate which version of the guidelines a project followed and which guidelines are 

currently required for that version.  However, the Center for Sustainable Building Research has made 

changes within the same version of the guidelines that are not tracked in the database in a way that clearly 

indicates which guidelines were required for a specific project. 

10 Laws of Minnesota 2020, Fifth Special Session, chapter 3, art. 1. 

11 It is possible that some of these projects have not yet tracked their compliance with the guidelines 

because they have not started any design work.  However, because so many projects do not maintain 

up-to-date project data, it is difficult to determine the extent to which this is the case. 

12 Neither the Department of Administration nor the Center for Sustainable Building Research provided 

evidence of following up with any of those 19 projects. 
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Projects subject to the sustainable building guidelines do not maintain 
up-to-date project information; however, the Legislature has not granted 
an agency authority in law to require projects to submit data. 

According to a 2022 Center for Sustainable Building Research report, a substantial 

share of project teams did not maintain up-to-date project data.13  In the report, 

67 percent of projects had not submitted up-to-date data during the design and/or 

construction phases of the project.  This problem was even more pronounced for 

projects that had reached the occupancy phase; 99 percent of those projects had not 

submitted data that were required after the building was occupied.   

We likewise found that projects did not maintain up-to-date data.  For instance, we 

identified many projects that have likely completed construction but have not provided 

data to the Center for Sustainable Building Research that indicate construction is 

complete.  Of the approximately 260 projects we identified as being required to follow 

the sustainable building guidelines, we identified more than 60 projects that appeared to 

have completed construction despite the fact that the data indicated construction for 

these projects was incomplete.14  For example, as of June 2022, program data indicated 

that the Palace Theater in downtown Saint Paul was still under construction; however, 

this facility has been open to the public since March 2017.  

The lack of up-to-date data on projects has significant implications for any analysis of 

project compliance.  One cannot accurately determine whether a project has adhered to 

the guidelines if the data necessary for that analysis are missing.  Further, a Center for 

Sustainable Building Research staff member and a representative from one of its 

subcontractors told us that the rate of project compliance with the guidelines may be 

lower if up-to-date data were available for projects that have completed construction.  

The staff member explained that many projects would rather delay the submission of 

their project data than admit to not complying with the sustainable building guidelines.   

Although a significant share of projects had not submitted up-to-date data, statutes do 

not give any state agency authority to require projects to submit data pertaining to the 

sustainable building guidelines.  A staff member from the Department of Commerce 

expressed concerns about their ability to get projects to provide the data needed to track 

compliance.  This person explained that the department cannot require projects to 

provide data—all they can do is ask.   

                                                      

13 University of Minnesota, College of Design, Center for Sustainable Building Research, “Agency 

Report” (Microsoft Excel spreadsheet, May 27, 2022). 

14 We first identified projects in the program data that were more likely to be complete based on factors 

such as the project schedule.  We then searched for evidence online that those buildings were occupied or 

that construction was complete.  Although construction for these projects appeared to be complete, it is 

possible that some of these buildings could be in the “correction period”—the final construction phase.  

The “correction period” occurs after a building has completed actual construction but before the building 

is considered by the guidelines to be in the occupancy phase.  It involves testing and adjusting systems and 

other aspects of a building to make sure that their performance is in line with expectations.   
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Consequences for Noncompliance 

There are few—if any—consequences for not complying with the 
sustainable building guidelines. 

State statutes do not explicitly outline any consequences for projects that fail to adhere 

to the sustainable building guidelines.  For example, statutes do not stipulate that project 

funds should be withheld until a noncompliant project is brought into compliance, nor 

do statutes indicate that project funding should be returned to the state in the event of 

noncompliance at the conclusion of construction. 

Agency staff described several consequences that they could possibly impose upon 

projects that do not comply with the sustainable building guidelines, but they expressed 

uncertainty about their feasibility.  For instance, staff at Minnesota Management and 

Budget told us that the state could possibly require owners of projects operating under a 

grant agreement (local government projects) to repay bond funding in the event a 

project did not comply with the guidelines.  However, staff said that the department has 

never taken these steps and they were not sure of the legal implications of doing so.  

A Department of Administration staff member commented that there could—possibly—

be consequences for contractors if they are in violation of the language in their 

contracts, although the staff member said any such violations would have to be 

“egregious.” 

Some project team members said that they were not 

aware of any consequences for noncompliance or 

that there were no consequences.  One guideline 

leader said they were not sure what pushes a project 

to adhere to the guidelines, and that if the project 

could not meet the guidelines, it is “just 

unfortunate.”  Another guideline leader said, “It 

would be helpful if there was more accountability… 

if projects don’t comply with [the sustainable 

building guidelines].  Right now, they can 

linger…and nothing really happens.”  

Given that we do not currently know the extent to which noncompliance is an issue, we 

are not at this time recommending that the Legislature establish consequences for 

projects that do not comply with the guidelines.  Once the state has a clearer sense of 

the extent to which compliance is a problem, the Legislature should then consider 

whether and what kind of consequences for noncompliant projects are needed.  

There’s not much recourse 
I’m aware of for projects that don’t 
meet [the sustainable building 
guidelines], aside from the bad 
optics possibly. 

— Agency contact  
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Recommendations 

One key question we were asked to consider as part of this evaluation was:  Who is 

responsible for enforcing compliance with the sustainable building guidelines?  The 

answer to this question appears to be “no one.”  We were unable to identify an entity 

tracking whether all projects subject to the guidelines actually followed them, and 

project teams do not consistently track compliance on a project-by-project basis.  We 

were also asked to determine to what extent projects have complied with the guidelines.  

However, due to limitations of the program’s data, the rate of compliance is unknown. 

RECOMMENDATION 

The Legislature should direct the agency it tasks with administering and 
overseeing the sustainable building guidelines to monitor project 
compliance with the guidelines.   

We recommended in Chapter 2 that the Legislature identify an agency in law with 

overall responsibility for administering and overseeing the sustainable building 

guidelines.  The Legislature should task that agency with overseeing project 

compliance.  While reviewing all of the information submitted for each guideline 

requirement for each project that is subject to the guidelines would be unreasonably 

resource intensive, the agency should regularly review overall compliance across all 

projects and identify projects that are not adhering to the guidelines.  It should then 

reach out to these projects in an effort to bring them into compliance.   

As part of the agency’s duties to monitor compliance, the Legislature should also direct 

the agency to periodically report to the Legislature on project compliance for the 

program as a whole.  Because projects can be compliant (or noncompliant) at different 

phases of a project’s life cycle, we recommend that the agency report on project 

compliance at different key phases of that cycle.  At a minimum, we think this should 

include reporting on project compliance at the end of construction and during the 

building occupancy.  Reporting on compliance at different project phases—rather than 

reporting at only one phase—will provide a more complete picture of project 

compliance. 

RECOMMENDATION 

The Legislature should amend statutes to ensure that the state can 
successfully collect the data needed to determine whether projects  
complied with the sustainable building guidelines. 

Statutes do not currently identify an entity with authority to require project teams to 

report missing data for projects subject to the sustainable building guidelines.  Yet, if 

project teams fail to provide up-to-date data, then the state cannot determine the extent 

to which projects are complying with the guidelines.    
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We recommend that the Legislature amend statutes to ensure that the state can collect 

up-to-date data from project teams.  For example, the Legislature could directly require 

project teams to provide these data to the state.  Alternatively, the Legislature could 

take a similar approach with the sustainable building guidelines as it does with 

prevailing wage and grant authority to require project data to the agency with oversight 

responsibilities for the program.15 

RECOMMENDATION 

The agency that the Legislature tasks with administering and overseeing the 
sustainable building guidelines should ensure that all project teams track 
their compliance with the guidelines. 

Currently, some project teams do not track their compliance with the sustainable 

building guidelines.  However, it is difficult to determine the scope of this issue, 

because, as we discussed in Chapter 3, there is not a comprehensive list of projects 

subject to the guidelines.  The first step to addressing this problem is to determine 

which projects are required to follow the guidelines.  Next the agency that the 

Legislature tasks with administering and overseeing the guidelines should ensure that 

all of those projects begin tracking their progress towards complying with the 

guidelines.  The agency should further ensure that projects submit up-to-date data, 

something a significant share of projects are not currently doing.   

                                                      

15 Minnesota Statutes 2022, 177.43, subd. 6. 
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Chapter 5:  Program Goals and 
Outcomes 

rogram goals play an important role in 

effective program implementation 

because they describe what it is a program 

is trying to achieve.  Goals can also serve as 

standards that help one assess a program’s 

effectiveness or determine its outcomes.  

In this chapter we discuss the extent to 

which there are goals for the sustainable 

building guidelines.  We then describe the 

extent to which the state has examined 

program outcomes, including outcomes 

related to how the sustainable building 

guidelines affect project costs and how the 

guidelines affect the sustainability of 

capital projects subject to the guidelines. 

Program Goals 

During our evaluation, we heard questions and concerns about the scope of the 

sustainable building guidelines, including that the scope was unclear or that the scope 

had gone beyond what the Legislature originally intended.  For example, one legislative 

staff person questioned whether the state intended only for the guidelines to reduce 

energy costs and greenhouse emissions, or if the guidelines were also meant to cover 

other topics, such as water conservation.  In this section, we discuss the extent to which 

it is clear what the sustainable building guidelines are supposed to achieve. 

The primary objectives of the sustainable building guidelines as 
described in law are obsolete. 

Statutes state that the primary objectives of the sustainable building guidelines “are to 

ensure that all new state buildings, and major renovations of state buildings, initially 

exceed the state energy code, as established in Minnesota Rules, chapter 7676, by at 

least 30 percent.”1  However, the referenced chapter of Minnesota rules was repealed in 

2009.  Thus, the primary objectives of the sustainable building guidelines, as described 

in statute, have been out of date for more than ten years. 

                                                      

1 Minnesota Statutes 2022, 16B.325, subd. 1. 

P Key Findings in This Chapter 

• Generally, neither the Legislature 
nor any state agency has 
established measurable program 
goals for the sustainable building 
guidelines. 

• The overall effect of the sustainable 
building guidelines on building costs 
is unknown.  

• The overall effect of the sustainable 
building guidelines on building 
sustainability is unknown. 
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RECOMMENDATION 

The Legislature should update the primary objectives of the sustainable 
building guidelines. 

The terms “sustainable building” and “sustainability” can be used in different ways and 

can include a broad and varying scope of sustainability elements.  For example, when 

defining a sustainable building, one individual might only take into account whether a 

building was designed to conserve energy, whereas another individual might also 

consider whether the building design improved the habitat around the building and 

reduced the waste generated during construction.  As such, it is important that the 

Legislature clearly indicate what it would like the sustainable building guidelines to 

accomplish. 

The Legislature should revise statutes to remove the reference to the repealed rules and 

update the description of the guidelines’ primary objectives.  If the Legislature would like 

the primary objectives of the guidelines to continue to focus on energy conservation, it 

could consider replacing the existing language with reference to Sustainable Building 

2030.  If the Legislature wishes to shift or broaden the guidelines’ focus away from or 

beyond energy consumption, it should clarify those objectives with a different standard. 

Generally, neither the Legislature nor any state agency has established 
measurable program goals for the sustainable building guidelines. 

Statutes require the sustainable building guidelines to incorporate several sustainability 

elements; however, the Legislature has not established measurable program goals for 

most of those requirements.  For example, statutes require the guidelines to address air 

quality, lighting, and productivity; however, the Legislature has not outlined performance 

goals or standards for any of these areas.2  With regard to the sustainable building 

guidelines, the Legislature has only established measurable performance standards 

pertaining to energy usage.3   

The Legislature also has not directed a state agency to establish performance goals for 

the sustainable building guidelines, and no entity has established such goals.  As we 

discussed in Chapter 1, the sustainable building guidelines are grouped into five 

different categories of sustainability, including “site and water” and “materials and 

waste.”  Although the guidelines incorporate the Sustainable Building 2030 energy 

standards, energy conservation is just one component of the current guidelines.  No one 

has established program goals for any of the four other categories of guidelines.   

                                                      

2 Minnesota Statutes 2022, 16B.325, subd. 2. 

3 Ibid., subd. 4; and 216B.241, subd. 9(c).  As we discussed in Chapter 1, Sustainable Building 2030 

includes specific targets for reducing energy consumption. 
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It is worth noting that the guidelines themselves do contain some measurable 

performance standards for sustainability areas beyond energy conservation; however, 

these standards do not reflect goals for the program as a whole.  Rather, these metrics 

reflect standards for individual buildings.  Further, as we discussed in Chapter 3, some 

projects may be exempted from meeting these 

individual project requirements through a guideline 

waiver.  The box above shows an example of a 

project-level goal that is currently included in the 

sustainable building guidelines, as compared to a 

hypothetical program goal that could be established 

to measure the program’s performance overall. 

Although there are generally no program goals for 

the sustainable building guidelines, the state has 

established sustainability goals for the broader 

enterprise.  These goals—monitored by the 

Department of Administration’s Office of Enterprise 

Sustainability—have a different focus than the 

sustainable building guidelines.4  For example, they 

cover topics such as the fuel used by the state’s fleet 

of vehicles, and they focus on the performance of 

existing—rather than new—buildings.  Nonetheless, 

these goals show that it is possible to set measurable 

standards for a broad range of sustainability metrics.   

                                                      

4 The Office of Enterprise Sustainability also provides support to state agencies to help them meet 

enterprise sustainability goals.  The Office of Enterprise Sustainability does not play a direct role in 

overseeing the sustainable building guidelines. 

Enterprise Sustainability Goals 

1. Greenhouse Gas Emissions:  30 percent reduction of 
greenhouse gas emissions by 2025 relative to a 2005 
calculated baseline. 

2. Energy Consumption:  30 percent reduction in 
consumption of energy per square foot by 2027 relative 
to a 2017 adjusted baseline. 

3. Sustainable Procurement:  25 percent of total spend on 
Priority Contracts are sustainable purchases by 2025. 

4. Reduce Fleet Fossil Fuel Consumption:  30 percent 
reduction of State Fleet consumption of fossil fuels by 
2027 relative to a 2017 adjusted baseline. 

5. Reduce Solid Waste:  75 percent combined recycling 
and composting rate of Solid Waste by 2030. 

6. Reduce Water Consumption:  15 percent reduction of 
water use by 2025 relative to a 2017 adjusted baseline. 

Source:  Minnesota Department of Administration, “Office of 
Enterprise Sustainability,” https://mn.gov/admin/government 
/sustainability/, accessed August 16, 2022. 

Example Guideline Goals:   
Material Selection 

Current Project Goal  

Guideline M.2:  Environmentally Preferable Materials, requirement A.   

When selecting materials for building construction, at least 55 percent of materials must fall into one of 
several preferred material categories, such as materials that are being reused, were made from 
recycled materials, or are recyclable. 

Hypothetical Program Goal  

Eighty percent of projects subject to the sustainable building guidelines will meet the following 
requirement:  at least 55 percent of building materials used for the project must fall into at least one of 
the preferred material categories outlined in Guideline M.2, requirement A. 

Source:  Office of the Legislative Auditor, based on University of Minnesota, College of Design, Center for 
Sustainable Building Research, Minnesota B3 Guidelines:  New Buildings and Major Renovations 
Version 3.2 Revision 01 (May 2021). 
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RECOMMENDATION 

The Legislature should direct the agency it tasks with administering and 
overseeing the sustainable building guidelines to establish measurable 
goals for the guidelines. 

It is difficult to determine whether the sustainable building guidelines are meeting their 

intended purpose without first establishing specific performance goals for the program.  

While we appreciate that the Legislature has established performance standards with 

regard to energy consumption, the guidelines currently encompass a much broader 

definition of sustainability.  Once the Legislature determines what agency is responsible 

for administering and overseeing the sustainable building guidelines, the Legislature 

should direct that agency to establish specific, measurable goals for other sustainable 

building elements included in the guidelines.  Those goals should be informed by the 

broad objectives that the Legislature identifies for the guidelines overall.  

It is worth noting that it would be challenging to set performance standards for all of the 

guidelines or guideline requirements.  For instance, the indoor environmental quality 

guidelines seek—in part—to improve occupant productivity, which may be difficult to 

measure.  Nevertheless, the state’s enterprise sustainability goals show that it is possible 

to set goals for sustainability areas other than energy consumption.  The agency tasked 

with overseeing the sustainable building guidelines should develop several measurable 

goals that better represent the breadth of the guidelines and track the program’s progress 

towards meeting those goals. 

Program Outcomes 

Over the course of this evaluation, we received several questions about how the 

sustainable building guidelines have affected capital projects.  In this section, we 

discuss two program outcomes:  (1) the effect of the guidelines on building costs, and 

(2) the effect of the guidelines on building sustainability.  

The overall effect of the sustainable building guidelines on building costs 
is unknown. 

Currently, neither the state nor the Center for Sustainable Building Research 

systematically analyzes the effect of the sustainable building guidelines on project 

costs.  As we described in Chapter 1, the sustainable building guidelines have the 

potential to affect project costs, for example by increasing project design costs or 

decreasing operating costs over the lifetime of the building.  However, no one 

systematically collects or analyzes cost data for all projects subject to the guidelines.5 

                                                      

5 The Department of Commerce reports annually on energy and cost savings due to Sustainable Building 

2030; however, these reports are based on estimates generated during the project’s design, rather than on 

actual building performance.  As such, they represent estimated effects on energy consumption and cost 

rather than the actual effects.   
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There are adequate metrics in place 
within [the sustainable building guidelines] 
to ensure projects meet an appropriate life 
cycle cost to own and operate. 

— Guideline leader  

There is no doubt that the 
[sustainable building] guidelines added 
significant cost to the project.  ….  
Operationally I feel that while the building is 
more efficient, the complex systems require 
far more routine and preventative 
maintenance, are generally more expensive 
to maintain, and will cost more to replace.  
This will almost certainly overshadow the 
energy savings in the long run. 

— Owner  

Because no one systematically tracks how the sustainable building guidelines affect 

costs, we asked project team members for their opinions on how the guidelines affected 

the cost to create and operate buildings subject to the guidelines.6  The majority 

(67 percent) of survey respondents said that the sustainable building guidelines 

generally increased the overall cost of building design and construction.  In contrast, 

respondents had mixed opinions on how the guidelines affected operational costs, with 

20 percent saying they generally decreased operational costs and 16 percent saying they 

generally increased operational costs.  A substantial share of respondents said that they 

did not know how the guidelines affected building costs—particularly operational costs. 

 

The survey data presented above reflect 

project team members’ opinions on how 

the guidelines affected project costs and 

may be subject to the team member’s own 

personal biases for or against the guidelines.   

As a result, it is unknown to what extent these 

team member opinions align with the 

guidelines’ actual effect on costs.  Nevertheless, 

several survey respondents explained their 

views on costs due to the sustainable building 

guidelines.  For example, one guideline leader 

explained that there is a reasonable cost-benefit 

for most of the guidelines, and that the benefits 

gained by things such as air quality 

improvement are substantial when compared to 

their cost.  On the other hand, one guideline 

leader said, “The required documentation and 

reporting just adds cost at the design, 

construction and building operation levels.”  

                                                      

6 We surveyed all individuals listed in the sustainable building guidelines database as an agency contact, 

guideline leader, and/or owner who had accessed the database since 2020 and had worked on at least one 

project subject to the guidelines that had been added to the database since 2017.  Of the 146 individuals 

we contacted, we received 92 responses, for a survey response rate of 63 percent.  Survey totals in this 

paragraph exclude respondents who indicated the questions were “not applicable.” 

Survey results:  “Generally, what effect did the [sustainable building guidelines] have on… 

 

 

* Percentages may not sum to 100 percent due to rounding. 

1% The combined design and 
construction costs?” 

Operational costs?” 

   General decrease         General increase          No effect          Don’t know 
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The overall effect of the sustainable building guidelines on building 
sustainability is unknown. 

Just as no one evaluates the effects of the guidelines on project costs, no one 

systematically evaluates how the sustainable building guidelines affect the sustainability 

of capital projects.  For example, no one has systematically examined whether the 

sustainable building guidelines have decreased water consumption for buildings subject 

to the guidelines or examined whether the guidelines have decreased the amount of 

waste generated by buildings.  Although the Center for Sustainable Building Research 

maintains a database of projects that has some project-level data, most of the data are 

based on estimates rather than actual outcomes, and the database does not include all 

projects subject to the guidelines. 

Even if someone sought to systematically report on the guidelines’ effect on building 

sustainability, no entity is currently prioritizing the collection of project performance 

data.  A representative from the Department of Administration said that data collected 

after the building is occupied are “nice to have,” but that the program is more about 

design and construction, whereas the occupancy phase is “beyond the scope.”  A staff 

person from the Center for Sustainable Building Research told us that the center has not 

focused much staff time on ensuring that projects submit data that are required after the 

building is occupied.  As we discussed in Chapter 4, as of May 2022, 99 percent of 

projects were not up-to-date on reporting operations data—which include sustainability 

metrics—after the building was occupied.   

Because no one tracks how the sustainable building guidelines actually affect 

sustainability, we asked project team members for their opinions on how the guidelines 

impacted the overall sustainability of the projects on which they worked.7  Slightly 

more than 55 percent of survey respondents said that the guidelines generally increased 

the building’s overall sustainability, while no respondents said the guidelines decreased 

the building’s overall sustainability.  

 

  

                                                      

7 As we discussed above, “sustainability” is an ambiguous term, which means that a building’s “overall 

sustainability” may have different meanings for different survey respondents.  Survey totals in this 

paragraph exclude respondents who indicated the question was “not applicable.” 

Survey results:  “Generally, what effect did the [sustainable building guidelines] have on 
the building’s overall sustainability?” 

 

 

   General increase           General decrease         No effect          Don’t know 
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Again, the survey data presented above reflect  

project team members’ opinions on how the 

guidelines affected sustainability and may be 

subject to bias; it is unknown to what extent 

respondent opinions align with the guidelines’ 

actual effect on building sustainability.  

Nevertheless, several survey respondents further 

explained their perspectives on how the 

guidelines affected building sustainability, 

offering somewhat mixed 

opinions on the extent to which the guidelines increased 

sustainability.  For example, one guideline leader said that the 

sustainable building guidelines are “a great program and a great 

tool to use for projects that would not necessarily be designed 

with sustainability in mind.”  Conversely, another guideline 

leader said, “…sustainability in design is already part of the 

design process; many of the things implemented the design team 

would have done anyway out of good practice.” 

RECOMMENDATION 

The Legislature should direct the agency it tasks with administering and 
overseeing the sustainable building guidelines to systematically evaluate the 
effects of the guidelines on building costs and sustainability.  

Given the available data, it is not currently possible to determine the sustainable 

building guidelines’ overall effect on project costs or the sustainability of capital 

projects.  Furthermore, no one with responsibilities related to the guidelines is ensuring 

the collection or analysis of data on program outcomes.  The Legislature should direct 

the state agency to which it assigns oversight of the guidelines to systematically track 

and evaluate the effects of the guidelines on building costs—including design, 

construction, and operational costs.   

The Legislature should also direct the agency to which it assigns responsibility for 

overseeing the program to track and analyze data on building sustainability outcomes.  

Doing so will require having up-to-date and accurate data on actual—as opposed to 

estimated—building performance metrics for all buildings required to adhere to the 

guidelines.  The agency should identify several key metrics that it can realistically track 

based on the measurable goals it has established for the program.  For example, the agency 

could set a goal that a certain percentage of buildings meet the guideline requirement to 

divert at least 75 percent of nonhazardous construction and demolition waste from landfills.   

We acknowledge that there will be challenges with evaluating program outcomes.  

For example, it is not possible to compare the actual construction costs for a building 

that has followed the sustainable building guidelines to the actual cost of constructing 

that same building without following the guidelines.  Although analyses of program 

outcomes may necessarily involve some degree of estimation, we think it is important 

to have a clearer understanding of how the guidelines affect both the cost and 

sustainability of capital projects.

The Guidelines add design and 
construction costs to our projects. 
I don’t believe this is a [sic] efficient use 
of state resources or budgets for the 
little extra in sustainability.  We already 
adhere to stringent codes in MN. 

— Agency contact, guideline leader, 
and owner  

…[the sustainable building 
guidelines have] made Minnesota’s 
overall building stock more 
sustainable by improving design, 
engineering and construction 
practices within the state.   

— Guideline leader  
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List of Recommendations 

• The Legislature should determine which agency is responsible for administering 

and overseeing the sustainable building guidelines and codify those duties in 

law.  (p. 21) 

• The agency that the Legislature tasks with administering and overseeing the 

sustainable building guidelines should ensure that the guidelines clearly define 

the roles of all individuals responsible for implementing the guidelines.  (p. 22) 

• The agency that the Legislature tasks with administering and overseeing the 

sustainable building guidelines should ensure that all individuals responsible for 

implementing the guidelines receive adequate training on their respective roles 

and responsibilities.  (p. 23) 

• The agency that the Legislature tasks with administering and overseeing the 

sustainable building guidelines should ensure that project team members receive 

adequate support to implement the guidelines.  (p. 25) 

• The Legislature should: 

– Amend statutes to assign an agency responsibility for determining which 

projects are subject to the sustainable building guidelines. 

– Clarify law regarding the types of capital projects that are subject to the 

sustainable building guidelines.  (p. 30) 

• The agency to which the Legislature assigns responsibility for identifying 

projects subject to the sustainable building guidelines should clearly define and 

document the criteria for making applicability determinations.  (p. 31) 

• The agency to which the Legislature assigns responsibility for identifying 

projects subject to the sustainable building guidelines should directly inform 

project teams that their projects are subject to the guidelines.  (p. 33) 

• The Legislature should amend statutes to clarify if, and under what 

circumstances, guideline waivers are permissible.  (p. 38) 

• The Legislature should amend statutes to: 

– Direct the agency that it tasks with administering and overseeing the 

sustainable building guidelines to oversee the guideline waiver process. 

– Identify the type of entity that is responsible for approving waivers to the 

sustainable building guidelines.  (p. 38) 
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• The agency that the Legislature tasks with administering and overseeing the 

sustainable building guidelines should ensure that: 

– The individuals responsible for implementing the guidelines are clearly 

informed of who is responsible for granting variances and the circumstances 

in which variances are appropriate. 

– Waivers are approved in the manner permitted by law and consistent with 

the guidelines.  (p. 39) 

• The Legislature should direct the agency it tasks with administering and 

overseeing the sustainable building guidelines to monitor project compliance 

with the guidelines.  (p. 47) 

• The Legislature should amend statutes to ensure that the state can successfully 

collect the data needed to determine whether projects complied with the 

sustainable building guidelines.  (p. 47) 

• The agency that the Legislature tasks with administering and overseeing the 

sustainable building guidelines should ensure that all project teams track their 

compliance with the guidelines.  (p. 48) 

• The Legislature should update the primary objectives of the sustainable building 

guidelines.  (p. 50) 

• The Legislature should direct the agency it tasks with administering and 

overseeing the sustainable building guidelines to establish measurable goals for 

the guidelines.  (p. 52) 

• The Legislature should direct the agency it tasks with administering and 

overseeing the sustainable building guidelines to systematically evaluate the 

effects of the guidelines on building costs and sustainability.  (p. 55) 
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Appendix 
The Sustainable Building Guidelines 

 

Guideline Intent 

Performance Management 

P.1 Design and Construction Process 
“To support…compliance and outcome tracking…by facilitating the creation 
and communication of relevant project goals and information.” 

P.2 Operations Process “To ensure that buildings perform optimally.” 

Site and Water 

S.1 Site and Water Connections 
To create sites that are resilient, healthy, and sustainable, and to “ensure 
connections between the surrounding environment and the site….” 

S.2 Site Water Quality and Efficiency 
“To restore the natural water cycle of Minnesota biomes…, reduce and limit the 
amount of chemicals and soil leaving the site, reduce the potable water usage, 
and to respond to the ecological factors of the project site….” 

S.3 Soil “To ensure the maintenance and restoration of healthy soils....” 

S.4 Vegetation 
“To optimize the ecological function of project sites by restoring Minnesota’s 
native vegetation, protecting natural areas, conserving existing site features, 
and selecting vibrant and appropriate vegetation….” 

S.5 Animal Habitat Support 
“To protect and support site animal habitat resilience by reducing the negative 
impact of the built environment on animal species and providing supportive 
environments for at-risk native species essential to ecosystem health.” 

Energy and Atmosphere 

E.1 Energy Efficiency 
“To establish and meet the building energy and carbon performance standard 
in design and operation in order to significantly reduce carbon dioxide 
emissions and lower energy use.” 

E.2 Renewable Energy 
“To facilitate the implementation of onsite renewable energy and promote the 
development of offsite renewable energy….” 

E.3 Efficient Equipment and Appliances 
“To reduce energy use associated with equipment and process loads in 
buildings.” 

E.4 Atmospheric Protection 
“To select refrigerants that reduce environmental impacts, including harm to the 
environment, risk to human health, and ozone depletion potential.” 

E.5 EV-Ready 
“To enable and encourage a transition to lower-carbon transportation 
infrastructure.” 

(Continued on next page) 
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The Sustainable Building Guidelines (concluded) 

Guideline Intent 

Indoor Environmental Quality 

I.1 Low Emitting Materials “To minimize occupant exposure to volatile organic compounds.” 

I.2 Moisture and Water Control To ensure “a moisture-safe building envelope.” 

I.3 Ventilation 
“To promote good indoor air quality by implementing appropriate outdoor air 
ventilation and exhaust systems” and limiting the inflow “of particulates and soil 
gases into the building.” 

I.4 Thermal Comfort 
“To promote occupant thermal comfort through active and passive means, and 
to provide occupants with the ability to control the conditions in their space.” 

I.5 Lighting and Daylighting 
“To promote occupant comfort by providing adequate levels of natural and 
artificial light to maintain sufficient light levels for tasks being performed.” 

I.6 Effective Acoustics 
“To promote productive, supportive, and comfortable acoustic environments for 
all occupants and to control unwanted noise.” 

I.7 View Space and Window Access 
To “help reduce eyestrain and dry eyes from computer-based work” and 
promote a connection to the outdoor environment in order to improve occupant 
productivity, attentiveness, and satisfaction. 

I.8 Ergonomics and Physical Activity 
To promote the creation of spaces that encourage physical activity and reduce 
the risk of workplace-related injury. 

I.9 Wayfinding and Universal Access 
“To ensure that buildings can be used by all regular occupants, visitors, and 
other users regardless of age, gender, culture, or ability level.” 

Materials and Waste 

M.1 Life Cycle Assessment  
“To use life cycle analysis to quantify and minimize the environmental impact of 
building materials….” 

M.2 Environmentally Preferable Materials 
“To improve [the] environmental impacts of construction through the selection 
of environmentally preferable materials and products.” 

M.3 Waste Reduction and Management 
“To minimize [the] use of resources and negative environmental impacts 
through design decisions and careful reduction and management of waste 
generated during the construction process and building occupancy.” 

M.4 Health To minimize the use of potentially hazardous materials. 

Source:  Office of the Legislative Auditor, based on University of Minnesota, College of Design, Center for Sustainable Building 
Research, Minnesota B3 Guidelines:  New Buildings and Major Renovations Version 3.2 Revision 01 (May 2021). 
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50 Sherburne Avenue 
Saint Paul, MN 55115 

(651) 201-2555 

 

February 8, 2023  

Ms. Judy Randall  

Office of the Legislative Auditor  

Centennial Building, Room 140   

658 Cedar Street   

Saint Paul, MN 55155   

 

Dear Ms. Randall:  

Thank you for the opportunity to review and comment on the Office of the Legislative Auditor’s program 

evaluation of Sustainable Building Guidelines. We appreciate the opportunity to work with the OLA in 

identifying ways to improve the Guidelines.   

The Department of Administration (Admin) takes its responsibility to ensure compliance with legal 

requirements seriously. The OLA’s careful review of Admin’s initial comments and subsequent revisions 

to make the report as accurate, clear, and objective as possible are appreciated. While the scope of the 

audit did not evaluate effectiveness of individual sustainability guidelines, we would like to acknowledge 

that the sustainability measures implemented, including meeting SB23030 energy performance 

standards, have had a direct impact on reducing energy consumption and greenhouse gas emissions 

across a wide spectrum of state funded bond projects. 

Admin’s response to each of the recommendations in the performance evaluation is detailed below.  

Recommendation: 

The Legislature should determine which agency is responsible for administering and overseeing the 

sustainable building guidelines and codify those duties in law.  

Response: 

The relevant legislative committees have been aware that Admin contracts with the Center for 

Sustainable Building Research (CSBR) at the University of Minnesota for the administration of the 

sustainable building guidelines or “B3 program.”  Admin believes the administration of the B3 program 

should continue with the entity with the staff having the appropriate technical expertise to administer 

the B3 program.    

Recommendation: 

The agency that the Legislature tasks with administering and overseeing the sustainable building 

guidelines should ensure that the guidelines clearly define the roles of all individuals responsible for 

implementing the guidelines. 

Response: 
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Admin contracts with CSBR for the administration of the B3 program. Entities receiving state 

appropriations are responsible for compliance with applicable statutory requirements.  

Design firms should continue to be contractually obligated to provide designs meeting B3 requirements 

and have flexibility to structure roles and responsibilities for their teams.  

Recommendation: 

The agency that the Legislature tasks with administering and overseeing the sustainable building 

guidelines should ensure that all individuals responsible for implementing the guidelines receive 

adequate training on their respective roles and responsibilities. 

Response: 

CSBR regularly offers training on the sustainable building guidelines. It is the responsibility of design 
firms and entities receiving bond funds to ensure those responsible for meeting the guidelines engage in 
the training and support opportunities. Additional funding resources from the legislature would be 
helpful to enhance training.  
 

Recommendation: 

The agency that the Legislature tasks with administering and overseeing the sustainable building 

guidelines should ensure that project team members receive adequate support to implement the 

guidelines. 

Response: 

CSBR provides technical support to project teams. Additional resources would be helpful to enhance 
technical support. Projects that provide timely submissions and engage technical support early in design 
process have been able to successful meet the guidelines.  
 

Recommendation: 

The Legislature should: 

– Amend statutes to assign an agency responsibility for determining which projects are subject to the 

sustainable building guidelines.  

– Clarify law regarding the types of capital projects that are subject to the sustainable building 

guidelines. 

Response: 
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Admin’s understanding is that the entity receiving a state bond appropriation directly or via grants is 
responsible for understanding the requirements associated with use of those funds. Admin supports the 
legislature providing any clarification needed either in statute or as part of appropriations to specifically 
indicate which projects are subject to B3 sustainable building guidelines rather than assigning a state 
agency that responsibility.  

 
Admin supports the legislature providing any clarification needed on the types of capital projects that 
are subject to the sustainable building guidelines. 

Recommendation: 

The agency to which the Legislature assigns responsibility for identifying projects subject to the 

guidelines should clearly define and document the criteria for making applicability determinations. 

Response: 

Admin supports the legislature providing any clarification needed on the types of capital projects that 

are subject to the sustainable building guidelines. 

Recommendation: 

The agency to which the Legislature assigns responsibility for identifying projects subject to sustainable 

building guidelines should directly inform project teams that their projects are subject to the guidelines. 

Response: 

Admin agrees with the challenges noted with identifying all projects subject to the guidelines in a timely 

basis. Admin supports the legislature providing any clarification needed either in statute or as part of 

appropriations to specifically indicate which projects are subject to B3 sustainable building guidelines 

rather than assigning a state agency that responsibility. 

Recommendation: 

The Legislature should amend statutes to clarify if, and under what circumstances, waivers are 

permissible. 

Response: 

Admin supports clear roles, responsibilities, criterion, and processes for granting variances.  

Recommendation: 

The Legislature should amend statutes to:  

– Direct the agency that it tasks with administering and overseeing the sustainable building guidelines to 

oversee the guideline waiver process.  
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– Identify the type of entity that is responsible for approving waivers to 

the sustainable building guidelines. 

Response: 

Admin supports clear roles, responsibilities, criterion, and processes for granting variances. 

Recommendation: 

The agency that the Legislature tasks with administering and overseeing the sustainable building 

guidelines should ensure that:  

– The individuals responsible for implementing the guidelines are clearly informed of who is responsible 

for granting variances and the circumstances in which variances are appropriate.  

– Waivers are approved in the manner permitted by law and consistent with the guidelines. 

Response: 

Admin supports clear roles, responsibilities, criterion, and processes for granting variances. 

Recommendation: 

The Legislature should direct the agency it tasks with administering and overseeing the sustainable 

building guidelines to monitor project compliance with the guidelines. 

Response: 

Admin supports accountability for each entity receiving bond funds directly or via grants in meeting 
statutory requirements.  
 
To the extent additional resources are provided to enhance support and compliance for the B3 program, 
the most effective approach will be to continue to have those functions with the entity with the 
technical expertise in the subject area (CSBR).  
 
Recommendation: 

The Legislature should amend statutes to ensure that the state can successfully collect the data needed 

to determine whether projects complied with the sustainable building guidelines. 

Response: 

Admin supports accountability for each entity receiving bond funds directly or via grants in meeting 

statutory requirements. 

Recommendation: 

The agency that the Legislature tasks with administering and overseeing the sustainable building 

guidelines should ensure that all project teams track their compliance with the guidelines.  
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Response: 

Admin supports accountability for each entity receiving bond funds directly or via grants in meeting 

statutory requirements. 

Recommendation: 

The Legislature should update the primary objectives of the sustainable building guidelines. 

Response: 

Admin supports clear objectives for the sustainable building guidelines.  

Recommendation: 

The Legislature should direct the agency it tasks with administering and overseeing the sustainable 

building guidelines to establish measurable goals for the guidelines. 

Response: 

Admin supports clear, measurable goals for the guidelines.   

Recommendation: 

The Legislature should direct the agency it tasks with administering and overseeing the sustainable 

building guidelines to systematically evaluate the effects of the guidelines on building costs and 

sustainability. 

Response: 

Admin supports tracking progress towards meeting the goals for the guidelines.   

We appreciate the opportunity to respond to your recommendations and the opportunity work with 

you throughout this performance evaluation. We value the work of your office and the professionalism 

of your staff. If you have any questions or need additional information, please contact Stacie Christensen 

at 651-201-2500. 

Sincerely, 

 

Alice Roberts-Davis  
Commissioner 
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An equal opportunity employer 

February 8, 2023 
  
 
Caitlin Badger 
Evaluation Manager 
Office of the Legislative Auditor  
140 Centennial Building  
658 Cedar Street  
St. Paul, MN 55155  
VIA E-MAIL: Caitlin.Badger@state.mn.us    
 
Dear Ms. Badger,  
 
Thank you for the opportunity to review and comment on the evaluation of the Minnesota Sustainable Building 
Guidelines (B3). The Department appreciates the time and effort that the OLA has dedicated to undertaking a 
detailed review of the Buildings, Benchmarks, and Beyond or B3 initiative. 
 
The Department acknowledges the need to review the B3 programs current operating procedures and policies. 
We are also committed to making improvements to B3 in an effort to ensure the program drives results to help 
the state reach its Sustainability, Energy Efficiency, and Green House Gas reduction goals. 
 
The Department agrees with the findings and assessments as spelled out in OLAs review, specifically the need 
for clear accountability and oversight, addressing variances, funding, and communicating clear goals and 
objectives. The Department also recognizes that some of the recommendations put forth in the review, should 
the legislature decide to act on them, would require additional conversations and the resources needed to 
achieve those goals. The Department is available and committed to providing the technical assistance needed in 
developing any revised language to the current statute. 
 
The Department would like to emphasize that should the legislature decide to make any revisions to Minn. Stat. 
§ 16B.325 that other statutes that pertain to state building Energy Efficiency and renewable energy that may 
impact B3 also be addressed to ensure alignment with the purpose and intent of the legislation. 
 
The Department is satisfied with the Office of the Legislative Auditors review of the B3 program. The 
Department thanks the OLA for their time and thoroughness in developing the B3 review.  
 
Sincerely,  

 
 
Grace Arnold  
Commissioner 
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February 7, 2023 
 
Judy Randall, Legislative Auditor  
Office of the Legislative Auditor 
Room 140 Centennial Building, 658 Cedar Street,  
St. Paul, MN 55155-1603 
 
Dear Ms. Randall: 
 
The staff of the Center for Sustainable Building Research (CSBR) has reviewed the report to the 
legislature from the Office of the Legislative Auditor on the Sustainable Building Guideline (B3). We 
appreciate the review of the program, the desire for clarity and accountability and the alignment of 
processes to achieve the legislature’s goals for sustainability in state-funded capital construction in 
Minnesota. As we report to the legislature quarterly, the program saves the state over $16.7 
million in operating costs for every year and $83.5 million to date for the projects we track. In 
addition, work on innovative sustainable projects in the B3 program builds the capacity of the 
design, construction and operations industries to improve the quality of the built environment for 
all construction in Minnesota. 
 
A review of the Minnesota Sustainable Building Guidelines needs to understand some key aspects 
of the program, sustainability guidelines, and the construction industry to be effective. Please 
consider the following important considerations: 
 
Need for Clear Accountability and Oversight: The report identifies the need for clarity on project 
compliance—including guidance on individual requirements related to specific project scope, who 
is responsible for ensuring that they are met, the consequences for non-compliance and incentives 
for compliance. Guideline waivers, intended to be used in instances of programmatic conflict or 
technical infeasibility, would be improved by applying a consistent process among projects and 
between appropriate Agencies. Improving these aspects of the program would significantly 
increase the impact of the program and the improved performance toward the Legislature’s goals 
for state construction.  
 
Goals of the Legislature and Development of Guidelines: There are a variety of statutes that 
govern the B3 and SB2030 programs. The optimal process for creating, managing and maintaining 
sustainable guidelines for state construction is for the Legislature to provide goals for what they 
would like to achieve for sustainability (resilience and other goals) and then direct the departments 
in collaboration with CSBR to provide guidelines with stakeholder feedback to achieve those goals. 
This structure allows guidelines to continuously be updated based upon feedback from users, 
changes in the industry and new research that provides guidance to improve performance.  
 

On January 24, 2025, the Minnesota Supreme Court held that 68 members are necessary to constitute a quorum of the House. 
This document reflects proceedings that occurred before that decision was issued and are no longer active.  

See Simon v. Demuth, No. A25-0066 (Minn. Jan. 24, 2025) (consolidated with Hortman et al. v. Demuth et al., No. A25-0068) .



 
 

Twin Cities Campus Center for Sustainable Building Research Suite 115 
  1425 University Avenue SE 
 College of Design Minneapolis, MN 55455 
   
  Office: 612-624-1351 
  Fax: 612-626-7424 
  csbr@tc.umn.edu 

 

 
 
Resources to Support the Program: In addition to clear oversight and accountability, the programs 
have been flat funded since their creation. This reduces the amount of resources for project 
support, training, research and other aspects of the program every year. With clear goals from the 
Legislature and clear oversight from state departments, the B3 team can develop an optimized 
work plan to achieve the goals with efficient use of resources.  
 
Structure of the Minnesota Sustainable Building Guidelines: A real asset of the B3 program is that 
it fundamentally differs from voluntary programs like LEED. Requirements must be met for all 
projects, which creates a clear relationship between the overall goals of the program (provided by 
the Legislature) and guidance given to project teams and performance tracked on projects. 
 
Project Impact: Even though a complete list of projects cannot be created for compliance of B3 
because of the issues mentioned above about the need for clarity and accountability, a partial list 
of compliance and impact can be tracked and does show the potential impact of the program. 
 
 
Sincerely, 
 

 
Richard Graves, AIA 
Director and Associate Professor 
Center for Sustainable Building Research 
University of Minnesota 
 
Cc:  Patrick Smith, CSBR, Caitlin Badger, OLA 
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Southwest Light Rail Transit Construction:  Metropolitan 
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Recent OLA Evaluations 
Agriculture  

Pesticide Regulation,  2020 
Agricultural Utilization Research Institute (AURI),  

May 2016 
Agricultural Commodity Councils,  2014 

Criminal Justice and Public Safety 

Driver Examination Stations,  2021 
Safety in State Correctional Facilities, February 2020 
Guardian ad Litem Program, 2018 
Mental Health Services in County Jails,  2016 
Health Services in State Correctional Facilities, 

2014 

Economic Development 

Minnesota Investment Fund, February 2018 
Minnesota Research Tax Credit, February 2017 
Iron Range Resources and Rehabilitation Board (IRRRB), 

March 2016 

Education (Preschool, K-12, and Postsecondary) 

Minnesota Department of Education’s Role in Addressing 
the Achievement Gap, March 2022 

Collaborative Urban and Greater Minnesota Educators 
of Color (CUGMEC) Grant Program,  2021 

Compensatory Education Revenue,  2020 
Debt Service Equalization for School Facilities, 

March 2019 
Early Childhood Programs,  2018 
Perpich Center for Arts Education, January 2017 
Standardized Student Testing, 2017 
Minnesota State High School League,  2017 
Minnesota Teacher Licensure, March 2016 

Environment and Natural Resources 

Petroleum Remediation Program, February 2022 
Public Facilities Authority:  Wastewater Infrastructure 

Programs, January 2019 
Clean Water Fund Outcomes,  2017 
Department of Natural Resources:  Deer Population 

Management,  2016 
Recycling and Waste Reduction, February 2015 
DNR Forest Management, August 2014 
 

Financial Institutions, Insurance, and 
Regulated Industries 

Department of Commerce’s Civil Insurance Complaint 
Investigations, February 2022 

Government Operations 

Oversight of State-Funded Grants to Nonprofit 
Organizations, February 2023 

Sustainable Building Guidelines, February 2023 
Office of Minnesota Information Technology Services 

(MNIT), February 2019 
Mineral Taxation,  2015 
Councils on Asian-Pacific Minnesotans, Black 

Minnesotans, Chicano/Latino People, and Indian 
Affairs,  2014 

Health 

Emergency Ambulance Services,  2022 
Office of Health Facility Complaints,  2018 
Minnesota Department of Health Oversight of HMO 

Complaint Resolution, February 2016 
Minnesota Health Insurance Exchange (MNsure),  

February 2015 
Minnesota Board of Nursing:  Complaint Resolution 

Process,  2015 

Human Services 

Child Protection Removals and Reunifications, June 2022 
DHS Oversight of Personal Care Assistance,  2020 
Home- and Community-Based Services:  Financial 

Oversight, February 2017 
Managed Care Organizations’ Administrative Expenses, 

 2015 

Jobs, Training, and Labor 

Unemployment Insurance Program:  Efforts to Prevent 
and Detect the Use of Stolen Identities, March 2022 

State Protections for Meatpacking Workers, 2015 

Miscellaneous 

Board of Cosmetology Licensing,  2021 
Minnesota Department of Human Rights:  Complaint 

Resolution Process, February 2020 
Public Utilities Commission’s Public Participation 

Processes, July 2020 
Economic Development and Housing Challenge Program, 

February 2019 
Minnesota State Arts Board Grant Administration, 

February 2019 
Board of Animal Health’s Oversight of Deer and 

Elk Farms,  2018 
Voter Registration,  2018 
Minnesota Film and TV Board,  2015 

Transportation 

MnDOT Workforce and Contracting Goals,  2021 
MnDOT Measures of Financial Effectiveness,             

March 2019 
MnDOT Highway Project Selection,  2016 
MnDOT Selection of Pavement Surface for Road 

Rehabilitation,  2014 

OLA reports are available at www.auditor.leg.state.mn.us or by calling 651-296-4708. 
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